
Pre-Proc 

Conference

Ads/Post of 

IB

Pre-bid 

Conf

Eligibility 

Check

Sub/Open 

of Bids

Bid 

Evaluation

Post Qual Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection 

& 

Acceptance

 Total  MOOE CO  Total  MOOE CO Pre-bid 

Conf

Eligibility 

Check

Sub/Ope

n of Bids

Bid 

Evaluation

Post 

Qual

Delivery/

Completion/

Acceptance

(If applicable)

Building and Utility 

Supplies

COA No Shopping N/A N/A N/A 06/29/2023 07/06/2023 07/06/2023 N/A N/A N/A 07/06/2023 N/A 07/06/2023 07/10/2023 

07/11/2023

GoP/GAA 2,000.00                               2,000.00 - 2,000.00                           2,000.00 - N/A N/A N/A N/A N/A N/A N/A

Office Supplies - 

Special

COA No Shopping N/A N/A N/A 07/12/2023 07/12/2023 07/18/2023 N/A N/A N/A 07/27/2023 N/A 07/27/2023 07/28/2023 GoP/GAA 12,000.00                          12,000.00 - 12,000.00                       12,000.00 - N/A N/A N/A N/A N/A N/A N/A

Electrical and 

Construction Supplies

FAD-GSS No Shopping N/A N/A N/A 07/12/2023 07/12/2023 12/07/2023 N/A N/A N/A 07/21/2023 N/A 07/21/2023 07/24/2023 GoP/GAA 1,800.00                               1,800.00 - 1,650.00                           1,650.00 - N/A N/A N/A N/A N/A N/A N/A

Food Supplies COA No Shopping N/A N/A N/A 07/14/2023 07/14/2023 07/17/2023 N/A N/A N/A 07/21/2023 N/A 07/21/2023 07/24/2023 

07/25/2023

GoP/GAA 3,210.75                               3,210.75 - 2,804.25                           2,804.25 - N/A N/A N/A N/A N/A N/A N/A

IDD 09/25/2023 10/20/2023 10/20/2023 

10/23/2023

GoP/GAA 1,300.00                               1,300.00 - 1,200.00                           1,200.00 - N/A N/A N/A N/A N/A N/A N/A

CRD 09/25/2023 10/20/2023 10/20/2023 

10/23/2023

GoP/GAA 6,900.00                               6,900.00 - 6,900.00                           6,900.00 - N/A N/A N/A N/A N/A N/A N/A

LRD 

FAD-Cash

09/25/2023 10/20/2023 10/20/2023 

10/23/2023

GoP/GAA 5,730.00                               5,730.00 - 5,590.00                           5,590.00 - N/A N/A N/A N/A N/A N/A N/A

Exhibit/Events 

Materials

FAD-GSS No Shopping N/A N/A N/A 07/18/2023 07/18/2023 07/18/2023 N/A N/A N/A 07/28/2023 N/A 07/28/2023 07/28/2023 

07/31/2023

GoP/GAA 2,800.00                               2,800.00 - 2,800.00                           2,800.00 - N/A N/A N/A N/A N/A N/A N/A

Furniture ARMRD No Shopping N/A N/A N/A 07/20/2023 07/20/2023 07/21/2023 N/A N/A N/A 02/08/2023 N/A 08/03/2023 08/03/2023 

08/04/2023

GoP/GAA 5,000.00                               5,000.00 - 4,999.00                           4,999.00 - N/A N/A N/A N/A N/A N/A N/A

Toner Photocopier CRD No Direct 

Contracting

N/A N/A N/A N/A N/A N/A N/A 07/14/2023 07/21/2023 07/28/2023 07/28/2023 07/28/2023 07/31/2023 GoP/GAA 36,116.00                          36,116.00 - 36,116.00                       36,116.00 - N/A N/A N/A N/A N/A N/A N/A

Office Supplies - 

Common

FAD-

Property

No Shopping N/A N/A N/A 07/31/2023 07/31/2023 08/04/2023 N/A N/A N/A 09/26/2023 N/A 10/20/2023 10/20/2023 

10/23/2023

GoP/GAA 8,550.00                               8,550.00 - 8,550.00                           8,550.00 - N/A N/A N/A N/A N/A N/A N/A

Office Supplies - 

Common

FAD-

Accounting

No Shopping N/A N/A N/A 08/04/2023 08/04/2023 08/04/2023 N/A N/A N/A 08/11/2023 N/A 08/11/2023 08/14/2023 

08/15/2023

GoP/GAA 4,400.00                               4,400.00 - 4,400.00                           4,400.00 - N/A N/A N/A N/A N/A N/A N/A

Food Supplies PCMD No Shopping N/A N/A N/A 08/07/2023 08/07/2023 08/07/2023 N/A N/A N/A N/A N/A 08/11/2023 08/11/2023 

08/14/2023

GoP/GAA 4,247.50                               4,247.50 - 4,000.00                           4,000.00 - N/A N/A N/A N/A N/A N/A N/A

Laboratory supplies 

and Peripherals - 

Chemicals

IARRD No Shopping N/A N/A N/A 08/03/2023 08/03/2023 08/09/2023 N/A N/A N/A 08/23/2023 N/A 09/08/2023 09/11/2023 GoP/GAA 43,000.00                          43,000.00 - 38,539.00                       38,539.00 - N/A N/A N/A N/A N/A N/A N/A

Toner Photocopier ARMRD 

FAD-

Property

No Direct 

Contracting

N/A N/A N/A N/A N/A N/A N/A 07/26/2023 08/04/2023 08/23/2023 08/23/2023 08/24/2023 08/29/2023 GoP/GAA 21,420.00                          21,420.00 - 21,420.00                       21,420.00 - N/A N/A N/A N/A N/A N/A N/A

Office Supplies - 

Special

CRD No Shopping N/A N/A N/A 08/07/2023 08/07/2023 08/07/2023 N/A N/A N/A 08/17/2023 N/A 09/07/2023 09/07/2023 GoP/GAA 2,400.00                               2,400.00 - 1,200.00                           1,200.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Shopping N/A N/A N/A 08/10/2023 08/10/2023 08/17/2023 N/A N/A N/A 08/24/2023 N/A 08/24/2023 08/29/2023 GoP/GAA 8,700.00                               8,700.00 - 8,700.00                           8,700.00 - N/A N/A N/A N/A N/A N/A N/A

Laboratory supplies 

and Peripherals

IARRD No Shopping N/A N/A N/A 08/14/2023 08/14/2023 08/17/2023 N/A N/A N/A 08/25/2023 N/A 08/31/2023 08/31/2023 

09/04/2023

GoP/GAA 24,690.00                          24,690.00 - 24,135.00                       24,135.00 - N/A N/A N/A N/A N/A N/A N/A

Electrical and 

Construction Supplies

IDD No Shopping N/A N/A N/A 08/14/2023 08/14/2023 08/17/2023 N/A N/A N/A 08/25/2023 N/A 09/04/2023 09/07/2023 GoP/GAA 26,000.00                          26,000.00 - 25,000.00                       25,000.00 - N/A N/A N/A N/A N/A N/A N/A

Office Supplies - 

Special

OED-RD 

IARRD

No Shopping N/A N/A N/A 08/22/2023 08/22/2023 09/11/2023 N/A N/A N/A 09/18/2023 N/A 09/19/2023 09/19/2023 

09/22/2023

GoP/GAA 10,975.00                          10,975.00 - 10,975.00                       10,975.00 - N/A N/A N/A N/A N/A N/A N/A

Airconditioner parts 

and accessories

IDD No Shopping N/A N/A N/A 08/29/2023 08/29/2023 08/29/2023 N/A N/A N/A 08/29/2023 N/A 08/29/2023 09/01/2023 GoP/GAA 3,000.00                               3,000.00 - 2,000.00                           2,000.00 - N/A N/A N/A N/A N/A N/A N/A

Food Request SERD No Shopping N/A N/A N/A 08/18/2023 08/18/2023 08/18/2023 N/A N/A N/A 08/18/2023 N/A 08/26/2023 08/26/2023 GoP/GAA 4,000.00                               4,000.00 - 3,488.00                           3,488.00 - N/A N/A N/A N/A N/A N/A N/A
Generator spareparts IDD No Shopping N/A N/A N/A 09/05/2023 09/05/2023 09/05/2023 N/A N/A N/A 09/15/2023 N/A 09/15/2023 09/15/2023 

09/20/2023

GoP/GAA 3,500.00                               3,500.00 - 3,000.00                           3,000.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Shopping N/A N/A N/A 09/12/2023 09/12/2023 09/28/2023 N/A N/A N/A 10/12/2023 N/A 10/12/2023 10/16/2023 

10/17/2023

GoP/GAA 47,900.00                          47,900.00 - 46,800.00                       46,800.00 - N/A N/A N/A N/A N/A N/A N/A

Electrical and 

Construction Supplies

IDD No Shopping N/A N/A N/A 09/18/2023 09/18/2023 09/18/2023 N/A N/A N/A 09/26/2023 N/A 09/26/2023 09/27/2023 

09/28/2023

GoP/GAA 4,150.00                               4,150.00 - 4,058.00                           4,058.00 - N/A N/A N/A N/A N/A N/A N/A

Food Request SERD No Shopping N/A N/A N/A 09/08/2023 09/08/2023 09/08/2023 N/A N/A N/A 09/12/2023 N/A 09/12/2023 09/12/2023 GoP/GAA 5,400.00                               5,400.00 - 2,835.00                           2,835.00 - N/A N/A N/A N/A N/A N/A N/A

Building and Utility 

Supplies

FAD-GSS No Shopping N/A N/A N/A 07/07/2023 07/07/2023 07/07/2023 N/A N/A N/A 07/07/2023 N/A 07/07/2023 07/10/2023 GoP/GAA 1,560.00                               1,560.00 - 962.00                                  962.00 - N/A N/A N/A N/A N/A N/A N/A

Building and Utility 

Supplies

COA No Shopping N/A N/A N/A 07/01/2023 07/01/2023 07/01/2023 N/A N/A N/A 07/01/2023 N/A 07/01/2023 07/06/2023 GoP/GAA 600.00                                     600.00 - 360.00                                  360.00 - N/A N/A N/A N/A N/A N/A N/A

Airconditioner parts 

and accessories

IDD No Shopping N/A N/A N/A 06/30/2023 06/30/2023 06/30/2023 N/A N/A N/A 06/30/2023 N/A 06/30/2023 07/05/2023 GoP/GAA 900.00                                     900.00 - 860.00                                  860.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Shopping N/A N/A N/A 07/12/2023 07/12/2023 07/12/2023 N/A N/A N/A 07/12/2023 N/A 07/12/2023 07/14/2023 

07/17/2023

GoP/GAA 800.00                                     800.00 - 800.00                                  800.00 - N/A N/A N/A N/A N/A N/A N/A

Electrical and 

Construction Supplies

IDD No Shopping N/A N/A N/A 07/21/2023 07/21/2023 07/21/2023 N/A N/A N/A 07/21/2023 N/A 07/21/2023 07/24/2023 

07/26/2023

GoP/GAA 60.00                                           60.00 - 50.00                                       50.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Shopping N/A N/A N/A 08/02/2023 08/02/2023 08/02/2023 N/A N/A N/A N/A N/A 08/02/2023 08/03/2023 GoP/GAA 500.00                                     500.00 - 475.00                                  475.00 - N/A N/A N/A N/A N/A N/A N/A

Repair and 

Maintenance - Lawn 

Mower

FAD-GSS No Shopping N/A N/A N/A 08/24/2023 08/24/2023 08/24/2023 N/A N/A N/A N/A N/A 08/24/2023 08/30/2023 GoP/GAA 1,000.00                               1,000.00 - 200.00                                  200.00 - N/A N/A N/A N/A N/A N/A N/A

Electrical and 

Construction Supplies

IDD No Shopping N/A N/A N/A 08/18/2023 08/18/2023 08/18/2023 N/A N/A N/A N/A N/A 08/18/2023 08/22/2023 

08/24/2023

GoP/GAA 900.00                                     900.00 - 870.00                                  870.00 - N/A N/A N/A N/A N/A N/A N/A

Airconditioner parts 

and accessories

IDD No Shopping N/A N/A N/A 08/18/2023 08/18/2023 08/18/2023 N/A N/A N/A N/A N/A 08/18/2023 08/18/2023 GoP/GAA 500.00                                     500.00 - 480.00                                  480.00 - N/A N/A N/A N/A N/A N/A N/A

09/26/2023 09/26/2023 09/28/2023 64,916.00                          64,916.00 - 64,916.00                       64,916.00 - N/A N/A N/A N/A N/A N/A N/A

10/19/2023 10/31/2023 11/03/2023 50,516.00                          50,516.00 - 50,516.00                       50,516.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Shopping N/A N/A N/A 09/18/2023 09/18/2023 09/28/2023 N/A N/A N/A 09/10/2023 N/A 09/10/2023 10/10/2023 

10/11/2023

GoP/GAA 38,000.00                          38,000.00 - 36,800.00                       36,800.00 - N/A N/A N/A N/A N/A N/A N/A

Toner Photocopier CRD No Direct 

Contracting

N/A N/A N/A N/A N/A N/A N/A 08/25/2023 08/30/2023 09/29/2023 09/29/2023 09/30/2023 10/04/2023 GoP/GAA 79,548.00                          79,548.00 - 79,548.00                       79,548.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Shopping N/A N/A N/A 09/26/2023 09/26/2023 10/05/2023 N/A N/A N/A 10/17/2023 N/A 10/17/2023 10/18/2023 

10/19/2023

GoP/GAA 42,000.00                          42,000.00 - 40,800.00                       40,800.00 - N/A N/A N/A N/A N/A N/A N/A

Electrical and 

Construction Supplies

IDD No Shopping N/A N/A N/A 09/29/2023 09/29/2023 10/05/2023 N/A N/A N/A 10/20/2023 N/A 10/20/2023 10/20/2023 

10/23/2023

GoP/GAA 48,610.00                          48,610.00 - 43,838.25                       43,838.25 - N/A N/A N/A N/A N/A N/A N/A

Sports and Cultural 

Supplies

FAD-

Personnel

No Shopping N/A N/A N/A 10/02/2023 10/02/2023 10/16/2023 N/A N/A N/A 11/06/2023 N/A 11/06/2023 11/06/2023 

11/07/2023

GoP/GAA 18,500.00                          18,500.00 - 17,110.00                       17,110.00 - N/A N/A N/A N/A N/A N/A N/A

Electrical and 

Construction Supplies

FAD-GSS No Shopping N/A N/A N/A 10/11/2023 10/11/2023 10/16/2023 N/A N/A N/A 10/27/2023 N/A 10/27/2023 11/03/2023 GoP/GAA 21,680.00                          21,680.00 - 18,248.03                       18,248.03 - N/A N/A N/A N/A N/A N/A N/A

Prepaid Cell Cards TTPD No Shopping N/A N/A N/A 10/16/2023 10/16/2023 10/16/2023 N/A N/A N/A 10/25/2023 N/A 10/25/2023 10/27/2023 GoP/GAA 4,990.00                               4,990.00 - 4,990.00                           4,990.00 - N/A N/A N/A N/A N/A N/A N/A
Office Supplies - 

Special

FAD-

Property

No Shopping N/A N/A N/A 10/25/2023 10/25/2023 10/25/2023 N/A N/A N/A 10/25/2023 N/A 10/27/2023 11/03/2023 GoP/GAA 4,500.00                               4,500.00 - 2,000.00                           2,000.00 - N/A N/A N/A N/A N/A N/A N/A

Electrical and 

Construction Supplies

TTPD No Shopping N/A N/A N/A 10/26/2023 10/26/2023 10/26/2023 N/A N/A N/A 10/26/2023 N/A 10/31/2023 11/03/2023 GoP/GAA 4,050.00                               4,050.00 - 3,831.51                           3,831.51 - N/A N/A N/A N/A N/A N/A N/A

Electrical and 

Construction Supplies

IDD No Shopping N/A N/A N/A 10/27/2023 10/27/2023 11/03/2023 N/A N/A N/A 10/03/2023 N/A 11/03/2023 11/07/2023 

11/07/2023

GoP/GAA 9,000.00                               9,000.00 - 8,478.24                           8,478.24 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Shopping N/A N/A N/A 10/16/2023 10/16/2023 10/16/2023 N/A N/A N/A 10/16/2023 N/A 10/16/2023 10/18/2023 

10/20/2023

GoP/GAA 1,500.00                               1,500.00 - 1,400.00                           1,400.00 - N/A N/A N/A N/A N/A N/A N/A

Office Supplies - 

Special

OED No Shopping N/A N/A N/A 10/20/2023 10/20/2023 10/20/2023 N/A N/A N/A 10/20/2023 N/A 10/20/2023 10/23/2023 GoP/GAA 1,608.00                               1,608.00 - 1,440.00                           1,440.00 - N/A N/A N/A N/A N/A N/A N/A

Electrical and 

Construction Supplies

FAD-GSS No Shopping N/A N/A N/A 10/27/2023 10/27/2023 10/27/2023 N/A N/A N/A 10/27/2023 N/A 10/27/2023 11/06/2023 GoP/GAA 138.00                                     138.00 - 100.00                                  100.00 - N/A N/A N/A N/A N/A N/A N/A

Office Supplies - 

Common

FAD-

Accounting

No Shopping N/A N/A N/A 11/17/2023 11/17/2023 11/20/2023 N/A N/A N/A 11/24/23 N/A 11/24/23 11/24/2023 GoP/GAA 4,150.00                               4,150.00 - 3,750.00                           3,750.00 - N/A N/A N/A N/A N/A N/A N/A

Furniture PCMD No Shopping N/A N/A N/A 07/07/2023 07/07/2023 07/24/2023 N/A N/A N/A 12/29/23 N/A 01/09/24 01/10/2024 GoP/GAA 35,000.00                          35,000.00 - 35,000.00                       35,000.00 - N/A N/A N/A N/A N/A N/A N/A
Office Devices ARMRD No Shopping N/A N/A N/A 07/26/2023 07/26/2023 07/27/2023 N/A N/A N/A 08/02/23 N/A 08/03/23 08/04/2023 GoP/GAA 2,700.00                               2,700.00 - 2,640.00                           2,640.00 - N/A N/A N/A N/A N/A N/A N/A
Office Supplies - 

Special

FAD-

Property

No Shopping N/A N/A N/A 08/02/2023 08/02/2023 08/09/2023 N/A N/A N/A 09/08/23 N/A 09/21/23 09/25/2023 GoP/GAA 12,000.00                          12,000.00 - 12,000.00                       12,000.00 - N/A N/A N/A N/A N/A N/A N/A

Office Supplies - 

Common

No Shopping N/A N/A

N/A N/A 08/09/2023 08/30/2023

N/A

Toner Photocopier CRD No Direct 

Contracting

N/A N/AN/A N/A

3
0

1
0

1
0

0
0

0

N/A 07/17/2023 07/17/2023 09/08/2023 N/A N/A

N/A GoP/GAA

N/A

09/26/2023

Contract Cost (PhP) List of 

Invited 

Observers

Date of Receipt of Invitation Remarks                                                                        

(Explaining 

changes from 

the APP)

COMPLETED PROCUREMENT ACTIVITIES

SUPPLIES AND MATERIALS

DOST-PCAARRD Procurement Monitoring Report (July-Dec 31, 2023)

Code

(PAP)

Procurement     

Program/Project

PMO/             

End-User

Is this an 

Early 

Procurement 

Activity

Mode of 

Procurement

Source 

of Funds

Actual Procurement Activity ABC (PhP)

1



Pre-Proc 

Conference

Ads/Post of 

IB

Pre-bid 

Conf

Eligibility 

Check

Sub/Open 

of Bids

Bid 

Evaluation

Post Qual Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection 

& 

Acceptance

 Total  MOOE CO  Total  MOOE CO Pre-bid 

Conf

Eligibility 

Check

Sub/Ope

n of Bids

Bid 

Evaluation

Post 

Qual

Delivery/

Completion/

Acceptance

(If applicable)

Contract Cost (PhP) List of 

Invited 

Observers

Date of Receipt of Invitation Remarks                                                                        

(Explaining 

changes from 

the APP)

DOST-PCAARRD Procurement Monitoring Report (July-Dec 31, 2023)

Code

(PAP)

Procurement     

Program/Project

PMO/             

End-User

Is this an 

Early 

Procurement 

Activity

Mode of 

Procurement

Source 

of Funds

Actual Procurement Activity ABC (PhP)

Medical Supplies FAD-

Personnel

No Shopping N/A N/A N/A 08/30/2023 08/30/2023 09/11/2023 N/A N/A N/A 10/13/23 N/A 10/13/23 10/17/2023 GoP/GAA 30,029.00                          30,029.00 - 29,853.00                       29,853.00 - N/A N/A N/A N/A N/A N/A N/A

Food Supplies OED No Shopping N/A N/A N/A 09/05/2023 09/05/2023 09/11/2023 N/A N/A N/A 10/06/23 N/A 10/12/23 10/13/2023 GoP/GAA 13,468.00                          13,468.00 - 13,300.00                       13,300.00 - N/A N/A N/A N/A N/A N/A N/A
Exhibit/Events 

Materials

ACD No Shopping N/A N/A N/A 09/12/2023 09/12/2023 09/12/2023 N/A N/A N/A 10/05/23 N/A 10/05/23 10/05/2023 GoP/GAA 45,000.00                          45,000.00 - -                       - N/A N/A N/A N/A N/A N/A N/A

Office Supplies - 

Special

ACD No Shopping N/A N/A N/A 09/12/2023 09/12/2023 10/10/2023 N/A N/A N/A 10/05/23 N/A 10/05/23 10/05/2023 GoP/GAA 14,300.00                          14,300.00 - 13,345.00                       13,345.00 - N/A N/A N/A N/A N/A N/A N/A

Office Supplies - 

Special

PCMD No Shopping N/A N/A N/A 09/26/2023 09/26/2023 10/05/2023 N/A N/A N/A 12/11/23 N/A 12/14/2312/15/2023    01/04/2024GoP/GAA 11,200.00                          11,200.00 - 8,372.00                           8,372.00 - N/A N/A N/A N/A N/A N/A N/A

ICT Equipment and 

Peripherals

IDD No Shopping N/A N/A N/A 10/10/2023 10/10/2023 10/10/2023 N/A N/A N/A 11/07/2023 N/A 11/07/23 11/08/2023   

11/09/2023

GoP/GAA 5,000.00                               5,000.00 - 4,900.00                           4,900.00 - N/A N/A N/A N/A N/A N/A N/A

Building and Utility 

Supplies

FAD-GSS No Shopping N/A N/A N/A 10/18/2023 10/18/2023 10/31/2023 N/A N/A N/A 11/03/2023 N/A 11/16/2023 11/17/2023 GoP/GAA 10,743.00                          10,743.00 - 9,840.00                           9,840.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

38,800.00                          38,800.00 - 37,800.00                       37,800.00 - N/A N/A N/A N/A N/A N/A N/A

Lawn Mower 

Spapeparts and 

5,500.00                               5,500.00 - -                       -

Photocopier FAD-GSS No Shopping N/A N/A N/A 11/03/2023 11/03/2023 11/14/2023 N/A N/A N/A 11/22/23 N/A 11/23/23 11/24/2023 GoP/GAA 49,800.00                          49,800.00 - 49,800.00                       49,800.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Shopping N/A N/A N/A 11/06/2023 11/06/2023 11/15/2023 N/A N/A N/A 12/06/2023 N/A 12/06/2023 12/07/2023 

12/11/2023

GoP/GAA 19,000.00                          19,000.00 - 18,500.00                       18,500.00 - N/A N/A N/A N/A N/A N/A N/A

Supplies for Quick 

Response Team

MISD No Shopping N/A N/A N/A 11/08/2023 11/08/2023 11/15/2023 N/A N/A N/A 11/17/2023 N/A 11/22/2023 11/23/2023 GoP/GAA 22,400.00                          22,400.00 - 14,400.00                       14,400.00 - N/A N/A N/A N/A N/A N/A N/A

Token - Dried Magoes PCMD No Shopping N/A N/A N/A 11/08/2023 11/08/2023 11/15/2023 N/A N/A N/A 11/15/23 N/A 11/15/23 11/18/2023 GoP/GAA 49,600.00                          49,600.00 - 49,600.00                       49,600.00 - N/A N/A N/A N/A N/A N/A N/A

ICT Equipment and 

Peripherals

MRRD No Shopping N/A N/A N/A 11/14/2023 11/14/2023 11/14/2023 N/A N/A N/A 12/15/23 N/A 12/18/23 12/18/2023 GoP/GAA 4,800.00                               4,800.00 - 4,800.00                           4,800.00 - N/A N/A N/A N/A N/A N/A N/A

Electrical and 

Construction Supplies

MISD No Shopping N/A N/A N/A 11/14/2023 11/14/2023 11/21/2023 N/A N/A N/A 12/04/2023 N/A 12/11/2023 12/11/2023 GoP/GAA 15,000.00                          15,000.00 - 14,500.00                       14,500.00 - N/A N/A N/A N/A N/A N/A N/A

Supplies for Quick 

Response Team

MISD No Shopping N/A N/A N/A 11/15/2023 11/15/2023 11/29/2023 N/A N/A N/A 12/05/2023 N/A 12/11/2023 12/11/2023 GoP/GAA 10,000.00                          10,000.00 - 9,920.00                           9,920.00 - N/A N/A N/A N/A N/A N/A N/A

MPS - Ink Supplies MISD No Shopping N/A N/A N/A 11/15/2023 11/15/2023 11/29/2023 N/A N/A N/A 12/06/2023 N/A 12/09/2023 12/11/2023 GoP/GAA 48,000.00                          48,000.00 - 48,000.00                       48,000.00 - N/A N/A N/A N/A N/A N/A N/A
Food Supplies OED No Shopping N/A N/A N/A 11/16/2023 11/16/2023 11/29/2023 N/A N/A N/A 12/06/2023 N/A 12/07/2023 12/11/2023 GoP/GAA 14,957.00                          14,957.00 - 14,505.00                       14,505.00 - N/A N/A N/A N/A N/A N/A N/A
Procurement of RISO 

Paper Master (1 box) 

and Ink-RZ Black (2 

boxes)

FAD-GSS No Direct 

Contracting

N/A N/A N/A N/A N/A N/A N/A 11/14/2023 11/16/2023 12/04/2023 04/12/2023 12/12/2023 12/12/2023 GoP/GAA 16,460.00                          16,460.00 - 16,460.00                       16,460.00 - N/A N/A N/A N/A N/A N/A N/A

Office Devices FAD-

Property

No Shopping N/A N/A N/A 11/23/2023 11/23/2023 11/29/2023 N/A N/A N/A 12/04/2023 N/A 12/04/2023 12/05/2023 GoP/GAA 18,000.00                          18,000.00 - 8,000.00                           8,000.00 - N/A N/A N/A N/A N/A N/A N/A

Supply and Delivery of 

MRRD Office Supplies - 

Lot A- Office Supplies - 

Common

10/17/2023 10/26/2023 10/26/2023 25,895.00                          25,895.00 - 19,106.00                       19,106.00 - N/A N/A N/A N/A N/A N/A N/A

Supply and Delivery of 

MRRD Office Supplies - 

Lot C- Office Supplies - 

Special

10/18/2023 10/26/2023 11/03/2023 17,135.00                          17,135.00 - 14,840.00                       14,840.00 - N/A N/A N/A N/A N/A N/A N/A

Procurement of Sharp 

Photocopier Supplies

FAD-

Property

No Direct 

Contracting

N/A N/A N/A N/A N/A N/A N/A 11/14/2023 11/17/2023 12/12/2023 12/12/2023 12/12/2023 12/12/2023 

12/13/2023

GoP/GAA 6,255.00                               6,255.00 - 6,255.00                           6,255.00 - N/A N/A N/A N/A N/A N/A N/A

SHARP Photocopier 

Toner - e-copy

No Direct 

Contracting

N/A N/A N/A N/A N/A N/A N/A 08/09/23 08/22/2023 09/26/2023 09/26/2023 10/31/2023 11/03/2023 GoP/GAA 115,432.00                     115,432.00 - -                       - N/A N/A N/A N/A N/A N/A N/A

ICT Equipment and 

Peripherals

FAD-

Accounting

No Shopping N/A N/A N/A 11/29/2023 11/29/2023 12/05/2023 N/A N/A N/A 12/15/2023 N/A 12/21/2023 12/22/2023   

12/27/2023

GoP/GAA 5,600.00                               5,600.00 - 5,150.00                           5,150.00 - N/A N/A N/A N/A N/A N/A N/A

Building and Utility 

Supplies

OED-RD No Shopping N/A N/A N/A 11/30/2023 11/30/2023 12/18/2023 N/A N/A N/A 12/28/2023 N/A 12/29/2023 01/02/2024   

01/03/2024

GoP/GAA 17,000.00                          17,000.00 - 17,000.00                       17,000.00 - N/A N/A N/A N/A N/A N/A N/A

Building and Utility 

Supplies

OED-ARMSS No Shopping N/A N/A N/A 06/12/2023 06/12/2023 12/18/2023 N/A N/A N/A 12/29/2023 N/A 01/02/2024 01/02/2024   

01/08/2024

GoP/GAA 28,000.00                          28,000.00 - 28,000.00                       28,000.00 - N/A N/A N/A N/A N/A N/A N/A

ICT Equipment and 

Peripherals

PCMD No Shopping N/A N/A N/A 12/12/2023 12/12/2023 12/12/2023 N/A N/A N/A 12/29/2023 N/A 12/29/2023 01/04/2024 GoP/GAA 1,800.00                               1,800.00 - 1,750.00                           1,750.00 - N/A N/A N/A N/A N/A N/A N/A

Christmas Decoration - 

Artificial Grass Mat

FAD-GSS No Shopping N/A N/A N/A 11/22/2023 11/22/2023 11/22/2023 N/A N/A N/A 11/22/2023 N/A 11/22/2023 11/28/2023 

11/29/2023

GoP/GAA 4,550.00                               4,550.00 - 4,200.00                           4,200.00 - N/A N/A N/A N/A N/A N/A N/A

Building and Utility 

Supplies

IDD No Shopping N/A N/A N/A 12/05/2023 12/05/2023 12/05/2023 N/A N/A N/A 12/05/2023 N/A 12/05/2023 12/05/2023 

12/06/2023

GoP/GAA 800.00                                     800.00 - 785.00                                  785.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Shopping N/A N/A N/A 12/01/2023 12/01/2023 12/01/2023 N/A N/A N/A 12/01/2023 N/A 12/01/2023 12/04/2023 

12/05/2023

GoP/GAA 1,000.00                               1,000.00 - 850.00                                  850.00 - N/A N/A N/A N/A N/A N/A N/A

Christmas Decoration - 

Artificial Grass Mat, 

Flowers and Grass

FAD-GSS No Shopping N/A N/A N/A 11/15/2023 11/15/2023 11/15/2023 N/A N/A N/A 11/15/2023 N/A 11/15/2023 11/20/2023 GoP/GAA 1,960.00                               1,960.00 - 1,960.00                           1,960.00 - N/A N/A N/A N/A N/A N/A N/A

10/31/2023 11/03/2023 

11/06/2023

GoP/GAA 57,670.00                          57,670.00 - 26,678.00                       26,678.00 -

10/31/2023 11/03/2023 

11/06/2023

GoP/GAA 32,230.00                          32,230.00 - 21,995.00                       21,995.00 -

Supply and Delivery of 

Q4 CY2023 Lot D - 

Medical Supplies

10/31/2023 11/03/2023 

11/06/2023

GoP/GAA 12,330.00                          12,330.00 - 11,285.00                       11,285.00 -

10/31/2023 11/03/2023 

11/06/2023

GoP/GAA 17,840.00                          17,840.00 - 20,250.00                       20,250.00 -

10/31/2023 11/03/2023 

11/06/2023

GoP/GAA 164,140.00                     164,140.00 - 150,960.00                  150,960.00 -

Supply and Delivery of 

Q4 CY2023 Lot E - 

Office Devices

FAD No Competitive 

Bidding

N/A 08/17/2023 N/A 08/25/2023 08/25/2023 08/25/2023 09/05/2023 09/08/2023 09/12/2023 10/10/2023 10/10/2023 12/01/2023 12/05/2023 GoP/GAA 8,050.00                               8,050.00 - 7,590.00                           7,590.00 -

Supply and Delivery of 

Q4 CY2023 Lot F - 

Office Supplies - 

Common use

FAD No Competitive 

Bidding

N/A 08/17/2023 N/A 08/25/2023 08/25/2023 08/25/2023 09/05/2023 09/08/2023 09/12/2023 10/10/2023 10/10/2023 12/01/2023 12/05/2023 GoP/GAA 21,740.00                          21,740.00 - 17,834.80                       17,834.80 -

Supply and Delivery of 

Q4 CY2023 Lot J - 

Other Office 

Equipment

FAD No Competitive 

Bidding

N/A 08/17/2023 N/A 08/25/2023 08/25/2023 08/25/2023 09/05/2023 09/08/2023 09/12/2023 10/10/2023 10/10/2023 12/01/2023 12/05/2023 GoP/GAA 19,850.00                          19,850.00 - 18,100.00                       18,100.00 -

12/04/2023 12/05/2023 GoP/GAA 1,860.00                               1,860.00 - 1,565.00                           1,565.00 -

12/04/2023 12/05/2023 GoP/GAA 138,840.00                     138,840.00 - 83,104.00                       83,104.00 -

ICT Equipment and 

Peripherals

COA No Shopping N/A N/A N/A 07/21/2023 07/21/2023 07/21/2023 N/A N/A N/A 07/21/2023 N/A 07/21/2023 07/24/2023 

07/25/2023

GoP/GAA 200.00                                     200.00 - 118.00                                  118.00 - N/A N/A N/A N/A N/A N/A N/A

ICT Equipment and 

Peripherals

FAD-

Property

No Shopping N/A N/A N/A 07/21/2023 07/21/2023 07/21/2023 N/A N/A N/A 07/21/2023 N/A 07/21/2023 07/24/2023 GoP/GAA 1,100.00                               1,100.00 - 730.00                                  730.00 - N/A N/A N/A N/A N/A N/A N/A

ICT Equipment and 

Peripherals

IDD No Shopping N/A N/A N/A 07/11/2023 07/11/2023 07/18/2023 N/A N/A N/A 08/03/2023 N/A 08/08/2023 08/09/2023 GoP/GAA 60,000.00                          60,000.00 - 58,995.00                       58,995.00 - N/A N/A N/A N/A N/A N/A N/A

ICT Equipment and 

Peripherals

IARRD No Shopping N/A N/A N/A 09/27/2023 09/27/2023 10/05/2023 N/A N/A N/A 10/11/2023 N/A 10/11/2023 10/12/2023 GoP/GAA 5,740.00                               5,740.00 - 5,500.00                           5,500.00 - N/A N/A N/A N/A N/A N/A N/A

10/18/2023 10/31/2023 11/03/2023 GoP/GAA 25,000.00                          25,000.00 - 19,840.00                       19,840.00 - N/A N/A N/A N/A N/A N/A N/A

10/18/2023 10/31/2023 11/03/2023 GoP/GAA 5,000.00                               5,000.00 - 1,800.00                           1,800.00 - N/A N/A N/A N/A N/A N/A N/A

ICT Equipment and 

Peripherals

OED-ARMSS No Shopping N/A N/A N/A 10/20/2023 10/20/2023 10/20/2023 N/A N/A N/A 10/20/2023 N/A 10/27/2023 10/27/2023 GoP/GAA 3,000.00                               3,000.00 - 2,800.00                           2,800.00 - N/A N/A N/A N/A N/A N/A N/A

GoP/GAAN/A 10/19/2023 10/19/2023 10/31/2023 N/A N/A N/A

Supply and Delivery of 

Q4 CY2023 Lot G - 

Office Supplies - 

08/25/2023 08/25/2023 08/25/2023 09/05/2023 09/08/2023 09/12/2023 10/16/2023 10/16/2023Competitive 

Bidding

N/A 08/17/2023 N/A

3
0

1
0

1
0

0
0

0

FAD-GSS No Shopping N/A N/A

Supply and Delivery of 

Q4 CY2023 Lot A - 

Building and Utility 

FAD No

3
0

1
0

1
0

0
0

0

09/27/2023 09/27/2023 09/28/2023 N/A N/A N/A N/AICT Equipment and 

Peripherals

Various 

Divisions

No Shopping N/A N/A N/A

Various 

Division

No Shopping N/A 09/13/2023 N/A 09/20/2023

10/09/2023

ICT

08/25/2023 08/25/2023 08/25/2023 09/05/2023 09/08/2023 09/12/2023 10/09/2023Supply and Delivery of 

Q4 CY2023 Lot H - 

Office Supplies - 

Special

FAD No Competitive 

Bidding

N/A 08/17/2023 N/A

COA 

PCCI 

China Bank

08/17/2023 N/A

09/20/2023 10/05/2023 N/A N/A N/A N/A GoP/GAA

11/15/2023 N/A 11/15/2023 11/16/2023
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DOST-PCAARRD Procurement Monitoring Report (July-Dec 31, 2023)

Code

(PAP)

Procurement     

Program/Project

PMO/             

End-User

Is this an 

Early 

Procurement 

Activity

Mode of 

Procurement

Source 

of Funds

Actual Procurement Activity ABC (PhP)

N/A 09/19/2023 N/A 09/27/2023 09/28/2023 104,250.00                     104,250.00 - 92,710.00                       92,710.00 - N/A N/A N/A N/A N/A N/A N/A

N/A 09/20/2023 N/A 11/22/2023 11/23/2023 68,750.00                          68,750.00 - 66,600.00                       66,600.00 - N/A N/A N/A N/A N/A N/A N/A

N/A 09/18/2023 N/A 09/29/2023 10/02/2023 6,900.00                               6,900.00 - 6,775.00                           6,775.00 - N/A N/A N/A N/A N/A N/A N/A

N/A 09/27/2023 N/A 10/06/2023 10/09/2023 GoP/GAA 147,624.00                     147,624.00 - 141,840.00                  141,840.00 - N/A N/A N/A N/A N/A N/A N/A

09/10/2023 11/22/2023 11/23/2023 

11/24/2023

GoP/GAA 300,000.00                     300,000.00 - 245,000.00                  245,000.00 - N/A N/A N/A N/A N/A N/A N/A

09/19/2023 10/02/2023 10/02/2023 

10/04/2023

GoP/GAA 86,975.00                          86,975.00 - 80,000.00                       80,000.00 - N/A N/A N/A N/A N/A N/A N/A

09/25/2023 09/27/2023 09/28/2023 GoP/GAA 161,900.00                     161,900.00 - 118,730.00                  118,730.00 - N/A N/A N/A N/A N/A N/A N/A

09/19/2023 09/27/2023 09/28/2023 GoP/GAA 1,500.00                               1,500.00 - 1,450.00                           1,450.00 - N/A N/A N/A N/A N/A N/A N/A

N/A 09/21/2023 N/A 12/13/23 12/13/2023 GoP/GAA 37,000.00                          37,000.00 - 33,900.00                       33,900.00 - N/A N/A N/A N/A N/A N/A N/A
N/A 09/19/2023 N/A 09/29/2023 10/02/2023 

10/04/2023

GoP/GAA 3,400.00                               3,400.00 - 3,330.00                           3,330.00 - N/A N/A N/A N/A N/A N/A N/A

Supply and Delivery of 

Q3 ICT Equipment and 

Peripherals for 

Various Divisions

MISD 10/05/2023 10/09/2023 10/31/2023 11/20/2023 11/20/2023   

11/21/2023

GoP/GAA 1,189,796.64       - 367,828.00                  367,828.00 -

Supply and Delivery of 

Q3 ICT Equipment and 

Peripherals for 

Various Divisions

MISD 10/14/2023 10/26/2023 10/27/2023 11/14/2023 90% items 

delivered

GoP/GAA -                         - 640,270.00                  640,270.00 -

Audio-Visual 

Equipment and 

Peripherals

SERD No Shopping N/A N/A N/A 08/14/2023 08/14/2023 08/14/2023 N/A N/A N/A 08/29/2023 N/A 09/08/2023 09/12/2023 GoP/GAA 4,800.00                               4,800.00 - 4,750.00                           4,750.00 - N/A N/A N/A N/A N/A N/A N/A

N/A N/A N/A 09/04/2023 N/A 09/20/2023 09/21/2023 

09/22/2023

GoP/GAA 30,396.00                          30,396.00 - 30,000.00                       30,000.00 -

N/A N/A N/A 09/04/2023 N/A 09/21/2023 09/21/2023 

09/22/2023

GoP/GAA 24,550.00                          24,550.00 - 22,760.00                       22,760.00 -

N/A N/A N/A 09/04/2023 N/A 09/20/2023 09/21/2023 

09/22/2023

GoP/GAA 62,600.00                          62,600.00 - 56,750.00                       56,750.00 -

N/A N/A N/A 09/01/2023 N/A 09/12/2023 09/12/2023 

09/12/2023

GoP/GAA 62,000.00                          62,000.00 - 49,500.00                       49,500.00 -

Supply and Delivery of 

Q2 AV Equipment- 

Rebid Items

MRRD No Shopping N/A 09/04/2023 N/A 09/11/2023 09/11/2023 09/18/2023 N/A N/A N/A 10/13/2023

10/15/2023

N/A 11/17/2023   

12/04/2023

11/20/2023   

11/21/2023

12/05/2023

GoP/GAA 193,600.00                     193,600.00 - 191,600.00                  191,600.00 - N/A N/A N/A N/A N/A N/A N/A

Publication (Mock 

Copies) - Books on 

Shrimp, Halal Goat and 

Native Animals

ACD No Small Value N/A N/A N/A 09/11/2023 09/11/2023 09/11/2023 N/A N/A N/A 11/09/2023 N/A 11/09/2023 11/09/2023 GoP/GAA 35,000.00                          35,000.00 - 26,350.00                       26,350.00 - N/A N/A N/A N/A N/A N/A N/A

11/09/2023 11/09/2023 11/09/2023 280,000.00          - 129,940.00                  129,940.00 - N/A N/A N/A N/A N/A N/A N/A
11/09/2023 11/09/2023 11/09/2023 -                         - 52,500.00                       52,500.00 - N/A N/A N/A N/A N/A N/A N/A

Airconditioner parts 

and accessories

IDD No Small Value N/A N/A N/A 07/04/2023 07/04/2023 07/12/2023 N/A N/A N/A 08/01/2023 N/A 08/03/2023 08/04/2023 GoP/GAA 29,000.00                          29,000.00 - 28,500.00                       28,500.00 - N/A N/A N/A N/A N/A N/A N/A

Generator spareparts IDD No Small Value N/A N/A N/A 07/07/2023 07/07/2023 07/18/2023 N/A N/A N/A 07/26/2023 N/A 08/24/2023 08/31/2023 GoP/GAA 35,000.00                          35,000.00 - 30,000.00                       30,000.00 - N/A N/A N/A N/A N/A N/A N/A

Fabrication -Wooden 

Laptop Desk with 

PCAARRD Logo

PCMD No Small Value N/A N/A N/A 07/11/2023 07/11/2023 07/18/2023 N/A N/A N/A 07/21/2023 N/A 08/08/2023 08/10/2023 GoP/GAA 10,560.00                          10,560.00 - 10,560.00                       10,560.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Small Value N/A N/A N/A 07/12/2023 07/12/2023 07/25/2023 N/A N/A N/A 08/02/2023 N/A 08/02/2023 08/03/2023 

08/07/2023

GoP/GAA 18,000.00                          18,000.00 - 18,000.00                       18,000.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Small Value N/A N/A N/A 07/14/2023 07/14/2023 07/25/2023 N/A N/A N/A 08/01/2023 N/A 08/01/2023 08/03/2023 

08/04/2023

GoP/GAA 20,500.00                          20,500.00 - 20,245.00                       20,245.00 - N/A N/A N/A N/A N/A N/A N/A

Laundry Services - 

BPK Dorm

FAD-GSS No Small Value N/A N/A N/A 07/13/2023 07/13/2023 07/13/2023 N/A N/A N/A 07/14/2023 N/A 07/14/2023 07/20/2023 GoP/GAA 5,000.00                               5,000.00 - 3,570.00                           3,570.00 - N/A N/A N/A N/A N/A N/A N/A

Airconditioner parts 

and accessories

IDD No Small Value N/A N/A N/A 07/27/2023 07/27/2023 08/04/2023 N/A N/A N/A 08/23/2023 N/A 08/24/2023 08/31/2023 GoP/GAA 29,000.00                          29,000.00 - 28,500.00                       28,500.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Small Value N/A N/A N/A 07/21/2023 07/21/2023 07/21/2023 N/A N/A N/A 07/21/2023 N/A 07/21/2023 07/21/2023 

07/25/2023

GoP/GAA 300.00                                     300.00 - 250.00                                  250.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Small Value N/A N/A N/A 07/05/2023 07/05/2023 07/05/2023 N/A N/A N/A 07/05/2023 N/A 07/05/2023 07/10/2023 GoP/GAA 800.00                                     800.00 - 750.00                                  750.00 - N/A N/A N/A N/A N/A N/A N/A

Fabrication - 

Tarpaulin

SERD No Small Value N/A N/A N/A 07/24/2023 07/24/2023 07/24/2023 N/A N/A N/A 07/24/2023 N/A 7/24/2023 07/24/2023 GoP/GAA 1,000.00                               1,000.00 - 448.00                                  448.00 - N/A N/A N/A N/A N/A N/A N/A

ACD 08/12/2023 08/13/2023 08/15/2023 GoP/GAA 97,800.00                          97,800.00 - 84,518.00                       84,518.00 - N/A N/A N/A N/A N/A N/A N/A

MRRD 09/04/2023 09/05/2023 09/06/2023 GoP/GAA 75,000.00                          75,000.00 - 49,245.00                       49,245.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Small Value N/A N/A N/A 07/19/2023 07/19/2023 07/28/2023 N/A N/A N/A 08/15/2023 N/A 08/15/2023 08/16/2023 

08/18/2023

GoP/GAA 44,400.00                          44,400.00 - 44,400.00                       44,400.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Small Value N/A N/A N/A 07/20/2023 07/20/2023 07/20/2023 N/A N/A N/A 07/27/2023 N/A 07/27/2023 07/31/2023 GoP/GAA 3,200.00                               3,200.00 - 3,200.00                           3,200.00 - N/A N/A N/A N/A N/A N/A N/A

Airconditioner parts 

and accessories

IDD No Small Value N/A N/A N/A 07/24/2023 07/24/2023 07/24/2023 N/A N/A N/A 08/02/2023 N/A 08/02/2023 08/03/2023 GoP/GAA 3,500.00                               3,500.00 - 3,500.00                           3,500.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Small Value N/A N/A N/A 07/28/2023 07/28/2023 07/28/2023 N/A N/A N/A 08/02/2023 N/A 08/02/2023 08/03/2023 

08/04/2023

GoP/GAA 4,000.00                               4,000.00 - 4,000.00                           4,000.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Small Value N/A N/A N/A 07/25/2023 07/25/2023 07/27/2023 N/A N/A N/A 07/28/2023 N/A 07/28/2023 07/30/2023 

08/01/2023

GoP/GAA 5,000.00                               5,000.00 - 5,000.00                           5,000.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Small Value N/A N/A N/A 08/03/2023 08/03/2023 08/09/2023 N/A N/A N/A 09/14/2023 N/A 09/14/2023 09/15/2023 

09/18/2023

GoP/GAA 13,500.00                          13,500.00 - 13,407.08                       13,407.08 - N/A N/A N/A N/A N/A N/A N/A

Air Curtain IDD No Small Value N/A N/A N/A 08/04/2023 08/04/2023 08/09/2023 N/A N/A N/A 08/24/2023 N/A 08/25/2023 08/31/2023 GoP/GAA 36,000.00                          36,000.00 - 36,000.00                       36,000.00 - N/A N/A N/A N/A N/A N/A N/A

Rental - Vehicle SERD No Small Value N/A N/A N/A 08/17/2023 08/17/2023 08/18/2023 N/A N/A N/A 08/24/2023 N/A 08/31/2023 09/02/2023 GoP/GAA 15,900.00                          15,900.00 - 15,900.00                       15,900.00 - N/A N/A N/A N/A N/A N/A N/A

Plaques and Awards FAD-

Personnel

No Small Value N/A N/A N/A 08/07/2023 08/07/2023 08/07/2023 N/A N/A N/A 09/01/2022 N/A 09/01/2022 09/04/2023 

09/05/2023

GoP/GAA 4,400.00                               4,400.00 - 4,320.00                           4,320.00 - N/A N/A N/A N/A N/A N/A N/A

Supply Delivery and 

Installation, 

Commisioning of 3 

Units of Airconditions

OED-RD No Small Value N/A 07/20/2023 N/A 07/25/2023 07/25/2023 08/07/2023 N/A N/A N/A 09/08/2023 N/A 09/08/2023 09/11/2023 

09/12/2023

GoP/GAA 146,700.00                     146,700.00 - 130,563.00                  130,563.00 - N/A N/A N/A N/A N/A N/A N/A

Plaques and Awards OED-ARMSS No Small Value N/A N/A N/A 08/10/2023 08/10/2023 08/10/2023 N/A N/A N/A 08/25/2023 N/A 09/01/2023 09/04/2023 

09/06/2023

GoP/GAA 5,100.00                               5,100.00 - 4,590.00                           4,590.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Direct 

Contracting

N/A N/A N/A N/A N/A N/A N/A 08/01/2023 08/02/2023 08/18/2023 08/18/2023 08/18/2023 08/23/2023 

08/24/2023

GoP/GAA 12,800.00                          12,800.00 - 12,723.97                       12,723.97 - N/A N/A N/A N/A N/A N/A N/A

Procurement of ICT 

Equipment, Software 

and Peripherals for 

Various Divisions

Various 

Division

No Shopping N/A 08/08/2023 N/A

3
0

1
0

1
0

0
0

0

09/18/2023 09/18/2023 09/28/2023         1,189,796.64 

AVE & IEC

08/17/23COA 

PCCI 

China Bank

N/ANo Competitive 

Bidding

N/A 08/17/2023 08/25/2023 09/11/2023 09/11/2023

N/A

N/A

08/15/2023 08/15/2023 08/31/2023 N/A N/A

N/A

N/A

EQUIPMENT & SERVICES

Printing of Exhhibit 

Collaterals

ACD No Small Value N/A 10/14/2023 N/A

07/12/2023 07/24/2023 N/A N/A N/A N/ASupply, Delivery, 

Dismantling and 

Installation of 3 Units 

Airconditioner for 

ACD and MRRD

No Small Value N/A 07/06/2023 N/A 07/18/2023

3
0

1
0

1
0

0
0

0
3

0
1

0
1

0
0

0
0

Supply and Delivery of 

Q2 AV Equipment

Various 

Division

No Shopping N/A 07/08/2023 N/A

GoP/GAA            280,000.00 10/20/2023 10/20/2023 10/26/2023 N/A N/A N/A N/A

N/A N/A N/A08/07/2023 08/08/2023 08/23/2023 N/A N/A N/A N/A

08/18/2023 08/18/2023 08/29/2023 N/A N/A GoP/GAAProcurement of ICT 

Equipment and 

Peripherals for GIA 

Projects of Various 

Divisions

Various 

Division

No Shopping N/A 08/12/2023 N/A
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Pre-Proc 
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Pre-bid 
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Notice of 
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Contract 

Signing
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Post 

Qual
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(Explaining 

changes from 

the APP)

DOST-PCAARRD Procurement Monitoring Report (July-Dec 31, 2023)

Code

(PAP)

Procurement     

Program/Project

PMO/             

End-User

Is this an 

Early 

Procurement 

Activity

Mode of 

Procurement

Source 

of Funds

Actual Procurement Activity ABC (PhP)

Fabrication - Training 

Shirt

IARRD No Small Value N/A N/A N/A 08/14/2023 08/14/2023 08/17/2023 N/A N/A N/A 08/25/2023 N/A 09/01/2023 09/04/2023 

09/06/2023

GoP/GAA 17,150.00                          17,150.00 - 16,800.00                       16,800.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Small Value N/A N/A N/A 08/14/2023 08/14/2023 08/17/2023 N/A N/A N/A 09/05/2023 N/A 09/05/2023 09/07/2023 

09/18/2023

GoP/GAA 10,500.00                          10,500.00 - 10,400.00                       10,400.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Small Value N/A N/A N/A 08/23/2023 08/23/2023 09/11/2023 N/A N/A N/A 09/28/2023 N/A 09/28/2023 10/02/2023 

10/03/2023

GoP/GAA 14,000.00                          14,000.00 - 13,841.08                       13,841.08 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Small Value N/A N/A N/A 08/30/2023 08/30/2023 08/30/2023 N/A N/A N/A 09/07/2023 N/A 09/07/2023 09/08/2023 

09/11/2023

GoP/GAA 4,300.00                               4,300.00 - 4,300.00                           4,300.00 - N/A N/A N/A N/A N/A N/A N/A

Fabrication - Stamp FAD-

Accounting

No Small Value N/A N/A N/A 09/12/2023 09/12/2023 09/12/2023 N/A N/A N/A 09/26/2023 N/A 09/26/2023 09/27/2023 

09/28/2023

GoP/GAA 2,500.00                               2,500.00 - 2,200.00                           2,200.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Small Value N/A N/A N/A 09/06/2023 09/06/2023 09/13/2023 N/A N/A N/A 09/28/2023 N/A 10/02/2023 10/03/2023 GoP/GAA 16,500.00                          16,500.00 - 16,150.00                       16,150.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

IDD No Small Value N/A N/A N/A 09/07/2023 09/07/2023 08/09/2023 N/A N/A N/A 9/13/2023 N/A 9/13/2023 09/13/2023 GoP/GAA 4,500.00                               4,500.00 - 4,500.00                           4,500.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Small Value N/A N/A N/A 09/12/2023 09/12/2023 09/18/2023 N/A N/A N/A 10/06/2023 N/A 10/09/2023 10/10/2023 

10/11/2023

GoP/GAA 8,000.00                               8,000.00 - 7,895.00                           7,895.00 - N/A N/A N/A N/A N/A N/A N/A

Fabrication - Canopy 

Tent

FAD-GSS No Small Value N/A N/A N/A 09/20/2023 09/20/2023 10/05/2023 N/A N/A N/A 10/31/2023 N/A 11/09/2023 11/09/2023 

11/10/2023

GoP/GAA 7,500.00                               7,500.00 - 7,000.00                           7,000.00 - N/A N/A N/A N/A N/A N/A N/A

Rental - Vehicle TTPD No Small Value N/A N/A N/A 09/11/2023 09/11/2023 09/12/2023 N/A N/A N/A 09/12/2023 N/A 09/15/2023 09/15/2023 GoP/GAA 25,000.00                          25,000.00 - 24,000.00                       24,000.00 - N/A N/A N/A N/A N/A N/A N/A

Food Request SERD No Small Value N/A N/A N/A 09/12/2023 09/12/2023 09/12/2023 N/A N/A N/A 09/13/2023 N/A 09/14/2023 09/14/2023 GoP/GAA 7,000.00                               7,000.00 - 6,830.00                           6,830.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Small Value N/A N/A N/A 09/25/2023 09/25/2023 10/05/2023 N/A N/A N/A 10/11/2023 N/A 10/11/2023 10/12/2023 GoP/GAA 30,500.00                          30,500.00 - 29,250.00                       29,250.00 - N/A N/A N/A N/A N/A N/A N/A

Repair and 

Maintenance - Lawn 

Mower

FAD-GSS No Direct 

Contracting

N/A N/A N/A N/A N/A N/A N/A 08/07/2023 08/10/2023 09/26/2023 09/26/2023 09/26/2023 10/02/2023 GoP/GAA 11,200.00                          11,200.00 - 11,186.00                       11,186.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Direct 

Contracting

N/A N/A N/A N/A N/A N/A N/A 08/11/2023 08/15/2023 09/22/2023 09/22/2023 09/22/2023 09/25/2023 GoP/GAA 14,600.00                          14,600.00 - 14,557.33                       14,557.33 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Direct 

Contracting

N/A N/A N/A N/A N/A N/A N/A 09/04/2023 10/05/2023 10/06/2023 10/06/2023 10/06/2023 10/10/2023 GoP/GAA 19,600.00                          19,600.00 - 18,560.00                       18,560.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Direct 

Contracting

N/A N/A N/A N/A N/A N/A N/A 09/04/2023 10/11/2023 10/18/2023 10/18/2023 10/18/2023 10/18/2023 

10/20/2023

GoP/GAA 18,000.00                          18,000.00 - 17,715.83                       17,715.83 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Direct 

Contracting

N/A N/A N/A N/A N/A N/A N/A 09/14/2023 10/06/2023 10/09/2023 10/09/2023 10/09/2023 10/10/2023 

10/11/2023

GoP/GAA 17,000.00                          17,000.00 - 16,515.83                       16,515.83 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Direct 

Contracting

N/A N/A N/A N/A N/A N/A N/A 09/14/2023 10/06/2023 10/10/2023 10/10/2023 10/10/2023 10/11/2023 

10/12/2023

GoP/GAA 17,000.00                          17,000.00 - 16,515.83                       16,515.83 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Direct 

Contracting

N/A N/A N/A N/A N/A N/A N/A 09/21/2023 10/16/2023 10/20/2023 10/20/2023 10/21/2023 10/23/2023 

10/24/2023

GoP/GAA 43,500.00                          43,500.00 - 43,500.00                       43,500.00 - N/A N/A N/A N/A N/A N/A N/A

Laundry Services - 

BPK Dorm

FAD-GSS No Small Value N/A N/A N/A 09/04/2023 09/04/2023 09/04/2023 N/A N/A N/A 09/04/2023 N/A 09/04/2023 09/06/2023 

09/07/2023

GoP/GAA 1,999.00                               1,999.00 - 1,960.00                           1,960.00 - N/A N/A N/A N/A N/A N/A N/A

Fabrication - 

Tarpaulin

IARRD No Small Value N/A N/A N/A 09/04/2023 09/04/2023 09/04/2023 N/A N/A N/A 09/04/2023 N/A 09/04/2023 09/04/2023 

09/05/2023

GoP/GAA 1,200.00                               1,200.00 - 1,080.00                           1,080.00 - N/A N/A N/A N/A N/A N/A N/A

Repair and 

Maintenance - Lawn 

Mower

FAD-GSS No Small Value N/A N/A N/A 09/28/2023 09/28/2023 09/28/2023 N/A N/A N/A 09/28/2023 N/A 09/28/2023 10/02/2023 GoP/GAA 10,000.00                          10,000.00 - 985.00                                  985.00 - N/A N/A N/A N/A N/A N/A N/A

Fabrication - Stamp FAD-

Property

No Small Value N/A N/A N/A 10/02/2023 10/02/2023 10/02/2023 N/A N/A N/A 10/02/2023 N/A 10/02/2023 10/03/2023 

10/04/2023

GoP/GAA 350.00                                     350.00 - 320.00                                  320.00 - N/A N/A N/A N/A N/A N/A N/A

Food Request IDD No Small Value N/A N/A N/A 09/08/2023 09/08/2023 09/12/2023 N/A N/A N/A 09/14/2023 N/A 09/14/2023 09/14/2023 

09/14/2023

GoP/GAA 13,000.00                          13,000.00 - 13,000.00                       13,000.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Small Value N/A N/A N/A 09/15/2023 09/15/2023 09/28/2023 N/A N/A N/A 10/20/2023 N/A 10/24/2023 10/25/2023 

10/26/2023

GoP/GAA 12,000.00                          12,000.00 - 11,300.00                       11,300.00 - N/A N/A N/A N/A N/A N/A N/A

Fabrication - Sintra 

Board

OED-RD No Small Value N/A N/A N/A 10/02/2023 10/02/2023 10/05/2023 N/A N/A N/A 10/25/2023 N/A 10/25/2023 10/26/2023 

10/26/2023

GoP/GAA 21,000.00                          21,000.00 - 11,022.00                       11,022.00 - N/A N/A N/A N/A N/A N/A N/A

Fabrication - Sports 

Uniform

FAD-

Personnel

No Small Value N/A N/A N/A 10/02/2023 10/02/2023 10/16/2023 N/A N/A N/A 10/28/2023 N/A 11/10/2023 11/13/2023 GoP/GAA 48,450.00                          48,450.00 - 46,750.00                       46,750.00 - N/A N/A N/A N/A N/A N/A N/A

Repair - LED Wall ACD No Small Value N/A N/A N/A 10/09/2023 10/09/2023 10/16/2023 N/A N/A N/A 10/26/2023 N/A 10/27/2023 10/27/2023 GoP/GAA 46,400.00                          46,400.00 - 45,300.00                       45,300.00 - N/A N/A N/A N/A N/A N/A N/A
Rental - Vehicle SERD No Small Value N/A N/A N/A 10/03/2023 10/03/2023 10/03/2023 N/A N/A N/A 10/03/2023 N/A 10/04/2023 10/04/2023 GoP/GAA 6,000.00                               6,000.00 - 6,000.00                           6,000.00 - N/A N/A N/A N/A N/A N/A N/A
Repair - Power 

Sprayer

IDD No Small Value N/A N/A N/A 10/11/2023 10/11/2023 10/11/2023 N/A N/A N/A 10/23/2023 N/A 10/23/2023 10/26/2023 

10/27/2023

GoP/GAA 5,000.00                               5,000.00 - 4,900.00                           4,900.00 - N/A N/A N/A N/A N/A N/A N/A

Fabrication - Flash 

Drive with PCAARRD 

Logo

PCMD No Small Value N/A N/A N/A 10/11/2023 10/11/2023 10/18/2023 N/A N/A N/A 10/29/2023 N/A 10/30/2023 11/03/2023 

11/06/2023

GoP/GAA 49,500.00                          49,500.00 - 49,500.00                       49,500.00 - N/A N/A N/A N/A N/A N/A N/A

Electrical and 

Construction Supplies

IDD No Small Value N/A N/A N/A 10/16/2023 10/16/2023 11/03/2023 N/A N/A N/A 11/17/2023 N/A 11/17/2023 11/20/2023 GoP/GAA 10,600.00                          10,600.00 - 9,800.00                           9,800.00 - N/A N/A N/A N/A N/A N/A N/A

Plaques and Awards OED-ARMSS No Small Value N/A N/A N/A 10/16/2023 10/16/2023 10/17/2023 N/A N/A N/A 10/27/2023 N/A 10/27/2023 11/03/2023 

11/07/2023

GoP/GAA 5,100.00                               5,100.00 - 4,590.00                           4,590.00 - N/A N/A N/A N/A N/A N/A N/A

Fabrication - Stamp MISD No Small Value N/A N/A N/A 10/11/2023 10/11/2023 10/11/2023 N/A N/A N/A 10/17/2023 N/A 10/17/2023 10/19/2023 GoP/GAA 3,100.00                               3,100.00 - 2,878.00                           2,878.00 - N/A N/A N/A N/A N/A N/A N/A
Vehicle Parts & 

Accessories

FAD-GSS No Small Value N/A N/A N/A 10/17/2023 10/17/2023 10/24/2023 N/A N/A N/A 11/07/2023 N/A 11/07/2023 11/08/2023 

11/09/2023

GoP/GAA 20,000.00                          20,000.00 - 19,955.57                       19,955.57 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Small Value N/A N/A N/A 10/25/2023 10/25/2023 10/25/2023 N/A N/A N/A 10/26/2023 N/A 10/26/2023 10/27/2023 GoP/GAA 4,000.00                               4,000.00 - 3,200.00                           3,200.00 - N/A N/A N/A N/A N/A N/A N/A

Photocopier 

spareparts

FAD-

Accounting

No Direct 

Contracting

N/A N/A N/A N/A N/A N/A N/A 10/06/2023 10/16/2023 10/24/2023 10/24/2023 10/24/2023 10/31/2023 

11/03/2023

GoP/GAA 7,005.00                               7,005.00 - 7,005.00                           7,005.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Small Value N/A N/A N/A 10/24/2023 10/24/2023 10/24/2023 N/A N/A N/A 10/24/2023 N/A 10/24/2023 10/24/2023 

10/27/2023

GoP/GAA 1,500.00                               1,500.00 - 1,200.00                           1,200.00 - N/A N/A N/A N/A N/A N/A N/A

Fabrication - 

Tarpaulin

FAD-

Personnel

No Small Value N/A N/A N/A 11/03/2023 11/03/2023 11/03/2023 N/A N/A N/A 11/03/2023 N/A 11/03/2023 11/06/2023 

11/07/2023

GoP/GAA 1,000.00                               1,000.00 - 440.00                                  440.00 - N/A N/A N/A N/A N/A N/A N/A

Plaques and Awards OED-ARMSS No Small Value N/A N/A N/A 11/08/2023 11/08/2023 11/08/2023 N/A N/A N/A 11/08/2023 N/A 11/08/2023 11/09/2023 

11/15/2023

GoP/GAA 1,700.00                               1,700.00 - 1,530.00                           1,530.00 - N/A N/A N/A N/A N/A N/A N/A

Plaques and Awards OED-ARMSS No Small Value N/A N/A N/A 11/20/2023 11/20/2023 11/20/2023 N/A N/A N/A 11/20/2023 N/A 11/20/2023 11/20/2023 

11/23/2023

GoP/GAA 1,700.00                               1,700.00 - 1,530.00                           1,530.00 - N/A N/A N/A N/A N/A N/A N/A

Fabrication - Stamp FAD-

Accounting

No Small Value N/A N/A N/A 12/01/2022 12/01/2022 12/01/2022 N/A N/A N/A 12/01/2022 N/A 12/01/2022 12/05/2023 GoP/GAA 1,400.00                               1,400.00 - 890.00                                  890.00 - N/A N/A N/A N/A N/A N/A N/A

Food, Venue and 

Accommodation for 

the event entitled, 

“Training on 

Technology Transfer 

Modality-Based 

Programs/Projects” 

on November 21 – 24, 

2023

TTPD No Agency-to-

Agency

N/A N/A N/A 11/21/2023 11/21/2023 11/21/2023 N/A 11/21/2023 N/A 11/21/2023 N/A 11/21/2023 11/21/2023

11/24/2023

GoP/GAA 202,500.00                     202,500.00 - 202,500.00                  202,500.00 - N/A N/A N/A N/A N/A N/A N/A
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DOST-PCAARRD Procurement Monitoring Report (July-Dec 31, 2023)

Code

(PAP)

Procurement     

Program/Project

PMO/             

End-User

Is this an 

Early 

Procurement 

Activity

Mode of 

Procurement

Source 

of Funds

Actual Procurement Activity ABC (PhP)

Accommodation for 

the Training Course on 

Designing and 

Implementing 

Surveillance for 

Selected Aquatic 

Animal Diseases of 

Important Cultured 

Species in the 

Philippines Using the 

FAO 12-point 

Surveillance Checklist 

to be held on 

September 11-17, 

2023 in Nueva Ecija 

(IARRD)

IARRD No Lease of Vanue N/A N/A N/A 07/24/2023 N/A 10/08/2023 N/A N/A 8/22/2023 9/1/2023 9/1/2023 9/17/2023 09/17/2023 GoP/GAA 50,400.00                          50,400.00 - 42,500.00                       42,500.00 - N/A N/A N/A N/A N/A N/A N/A

Fabrication - Bag, 

Lanyard and Notebook

IDD No Small Value N/A N/A N/A 09/07/2023 09/07/2023 09/21/2023 N/A N/A N/A 09/25/2023 N/A 10/20/2023 10/20/2023 GoP/GAA 40,000.00                          40,000.00 - 31,000.00                       31,000.00 - N/A N/A N/A N/A N/A N/A N/A

Food Request ACD No Small Value N/A N/A N/A 09/08/2023 09/08/2023 09/18/2023 N/A N/A N/A 10/04/2023 N/A 10/07/2023 10/07/2023 GoP/GAA 7,650.00                               7,650.00 - 7,650.00                           7,650.00 - N/A N/A N/A N/A N/A N/A N/A

Fabrication - 

Tarpaulin

ACD No Small Value N/A N/A N/A 09/08/2023 09/08/2023 09/18/2023 N/A N/A N/A 09/22/2023 N/A 09/22/2023 09/22/2023  GoP/GAA 10,000.00                          10,000.00 - 8,529.00                           8,529.00 - N/A N/A N/A N/A N/A N/A N/A

Printing and Binding 

Services

TTPD No Small Value N/A N/A N/A 09/06/2023 09/06/2023 09/18/2023 N/A N/A N/A 09/25/2023 N/A 10/06/2023 10/06/2023 GoP/GAA 6,700.00                               6,700.00 - 6,700.00                           6,700.00 - N/A N/A N/A N/A N/A N/A N/A

Fabrication - Resin 

Encapsulated Trophy

TTPD No Small Value N/A N/A N/A 09/15/2023 09/15/2023 09/28/2023 N/A N/A N/A 10/10/2023 N/A 10/19/2023 10/19/2023 GoP/GAA 6,000.00                               6,000.00 - 5,200.00                           5,200.00 - N/A N/A N/A N/A N/A N/A N/A

Food Request FERD No Small Value N/A N/A N/A 09/25/2023 09/25/2023 05/10/2023 N/A N/A N/A 10/12/2023 N/A 10/17/2023 10/17/2023 GoP/GAA 27,000.00                          27,000.00 - 21,000.00                       21,000.00 - N/A N/A N/A N/A N/A N/A N/A

Generator spareparts IDD No Direct 

Contracting

N/A N/A N/A N/A N/A N/A N/A 09/15/2023 09/19/2023 09/20/2023 09/20/2023 09/28/2023 09/28/2023 GoP/GAA 13,000.00                          13,000.00 - 13,000.00                       13,000.00 - N/A N/A N/A N/A N/A N/A N/A

Fabrication - Dance 

Troupe Costumes

FAD-

Personnel

No Small Value N/A N/A N/A 10/05/2023 10/05/2023 10/12/2023 N/A N/A N/A 10/26/2023 N/A 11/09/2023 11/09/2023 GoP/GAA 27,000.00                          27,000.00 - -                       - - N/A N/A N/A N/A N/A N/A N/A

Choreographic Service FAD-

Personnel

No 53.6 NP-

Scientific, 

Scholarly, or 

Artistic Work, 

Exclusive 

Technology and 

Media Services

N/A N/A N/A 10/02/2023 N/A 10/10/2023 N/A N/A N/A 10/12/2023 N/A 11/10/2023 11/10/2023   GoP/GAA 31,500.00                          31,500.00 - 31,500.00                       31,500.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Direct 

Contracting

N/A N/A N/A N/A N/A N/A N/A 10/13/2023 10/24/2023 11/17/2023 11/17/2023 11/17/2023 11/21/2023 GoP/GAA 13,500.00                          13,500.00 - 13,342.97                       13,342.97 - N/A N/A N/A N/A N/A N/A N/A

Rental - Vehicle SERD No Small Value N/A N/A N/A 10/19/2023 10/19/2023 10/19/2023 N/A N/A N/A 10/20/2023 N/A10/25/2023    11/08/202310/25/2023

11/08/2023

GoP/GAA 48,000.00                          48,000.00 - 29,000.00                       29,000.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Small Value N/A N/A N/A 10/20/2023 10/20/2023 11/03/2023 N/A N/A N/A 11/22/2023 N/A 11/22/2023 11/28/2023   

11/29/2023

GoP/GAA 14,000.00                          14,000.00 - 13,341.00                       13,341.00 - N/A N/A N/A N/A N/A N/A N/A

Advertising Services - 

Newspaper re: 

PCAARRD 

ACD No Small Value N/A N/A N/A 10/24/2023 10/24/2023 11/03/2023 N/A N/A N/A 11/07/2023 N/A 11/10/2023 11/10/2023 GoP/GAA 49,000.00                          49,000.00 - 32,054.40                       32,054.40 - N/A N/A N/A N/A N/A N/A N/A

Repair Glass Window 

and Glass Door

IDD No Small Value N/A N/A N/A 10/25/2023 10/25/2023 11/14/2023 N/A N/A N/A 11/28/2023 N/A 12/05/2023 12/07/2023   

12/14/2023

GoP/GAA 30,000.00                          30,000.00 - 26,870.00                       26,870.00 - N/A N/A N/A N/A N/A N/A N/A

Printing of 

Publications and 

Exhibit Materials

ACD No Small Value N/A N/A N/A 10/27/2023 10/27/2023 11/03/2023 N/A N/A N/A 11/07/2023 N/A 11/08/2023 11/08/2023 GoP/GAA 49,999.00                          49,999.00 - 34,075.00                       34,075.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Small Value N/A N/A N/A 10/27/2023 10/27/2023 11/09/2023 N/A N/A N/A 11/22/2023 N/A 11/22/2023 11/28/2023   

11/29/2023

GoP/GAA 9,800.00                               9,800.00 - 9,200.00                           9,200.00 - N/A N/A N/A N/A N/A N/A N/A

Repair and Repainting, 

and Fabrication - 

Street Sign

FAD-GSS No Small Value N/A N/A N/A 11/03/2023 11/03/2023 11/03/2023 N/A N/A N/A 11/20/2023 N/A 11/28/2023 11/28/2023 GoP/GAA 11,500.00                          11,500.00 - 9,994.00                           9,994.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Direct 

Contracting

N/A N/A N/A N/A N/A N/A N/A 11/03/2023 11/03/2023 11/29/2023 11/29/2023 11/29/2023 11/30/2023   

12/01/2023

GoP/GAA 24,000.00                          24,000.00 - 23,727.01                       23,727.01 - N/A N/A N/A N/A N/A N/A N/A

Plaques and Awards IDD No Small Value N/A N/A N/A 11/07/2023 11/07/2023 11/07/2023 N/A N/A N/A 11/09/2023 N/A 11/09/2023 11/09/2023 GoP/GAA 32,500.00                          32,500.00 - 27,885.00                       27,885.00 - N/A N/A N/A N/A N/A N/A N/A
Tent Rental & Styling ACD No Small Value N/A N/A N/A 11/06/2023 11/06/2023 11/06/2023 N/A N/A N/A 11/08/2023 N/A 11/10/2023 11/10/2023 GoP/GAA 49,000.00                          49,000.00 - 47,000.00                       47,000.00 - N/A N/A N/A N/A N/A N/A N/A
Rental - Vehicle FERD No Small Value N/A N/A N/A 11/07/2023 11/07/2023 11/14/2023 N/A N/A N/A 11/24/2023 N/A 12/06/2023 12/06/2023 GoP/GAA 40,000.00                          40,000.00 - 39,200.00                       39,200.00 - N/A N/A N/A N/A N/A N/A N/A

Fabrication - Lanyard 

with logo

PCMD No Small Value N/A N/A N/A 11/07/2023 11/07/2023 11/07/2023 N/A N/A N/A 12/07/2023 N/A 12/07/2023 12/07/2023 GoP/GAA 19,800.00                          19,800.00 - 18,700.00                       18,700.00 - N/A N/A N/A N/A N/A N/A N/A

Electrical and 

Construction Supplies

IDD No Small Value N/A N/A N/A 11/07/2023 11/07/2023 11/14/2023 N/A N/A N/A 12/08/2023 N/A 12/11/2023 12/11/2023 GoP/GAA 31,295.00                          31,295.00 - 27,174.00                       27,174.00 - N/A N/A N/A N/A N/A N/A N/A

Rental - AVE 

Equipment and Sound 

System @ EO Tan 

Parking Area

ACD No Small Value N/A N/A N/A 11/08/2023 11/08/2023 08/11/2023 N/A N/A N/A 11/09/2023 N/A 11/10/2023 11/10/2023 GoP/GAA 49,000.00                          49,000.00 - 48,000.00                       48,000.00 - N/A N/A N/A N/A N/A N/A N/A

Rental - Vehicle SERD No Small Value N/A N/A N/A 12/06/2023 12/06/2023 12/06/2023 N/A N/A N/A 12/08/2023 N/A 12/15/2023 12/15/2023 GoP/GAA 50,000.00                          50,000.00 - 32,000.00                       32,000.00 - N/A N/A N/A N/A N/A N/A N/A
Vehicle Parts & 

Accessories

FAD-GSS No Small Value N/A N/A N/A 12/12/2023 12/12/2023 12/18/2023 N/A N/A N/A 01/03/2024 N/A 01/04/2024 01/05/2024 GoP/GAA 25,000.00                          25,000.00 - 23,690.00                       23,690.00 - N/A N/A N/A N/A N/A N/A N/A

Fabrication - 

PCAARRD Custom Pin

FAD-

Personnel

No Small Value N/A N/A N/A 12/13/2023 12/13/2023 12/18/2023 N/A N/A N/A 12/20/2023 N/A 12/20/2023 12/22/0202 GoP/GAA 12,500.00                          12,500.00 - 8,750.00                           8,750.00 - N/A N/A N/A N/A N/A N/A N/A

Rental - Sound System MISD No Small Value N/A N/A N/A 12/20/2023 12/20/2023 12/20/2023 N/A N/A N/A 12/20/2023 N/A 12/21/2023 12/21/2023 GoP/GAA 15,000.00                          15,000.00 - 15,000.00                       15,000.00 - N/A N/A N/A N/A N/A N/A N/A
Food Service for the 

conduct of dairy farm 

visits for the project 

“Development 

Initiative of the 

PCAARRD and the 

Australian Center for 

International 

Agricultural Research 

(ACIAR) for 

Sustainable 

Smallholder-inclusive 

Dairy Value Chains in 

the Philippines” on 

August 15-18, 2023 at 

Misamis Oriental and 

Bukidnon

No Agency to 

Agency

N/A N/A N/A 08/11/2023 08/11/2023 08/11/2023 N/A 08/14/2023 N/A 08/14/2023 N/A 08/15/2023

08/18/2023

8/18/2023 GoP/GAA 33,800.00                          33,800.00 - 33,800.00                       33,800.00 - N/A N/A N/A N/A N/A N/A N/A

Accommodation for 

Introduction to Event 

Management and 

Events in the New 

Normal: A Preparation 

for the DOST Foresight 

Framework Cascading 

Activity - Aug 17-18, 

2023 - LB--- SERD

SERD No Lease of Vanue N/A N/A N/A 08/09/2023 N/A 08/11/2023 N/A N/A 08/16/2023 08/16/2023 08/16/2023 08/17/2023

08/18/2023

08/17/2023 08/28/2023 GoP/GAA 6,570.00                               6,570.00 - 6,570.00                           6,570.00 - N/A N/A N/A N/A N/A N/A N/A
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DOST-PCAARRD Procurement Monitoring Report (July-Dec 31, 2023)

Code

(PAP)

Procurement     

Program/Project

PMO/             

End-User

Is this an 

Early 

Procurement 

Activity

Mode of 

Procurement

Source 

of Funds

Actual Procurement Activity ABC (PhP)

Purchase of LifeSaver 

Watches for 9th 

Annual Balik Scientist 

Program (IDD)

IDD No Direct 

Contracting

N/A N/A N/A N/A N/A N/A N/A 09/20/2023 09/22/2023 09/26/2023 09/26/2023 11/20/2023 11/22/2023 GoP/GAA 40,000.00                          40,000.00 - 35,000.00                       35,000.00 - N/A N/A N/A N/A N/A N/A N/A

Accommodation for 

the Offshoot Activity 

of the Visit to the 

Potato R&D Center to 

Capacitate the AABH-

supported Collective 

Enterprise on Sep 21-

22, 2023 (SERD)

SERD No Lease of Vanue N/A N/A N/A 09/15/2023 N/A 09/15/2023 N/A N/A 09/18/2023 09/18/2023 09/19/2023 09/21/2023

09/22/2023

09/21/2023

09/22/2023

GoP/GAA 11,670.00                          11,670.00 - 11,670.00                       11,670.00 - N/A N/A N/A N/A N/A N/A N/A

Accommodation for 

the 2023 National 

Symposium on 

Agriculture, Aquatic 

and Natural Resources 

Research and 

Development 

(NSAARRD) on Oct 12-

14, 2023 (OED-RD)

OED-RD No Lease of Vanue N/A N/A N/A 10/06/2023 N/A 10/06/2023 N/A N/A 10/10/2023 10/10/2023 10/11/2023 10/12/2023

10/14/2023

10/12/2023

10/14/2023

GoP/GAA 24,000.00                          24,000.00 - 23,200.00                       23,200.00 - N/A N/A N/A N/A N/A N/A N/A

Accommodation for 

the Training on 

Organized Breeding 

and Selection to 

Improve Production 

Performance of the 

Zamboanga Peninsula 

Native Pig in 

Zamboanga on 

October 23-26, 2023 

(LRD)

LRD No Lease of Vanue N/A N/A N/A 10/16/2023 N/A 10/16/2023 N/A N/A 10/19/2023 10/19/2023 10/20/2023 10/23/2023

10/26/2023

10/23/2023

10/26/2023

25,025.00                          25,025.00 - 25,025.00                       25,025.00 - N/A N/A N/A N/A N/A N/A N/A

Accommodation of 

Official regarding the 

Shrimp Soft-launching 

During the PCAARRD 

51st Founding 

Anniversary on 

November 10, 2023 

(IARRD)

IARRD No Lease of Vanue N/A N/A N/A 10/27/2023 N/A 10/27/2023 N/A N/A 11/03/2023 11/03/2023 11/06/2023 11/10/2023 11/10/2023 GoP/GAA 12,000.00                          12,000.00 - 11,560.00                       11,560.00 - N/A N/A N/A N/A N/A N/A N/A

Fabrication - Dry Fit 

Polo Shirt

OED-ARMSS No Small Value N/A N/A N/A 11/08/2023 N/A 11/08/2023 N/A N/A N/A 11/08/2023 N/A 11/08/2023 11/08/2023 GoP/GAA 49,400.00                          49,400.00 - 49,400.00                       49,400.00 - N/A N/A N/A N/A N/A N/A N/A

Rental - Tent ACD No Small Value N/A N/A N/A 11/07/2023 N/A 11/07/2023 N/A N/A N/A 11/08/2023 N/A 11/09/2023 11/09/2023 GoP/GAA 30,000.00                          30,000.00 - 30,000.00                       30,000.00 - N/A N/A N/A N/A N/A N/A N/A
Fabrication - Training 

Kit

TTPD No Small Value N/A N/A N/A 11/16/2023 N/A 11/16/2023 N/A N/A N/A 11/21/2023 N/A 11/21/2023 11/21/2023 GoP/GAA 45,500.00                          45,500.00 - 45,500.00                       45,500.00 - N/A N/A N/A N/A N/A N/A N/A

Vehicle Parts & 

Accessories

FAD-GSS No Small Value N/A N/A N/A 11/16/2023 N/A 11/21/2023 N/A N/A N/A 12/01/2023 N/A 12/01/2023 12/04/2023   

12/05/2023

GoP/GAA 16,000.00                          16,000.00 - 15,645.08                       15,645.08 - N/A N/A N/A N/A N/A N/A N/A

Rental - Vehicle SERD No Small Value N/A N/A N/A 11/20/2023 N/A 11/20/2023 N/A N/A N/A 11/20/2023 N/A 11/21/2023 11/21/2023 GoP/GAA 20,000.00                          20,000.00 - 8,000.00                           8,000.00 - N/A N/A N/A N/A N/A N/A N/A
Rental - Vehicle SERD No Small Value N/A N/A N/A 11/21/2023 N/A 11/24/2023 N/A N/A N/A 11/27/2023 N/A 12/01/2023 12/01/2023 GoP/GAA 40,000.00                          40,000.00 - 19,500.00                       19,500.00 - N/A N/A N/A N/A N/A N/A N/A
Vehicle Parts & 

Accessories

FAD-GSS No Small Value N/A N/A N/A 11/21/2023 N/A 11/29/2023 N/A N/A N/A 12/11/2023 N/A 12/11/2023 12/12/2023   

12/14/2023

GoP/GAA 26,000.00                          26,000.00 - 25,410.00                       25,410.00 - N/A N/A N/A N/A N/A N/A N/A

Airconditioner parts 

and accessories

IDD No Small Value N/A N/A N/A 11/23/2023 N/A 12/18/2023 N/A N/A N/A 12/29/2023 N/A 12/29/2023 01/02/2024 GoP/GAA 23,000.00                          23,000.00 - 22,000.00                       22,000.00 - N/A N/A N/A N/A N/A N/A N/A

Fabrication - Jacket SERD No Small Value N/A N/A N/A 12/01/2023 N/A 12/01/2023 N/A N/A N/A 12/11/2023 N/A 12/20/2023 12/20/2023 GoP/GAA 45,000.00                          45,000.00 - 42,000.00                       42,000.00 - N/A N/A N/A N/A N/A N/A N/A
Rental - Rent IDD No Small Value N/A N/A N/A 12/20/2023 N/A 12/20/2023 N/A N/A N/A 12/20/2023 N/A 12/21/2023 12/21/2023 GoP/GAA 24,000.00                          24,000.00 - 24,000.00                       24,000.00 - N/A N/A N/A N/A N/A N/A N/A
Psychological Testing 

Services for 

Applicants

FAD-Personnel No Small Value N/A N/A N/A 07/18/2023 N/A 07/24/2023 N/A N/A N/A 07/28/2023 N/A 08/31/2023 08/31/2023 GoP/GAA 63,000.00                          63,000.00 - 63,000.00                       63,000.00 - N/A N/A N/A N/A N/A N/A N/A

IARRD Training Food 

and Catering Services 

on Sept 11 to 17, 2023

IARRD No Small Value N/A 07/29/2023 N/A 08/04/2023 08/04/2023 08/11/2023 N/A N/A N/A 08/25/2023 N/A09/11/2023 09/17/202309/11/2023 09/17/2023GoP/GAA 373,100.00                     373,100.00 - 370,825.00                  370,825.00 - N/A N/A N/A N/A N/A N/A N/A

09/23/2023 09/28/2023 09/28/2023 GoP/GAA 74,098.75                          74,098.75 - 76,500.00                       76,500.00 - N/A N/A N/A N/A N/A N/A N/A
09/25/2023 09/28/2023 09/28/2023 GoP/GAA 91,162.50                          91,162.50 - 79,896.70                       79,896.70 - N/A N/A N/A N/A N/A N/A N/A

Fabrication - Collared 

Shirts - for GREAT 

Program

IDD No Small Value N/A N/A N/A 08/25/2023 N/A 09/11/2023 N/A N/A N/A 09/27/2023 N/A 10/20/2023 10/20/2023   

11/16/2023

175,000.00                     175,000.00 - 171,500.00                  171,500.00 - N/A N/A N/A N/A N/A N/A N/A

Rentals of Lights and 

Sound and General 

Services for the Event 

titled Sustainable 

Horizons: Cascading 

DOST Foresight 

Framework

SERD No Small Value N/A 08/16/2023 N/A 08/22/2023 08/22/2023 08/31/2023 N/A N/A N/A 09/04/2023 N/A 09/09/2023 09/09/2023 140,000.00                     140,000.00 - 140,000.00                  140,000.00 - N/A N/A N/A N/A N/A N/A N/A

Fabrication of Bamboo 

Watch

IDD No Small Value N/A N/A N/A 09/08/2023 N/A 09/18/2023 N/A N/A N/A 09/20/2023 N/A 09/25/2023 09/25/2023 GoP/GAA 300,000.00                     300,000.00 - 274,900.00                  274,900.00 - N/A N/A N/A N/A N/A N/A N/A

Fabrication Collaterals 

(Neck Pillow, Training 

Notepad/Filler., 

Business Card Holder., 

Carrier Bag)

ACD No Small Value N/A N/A N/A 09/28/2023 N/A 10/06/2023 N/A N/A N/A 10/20/2023 N/A 12/15/2023 12/15/2023 GoP/GAA 600,000.00                     600,000.00 - 578,500.00                  578,500.00 - N/A N/A N/A N/A N/A N/A N/A

Fabrication, rental 

including installation, 

hauling and delivery 

services of exhibit 

materials (Oct 23, 

2023)

ACD No Small Value N/A 10/07/2023 N/A 10/14/2023 10/13/2023 10/20/2023 N/A N/A N/A 10/20/2023 N/A 10/23/2023 10/23/2023 GoP/GAA 999,999.00                     999,999.00 - 938,000.00                  938,000.00 - N/A N/A N/A N/A N/A N/A N/A

Van Rental Services 

for the Training 

Workshop on S&T-

based Falcata Tree 

Farming from 

Advanced Tree Seed 

Technology to Nursery 

and Plantation 

Establishment and 

Management on 

November 27 to 

December 1, 2023 

(FERD)

FERD No Small Value N/A N/A N/A 10/24/2023 N/A 11/03/2023 N/A N/A N/A 11/23/2023 N/A 11/27/2023

12/01/2023

11/27/2023

12/01/2023

GoP/GAA 60,000.00                          60,000.00 - 60,000.00                       60,000.00 - N/A N/A N/A N/A N/A N/A N/A

11/09/2023 11/09/2023 11/09/2023 GoP/GAA 24,000.00                          24,000.00 - 20,800.00                       20,800.00 - N/A N/A N/A N/A N/A N/A N/A
11/09/2023 11/09/2023 11/09/2023 GoP/GAA 10,500.00                          10,500.00 - 5,600.00                           5,600.00 - N/A N/A N/A N/A N/A N/A N/A

10/27/2023 N/A 11/03/2023 N/A N/A N/A N/AFabrication of Plaque 

& Trophy for S&T 

Awards on Nov. 10, 

2023

OED-ARMSS No Small Value N/A 10/18/2023 N/A

08/14/2023 08/14/2023 09/11/2023 N/A N/A N/A N/A

GoP/GAA

Preventive 

Maintenance Services 

IDD No Small Value N/A N/A N/A
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Code

(PAP)

Procurement     

Program/Project

PMO/             

End-User

Is this an 

Early 

Procurement 

Activity

Mode of 

Procurement

Source 

of Funds

Actual Procurement Activity ABC (PhP)

11/09/2023 11/09/2023 11/09/2023 64,600.00                          64,600.00 - 56,410.00                       56,410.00 - N/A N/A N/A N/A N/A N/A N/A

Fabrication, Set up, 

and Installation of 

Exhibit Tubular Frame 

and Meterials and 

Printing, Delivery, and 

Installation of Exhibit 

Display (Anniversary)

ACD No Small Value N/A 10/14/2023 N/A 10/27/2023 N/A 11/03/2023 N/A N/A N/A 11/07/2023 N/A 11/10/2023 11/10/2023 300,000.00                     300,000.00 - 280,000.00                  280,000.00 - N/A N/A N/A N/A N/A N/A N/A

Physical 

Arrangements Interior 

Styling for EO Tan Hall 

and RD Guerrero Hall 

for the PCAARRD 

Event on November 

10, 2023

ACD No Small Value N/A 10/20/2023 N/A 10/27/2023 N/A 11/03/2023 N/A N/A N/A 11/07/2023 N/A 11/10/2023 11/10/2023 300,000.00                     300,000.00 - 275,000.00                  275,000.00 - N/A N/A N/A N/A N/A N/A N/A

Food and Venue for 

the event titled, 

“Sustainable Horizons: 

Cascading DOST 

Foresight Framework  

at Philippine 

International 

Convention Center 

(PICC) on September 

7, 2023

SERD No Agency to 

Agency

N/A N/A N/A 08/09/2023 08/09/2023 08/09/2023 N/A 08/14/2023 N/A 08/14/2023 N/A 09/07/2023 09/07/2023 GoP/GAA 224,840.00                     224,840.00 - 198,870.00                  198,870.00 - N/A N/A N/A N/A N/A N/A N/A

Food, Accommodation 

and Venue for the GAD 

Training Series on 

Gender Analysis and 

Use of GA Tools for 

R&D Management and 

Implementation on 

Sep 10-14, 2023 in 

Tagaytay City- Summit 

Ridge Tagaytay

SERD No Lease of Venue N/A N/A N/A 08/15/2023 N/A 08/15/2023 N/A N/A 08/18/2023 08/18/2023 08/22/2023 09/10/2023

09/14/2023

09/10/2023

09/14/2023

GoP/GAA 247,400.00                     247,400.00 - 247,400.00                  247,400.00 - N/A N/A N/A N/A N/A N/A N/A

Food, Accommodation 

and Venue for the GAD 

Training Series on 

Collection and Use of 

Sex-Disaggregated 

Data (SDD) and 

Gender Statistic on Oct 

2-6, 2023 in Tagaytay 

City- Summit Ridge 

Tagaytay 

(PhP247,400.00)

SERD No Lease of Venue N/A N/A N/A 08/15/2023 N/A 08/15/2023 N/A N/A 08/18/2023 08/18/2023 08/22/2023 10/02/2023

10/06/2023

10/02/2023

10/06/2023

GoP/GAA 247,400.00                     247,400.00 - 247,400.00                  247,400.00 - N/A N/A N/A N/A N/A N/A N/A

Food and 

Accommodation for 

the project “Visit to 

the Potato R&D Center 

to Capacitate the 

AABH-supported 

Collective Enterprises”  

in Benguet State 

University (BSU) on 

August 29 to 

September 1, 2023 -- 

SERD

SERD No Agency to 

Agency

N/A N/A N/A 08/22/2023 08/22/2023 08/22/2023 N/A 08/25/2023 N/A 08/29/2023 N/A 08/29/2023

09/01/2023

08/29/2023

09/01/2023

GoP/GAA 51,690.00                          51,690.00 - 51,690.00                       51,690.00 - N/A N/A N/A N/A N/A N/A N/A

Food, Accommodation 

and Venue for the 

project “Policy 

Analysis and 

Information 

Management Unit 

(PAIMU)'s Midyear 

Review and Planning 

Workshop on 

September 6-8, 2023” - 

Manila--SERD

SERD No Lease of Venue N/A N/A N/A 08/29/2023 N/A 08/29/2023 N/A N/A 09/01/2023 09/01/2023 09/04/2023 09/06/2023

09/08/2023

09/06/2023

09/08/2023

GoP/GAA 99,100.00                          99,100.00 - 93,600.00                       93,600.00 - N/A N/A N/A N/A N/A N/A N/A

Repair of Ceiling at 

P.S. Faylon Hall, DPITC 

Basement

IDD No Emergency 

Cases

N/A N/A N/A 09/07/2023 N/A 09/07/2023 N/A 09/18/2023 N/A 09/18/2023 N/A 09/18/2023 09/18/2023 GoP/GAA 245,930.88                     245,930.88 - 244,260.00                  244,260.00 - N/A N/A N/A N/A N/A N/A N/A

Accommodation for 

9th Annual Balik 

Scientist Program 

(BSP) Convention on 

September 26-28, 

2023 -Clark (IDD)

IDD No Lease of Venue N/A N/A N/A 09/13/2023 N/A 09/13/2023 N/A N/A 09/20/2023 09/20/2023 09/21/2023 09/28/2023 09/28/2023 GoP/GAA 210,000.00                     210,000.00 - 197,700.00                  197,700.00 - N/A N/A N/A N/A N/A N/A N/A

Food and 

Accomodation for the 

Future Thinking 

Program Training 

under the project 

"Sustainable 

Development, Futures 

Thinking and 

Innovation Office: 

Enhancing the 

Foresight Capacity of 

DOST" on Sep 25-27 

and Oct 23-25, 2023  

(SERD)

SERD No Lease of Venue N/A N/A N/A 10/27/2023 N/A 10/27/2023 N/A N/A 09/20/2023 09/21/2023 09/24/2023 09/27/2023

10/25/2023

09/27/23 

10/25/23

GoP/GAA 234,800.00                     234,800.00 - 226,880.00                  226,880.00 - N/A N/A N/A N/A N/A N/A N/A

10/27/2023 N/A 11/03/2023 N/A N/A N/A N/A

GoP/GAA

Fabrication of Plaque 

& Trophy for S&T 

Awards on Nov. 10, 

2023

OED-ARMSS No Small Value N/A 10/18/2023 N/A
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Code

(PAP)

Procurement     

Program/Project

PMO/             

End-User

Is this an 

Early 

Procurement 

Activity

Mode of 

Procurement

Source 

of Funds

Actual Procurement Activity ABC (PhP)

Food and 

Accomodation for the 

Future Thinking 

Program Training 

under the project 

"Sustainable 

Development, Futures 

Thinking and 

Innovation Office: 

Enhancing the 

Foresight Capacity of 

DOST" on Sep 25-27 

and Oct 23-25, 2023 - 

Additional (SERD)

SERD No Lease of Venue N/A N/A N/A 10/27/2023 N/A 10/27/2023 N/A N/A 09/20/2023 09/21/2023 09/24/2023 09/27/23

10/25/23

09/27/23  

10/25/23

GoP/GAA 154,760.00                     154,760.00 - 154,760.00                  154,760.00 - N/A N/A N/A N/A N/A N/A N/A

Food, Accommodation 

and Venue for the 

GREAT Alumni 

Convention on Oct 23-

27, 2023

IDD No Lease of Venue N/A N/A N/A 09/29/2023 N/A 09/29/2023 N/A N/A 10/04/2023 10/05/2023 10/06/2023 10/27/2023 10/27/2023  GoP/GAA 448,000.00                     448,000.00 - 448,000.00                  448,000.00 - N/A N/A N/A N/A N/A N/A N/A

Food, Accommodation 

and Venue for the 

GREAT Alumni 

Convention on Oct 23-

27, 2024 - Additional 

budget

IDD No Lease of Venue N/A N/A N/A 09/29/2023 N/A 09/29/2023 N/A N/A 10/04/2023 10/05/2023 10/06/2023 10/27/2023 10/27/2023 GoP/GAA 36,000.00                          36,000.00 - 36,000.00                       36,000.00 -

Food and 

Accommodation for 

the 5TH Training-

Workshop on 

Strengthening 

Sustainable Cacao 

Farming System in the 

Philippines in 

Response to Climate 

Change and in the 

Midst of Pandemic on 

December 4-8, 2023 at 

Iloilo City 

FERD No Lease of Venue N/A N/A N/A 10/06/2023 N/A 10/06/2023 N/A N/A 10/10/2023 10/11/2023 10/12/2023 12/08/2023 12/08/23 GoP/GAA 510,000.00                     510,000.00 - 389,000.00                  389,000.00 - N/A N/A N/A N/A N/A N/A N/A

Food Services for the 

Inception Meeting and 

Year 1 Annual Review 

and Evaluation and 

Laboratory/ Field 

Visit in Visayas State 

University on October 

11-13, 2023 (CRD)

CRD No Agency to 

Agency

N/A N/A N/A 10/02/2023 10/02/2023 10/02/2023 N/A 10/09/2023 N/A 10/11/2023 N/A 10/13/2023 10/13/23 GoP/GAA 63,750.00                          63,750.00 - 58,500.00                       58,500.00 - N/A N/A N/A N/A N/A N/A N/A

Food Services for the 

Training on Organized 

Breeding and 

Selection to Improve 

Production 

Performance of the 

Zamboanga Peninsula 

Native Pig at Western 

Mindanao State 

University (WMSU) on 

October 24-26, 2023 

(LRD)

LRD No Agency to 

Agency

N/A N/A N/A 09/26/2023 09/26/2023 09/26/2023 N/A 10/11/2023 N/A 10/16/2023 N/A 10/26/2023 10/26/23 GoP/GAA 188,750.00                     188,750.00 - 188,750.00                  188,750.00 - N/A N/A N/A N/A N/A N/A N/A

Replacement of Old 

Elevator Door Sensor 

at DPITC Building

IDD No Emergency 

Cases

N/A N/A N/A N/A N/A N/A N/A 10/12/2023 N/A 10/12/2023 N/A 10/12/2023 10/16/23 GoP/GAA 59,360.00                          59,360.00 - 59,360.00                       59,360.00 - N/A N/A N/A N/A N/A N/A N/A

Food and 

Accommodation for 

the Training 

Workshop on S&T-

based Falcata Tree 

Farming from 

Advanced Tree Seed 

Technology to Nursery 

and Plantation 

Establishment and 

Management on 

November 27 to 

December 1, 2023  in 

Bislig City (FERD)

FERD No Lease of Venue N/A N/A N/A 10/20/2023 N/A 10/20/2023 N/A N/A 10/24/2023 10/26/2023 10/27/2023 12/01/2023 12/01/23  GoP/GAA 510,000.00                     510,000.00 - 510,000.00                  510,000.00 - N/A N/A N/A N/A N/A N/A N/A

Food, Accommodation 

and Venue for the 

Enhancing the 

Capacity of NAARRDN 

Researchers and 

PCAARRD Technical 

Staff on Science of 

R&D Management 

through Training and 

Mentoring on 

November 20-24, 

2023 in Zamboanga 

City (SERD)

SERD No Lease of Venue N/A N/A N/A 10/23/2023 N/A 10/23/2023 N/A N/A 10/26/2023 10/26/2023 10/27/2023 11/24/2023 11/24/23   

11/24/23

GoP/GAA 279,300.00                     279,300.00 - 279,300.00                  279,300.00 - N/A N/A N/A N/A N/A N/A N/A

Rentals of Lights and 

Sound System for the 

PCAARRD Awarding 

Ceremony and 

Conferment of Awards 

2023

ACD No Small Value N/A 10/26/2023 N/A 11/03/2023 11/03/2023 11/06/2023 N/A N/A N/A 11/07/2023 N/A 11/10/2023 11/10/2023 GoP/GAA 400,000.00                     400,000.00 - 352,000.00                  352,000.00 - N/A N/A N/A N/A N/A N/A N/A
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Code

(PAP)

Procurement     

Program/Project

PMO/             

End-User

Is this an 

Early 

Procurement 

Activity

Mode of 

Procurement

Source 

of Funds

Actual Procurement Activity ABC (PhP)

Food, Accommodation 

and Venue for Applied 

Foresight in 

Government: A Future 

Thinking Masterclass 

on Nov 6-8, 2023 

(SERD)

No Lease of Venue N/A N/A N/A 10/27/2023 N/A 10/27/2023 N/A N/A 10/31/2023 10/31/2023 11/03/2023 11/08/2023 11/08/2023 GoP/GAA 315,500.00                     315,500.00 - 301,240.00                  301,240.00 - N/A N/A N/A N/A N/A N/A N/A

Accommodation for 

the Participants of the 

Joint PCAARRD 

Special Directors’ 

Council (DC) and 

Consortia Meeting on 

Nov 9, 2023 and 

PCAARRD 51st 

Founding Anniversary 

Celebration on Nov 10, 

2023(OED-ARMSS)

OED-ARMSS No Lease of Venue N/A N/A N/A 10/27/2023 N/A 10/27/2023 N/A N/A 11/03/2023 11/03/2023 11/06/2023 11/10/2023 11/10/2023 GoP/GAA 93,200.00                          93,200.00 - 92,400.00                       92,400.00 - N/A N/A N/A N/A N/A N/A N/A

Food , 

Accommodation  and 

Venue for the 

Terminal Program 

Review on Tuna and 

MRRD’s Planning 

Workshop on Nov. 21-

25, 2023 (MRRD)

MRRD No Lease of Venue N/A N/A N/A 11/03/2023 N/A 11/03/2023 N/A N/A 11/07/2023 11/08/2023 11/09/2023 11/25/2023 11/25/23 GoP/GAA 101,350.00                     101,350.00 - 101,350.00                  101,350.00 - N/A N/A N/A N/A N/A N/A N/A

Fabrication, Design, 

Delivery, Hauling, and 

Installation of Booth 

and Exhibit Materials 

for NSTW on 

November 22-26, 

2023 at Iloilo 

Convention Center, 

Iloilo City 

ACD No Small Value N/A 11/06/2023 N/A 11/13/2023 11/13/2023 11/15/2023 N/A N/A N/A 11/25/2023 N/A 11/26/2023 11/26/23  GoP/GAA 800,000.00                     800,000.00 - 788,800.00                  788,800.00 - - N/A N/A N/A N/A N/A N/A

Food, Accommodation 

and Venue for the 

Training on Breeding 

and Selection to 

Enhance ItikPINAS 

Egg Production for 

Enterprise Building in 

Dumaguete City, 

Negros Oriental on 

November 6-10, 2023 

(LRD)

LRD No Lease of Venue N/A N/A N/A 10/27/2023 N/A 10/27/2023 N/A N/A 10/31/2023 10/31/2023 11/03/2023 11/10/2023 11/10/23 GoP/GAA 232,200.00                     232,200.00 - 232,200.00                  232,200.00 - N/A N/A N/A N/A N/A N/A N/A

Food, Accommodation 

and Venue for the 

Training-workshop on 

""Outcomes-Based 

Monitoring and 

Evaluation of Industry 

Strategic S&T Plans 

and Programs (ISPs)"" 

on November 12-18, 

2023

 (IDD)

IDD No Lease of Venue N/A N/A N/A 11/03/2023 N/A 11/03/2023 N/A N/A 11/08/2023 11/09/2023 11/10/2023 11/18/2023 11/18/2023 GoP/GAA 374,500.00                     374,500.00 - 338,250.00                  338,250.00 - N/A N/A N/A N/A N/A N/A N/A

Food and Venue for 

the Technology to 

People: Media Noche 

on December 14, 2023 

(ACD)

ACD No Lease of Venue N/A N/A N/A 11/13/2023 N/A 11/13/2023 N/A N/A 11/16/2023 11/16/2023 11/17/2023 12/14/2023 12/14/2023   GoP/GAA 99,000.00                          99,000.00 - -                        P84,000.00 -

Accommodation for 

the Roundtable 

Discussion on the 

Declining Supply of 

Sardines on November 

8-11, 2023

SERD No Lease of Venue N/A N/A N/A 11/03/2023 N/A 11/03/2023 N/A N/A 11/06/2023 11/06/2023 11/06/2023 11/11/2023 11/11/2023 GoP/GAA 54,000.00                          54,000.00 - 47,520.00                       47,520.00 - N/A N/A N/A N/A N/A N/A N/A

Variation Work Order 

for Improvement of 

PCAARRD's Outdoor 

Lighting System

IDD No Small Value N/A N/A N/A N/A N/A N/A N/A N/A N/A 11/15/2023 N/A 12/31/2023 12/31/2023 GoP/GAA 97,793.05                          97,793.05 - 97,793.05                       97,793.05 - N/A N/A N/A N/A N/A N/A N/A
Submitted 

supplemental 

Nov. 15, 2023

N/A 12/20/2023 N/A 12/21/2023 12/21/2023 GoP/GAA 29,000.00                          29,000.00 - 24,400.00                       24,400.00 -
N/A 12/20/2023 N/A 12/21/2023 12/21/2023 GoP/GAA 39,200.00                          39,200.00 - 36,120.00                       36,120.00 -

Accommodation for 

the Participants of the 

"Diskartepreneur: 

Training on 

Agribusiness 

Management for 

Producer 

Organizations, 

Extension Workers, 

and Agribusiness 

Development 

Partners" on 

December 11-15, 

2023

SERD No Lease of Venue N/A N/A N/A 12/04/2023 N/A 12/04/2023 N/A N/A 12/072023 12/072023 12/072023 12/11/2023

12/15/2023

12/11/2023

12/15/2023

GoP/GAA 163,620.00          163,620.00 - 163,620.00         163,620.00 - N/A N/A N/A N/A N/A N/A N/A

Purchase of tokens for 

T2P Media Conference

ACD No Agency to 

Agency

N/A N/A N/A 12/07/2023 12/07/2023 12/07/2023 N/A 12/13/2023 N/A 12/13/2023 N/A 12/14/2023 12/14/2023 GoP/GAA 22,800.00             22,800.00 - 22,800.00           22,800.00 - N/A N/A N/A N/A N/A N/A N/A

Plaques and Awards FAD-GSS No Small Value N/A N/A N/A

3
0

1
0

1
0

0
0

0

N/A N/A N/A12/20/2023 N/A 12/20/2023 N/A N/A N/A N/A N/A N/A
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DOST-PCAARRD Procurement Monitoring Report (July-Dec 31, 2023)

Code

(PAP)

Procurement     

Program/Project

PMO/             

End-User

Is this an 

Early 

Procurement 

Activity

Mode of 

Procurement

Source 

of Funds

Actual Procurement Activity ABC (PhP)

Food, Venue and 

Accommodation for 

the Training on 

Technology Transfer 

Modality-Based 

Programs/Projects on 

December 10-14, 

2023 for Visayas-

Mindanao Cluster at 

Cebu Technological 

University

TTPD No Agency to 

Agency

N/A N/A N/A 12/01/2023 12/01/2023 12/01/2023 N/A 12/08/2023 N/A 12/08/2023 N/A 12/10/2023

12/14/2023

12/10/2023

12/14/2023

GoP/GAA 226,200.00          226,200.00 - 226,200.00         226,200.00 - N/A N/A N/A N/A N/A N/A N/A

Procurement of CY 

2023 Janitorial 

Services - Budget 

Adjustments

FAD-GSS No Competitive 

Bidding

N/A N/A N/A N/A N/A N/A N/A N/A N/A 09/01/2023 N/A 12/31/2023 12/31/2023 GoP/GAA 175,138.14                     175,138.14 - 175,138.14                  175,138.14 - N/A N/A N/A N/A N/A N/A N/A

Procurement of CY 

2023 Security 

Services - Budget 

Adjustments

FAD-GSS No Competitive 

Bidding

N/A N/A N/A N/A N/A N/A N/A N/A N/A 09/01/2023 N/A 12/31/2023 12/31/2023 GoP/GAA 201,902.40                     201,902.40 - 201,902.40                  201,902.40 - N/A N/A N/A N/A N/A N/A N/A

Repair of Water Line 

Leak

IDD No Emergency N/A N/A N/A N/A N/A N/A N/A 08/01/2023 N/A 08/07/2023 N/A 09/08/2023 09/08/2023 

09/13/2023

GoP/GAA 145,258.00                     145,258.00 - 145,258.00                  145,258.00 - N/A N/A N/A N/A N/A N/A N/A

Procurement of 

Consulting Services on 

Foresight Capacity 

Building Activities

SERD No 53.7 NP-Highly 

Technical 

Consultants

N/A N/A N/A 08/14/2023 08/14/2023 08/14/2023 N/A 09/15/2023 09/18/2023 09/20/2023 09/21/2023 10/23/2023

10/25/2023

10/23/2023

10/25/2023

GoP/GAA 950,000.00                     950,000.00 - 950,000.00                  950,000.00 - N/A N/A N/A N/A N/A N/A N/A

19,344,156.61   

17,670,439.35   

1,673,717.26     

Toner Photocopier
CRD No Direct 

Contracting

N/A N/A N/A N/A N/A N/A N/A 07/11/2023 N/A N/A N/A N/A N/A GoP/GAA
137,148.00                     137,148.00 - -                        -

-
N/A N/A N/A N/A N/A N/A N/A

CANCELLED

Procurement of ICT 

Equipment, Software 

and Peripherals for 

Various Divisions

Various 

Division

No Shopping N/A 08/08/2023 N/A 08/15/2023 08/15/2023 08/31/2023 N/A N/A N/A N/A N/A N/A N/A GoP/GAA

131,900.00                     131,900.00 - -                       

 - -

N/A N/A N/A N/A N/A N/A N/A

FAILED Items

Procurement of ICT 

Equipment and 

Peripherals for GIA 

Projects of Various 

Divisions

Various 

Division

No Shopping N/A 08/12/2023 N/A 08/18/2023 08/18/2023 08/29/2023 N/A N/A N/A N/A N/A N/A N/A GoP/GAA

92,765.00                          92,765.00 - -                       -

-

N/A N/A N/A N/A N/A N/A N/A

FAILED Items

Supply and Delivery of 

Q2 AV Equipment
Various 

Division

No Shopping 07/18/2023 07/08/2023 N/A 08/07/2023 08/08/2023 08/23/2023 N/A N/A N/A N/A N/A N/A N/A GoP/GAA
193,600.00                     193,600.00 - -                       -

- N/A N/A N/A N/A N/A N/A N/A FAILED Items

Supply and Delivery of 

Q3 CY2023 Audio 

Visual Equipment

ACD No Competitive 

Bidding 

N/A 10/07/2023 10/16/2023 11/13/2023 11/13/2023 N/A N/A 11/13/2023 N/A N/A N/A N/A N/A GoP/GAA

341,583.00                     341,583.00 - -                       -                       -

COA 

PCCI 

China Bank

N/A

Failed Bidding; 

no submission

CY2024 Procurement 

of Fuel and Lubricants 

Through Fleet Cards

FAD-GSS Yes Competitive 

Bidding

09/11/2023 09/13/2023 09/21/2023 10/04/2023 10/04/2023 N/A N/A 10/06/2023 N/A N/A N/A N/A N/A GoP/GAA

3,000,000.00       3,000,000.00       

- -                       -                       -

COA 

PCCI 

China Bank

N/A
Failed Bididng; 

Bidders DQ

Procurement of 

Mobile Broadband 

Connectivity, CY2024

MISD Yes Competitive 

Bidding

N/A 10/12/2023 N/A 10/19/2023 10/19/2023 N/A N/A 10/25/2023 N/A N/A N/A N/A N/A GoP/GAA

143,880.00                     143,880.00 

- -                       -                       -

COA 

PCCI 

China Bank

N/A

Failed Bidding; 

no submission

Procurement of 

CY2024 IP-PBX 

Equipment and 

Support Service

MISD Yes Competitive 

Bidding

N/A 11/06/2023 11/13/2023 11/28/2023 11/28/2023 N/A N/A 11/30/2023 N/A N/A N/A N/A N/A GoP/GAA

768,600.00                     768,600.00 

- -                       -                       -

COA 

PCCI 

China Bank

N/A

Failed Bidding; 

no submission

Procurement of 

CY2024 Managed 

Print Service (MPS)

MISD Yes Competitive 

Bidding

N/A 11/14/2023 N/A 11/28/2023 11/28/2023 N/A N/A 11/30/2023 N/A N/A N/A N/A N/A GoP/GAA
260,000.00                     260,000.00 

- -                       -                       -

COA 

PCCI 

China Bank

N/A
Failed Bidding; 

no submission

Procurement of 

CY2024 IP-PBX 

Equipment and 

Support Service (2nd 

Bidding)

MISD Yes 2nd Competitive 

Bidding

N/A 12/01/2023 N/A 12/14/2023 12/14/2023 N/A N/A 12/27/2023 N/A N/A N/A N/A N/A GoP/GAA

768,600.00                     768,600.00 

- -                       -                       -

COA 

PCCI 

China Bank

N/A

Failed Bidding; 

no submission

Printing of PCAARRD 

2024-Q1 Publications 

Lot A

for conforme N/A N/A N/A N/A            500,000.00            500,000.00 -          397,750.00          397,750.00 -

Printing of PCAARRD 

2024-Q1 Publications 

Lot B

12/28/2023 in process N/A N/A N/A            900,000.00            900,000.00 -          878,000.00          878,000.00 -

Printing of PCAARRD 

2023-Q4 Publications 

Lot A

10/20/2023 11/24/2023 11/24/2023 for delivery N/A GoP/GAA 855,700.00          - 190,220.00                  190,220.00 -

Printing of PCAARRD 

2023-Q4 Publications 

Lot B

10/18/2023 11/22/2023 11/22/2023 for delivery N/A GoP/GAA -                         - 229,000.00                  229,000.00 -

Printing of PCAARRD 

2023-Q4 Publications 

Lot C

10/20/2023 11/30/2023 11/30/2023 for delivery N/A GoP/GAA -                         - 272,075.00                  272,075.00 -

12/29/2023 for delivery N/A GoP/GAA 329,183.00                     329,183.00 - 306,680.19                  306,680.19 - N/A N/A N/A N/A N/A N/A N/A

12/29/2023 for delivery N/A GoP/GAA 12,400.00                          12,400.00 - 11,532.00                       11,532.00 - N/A N/A N/A N/A N/A N/A N/A

Supply and Delivery of 

Q4 AV Equipment

ACD No Shopping N/A 12/13/2023 N/A 12/19/2023 12/19/2023 12/19/2023 12/20/2023 N/A N/A N/A N/A for delivery N/A GoP/GAA 127,050.00                     127,050.00 - 120,697.50                  120,697.50 - N/A N/A N/A N/A N/A N/A N/A

Procurement of 

Consulting Services on 

Foresight Capacity 

Building Activities - 

Batch 3

SERD No 53.7 NP-Highly 

Technical 

Consultants

N/A N/A N/A 10/25/2023 10/25/2023 10/25/2023 N/A 10/27/2023 for conforme N/A N/A N/A N/A GoP/GAA 550,000.00                     550,000.00 - 550,000.00                  550,000.00 - N/A N/A N/A N/A N/A N/A N/A

3
0

1
0

1
0

0
0

0

Supply and Delivery of 

Q3 CY2023 Audio 

Visual Equipment

ACD No Shopping N/A 11/22/2023 N/A

3
0

1
0

1
0

0
0

0
3

0
1

0
1

0
0

0
0

CIVIL WORKS AND CONSULTING SERVICES

11/12/2023 11/12/2023 11/12/2023 12/18/2023 12/18/2023 N/A N/A

10/04/2023 10/12/2023 10/12/2023 10/17/2023            855,700.00 COA 

PCCI 

China Bank

09/13/23 N/AACD No Competitive 

Bidding

N/A 09/13/2023 09/21/2023 10/04/2023

0N-GOING PROCUREMENT ACTIVITIES

AVE & IEC

09/13/23 N/A10/04/2023 10/04/2023 10/16/2023 10/16/2023 12/28/2023 GoP/GAA COA 

PCCI 

China Bank

ACD Yes Competitive 

Bidding

N/A 09/13/2023 09/21/2023

FAILED PROCUREMENT ACTIVITIES

10/07/2023

3
0

1
0

1
0

0
0

0

09/13/23

12/10/2023

11/06/2023

11/14/23

12/01/2023

3
0

1
0

1
0

0
0

0

Supplemental 

Contract was re 

adjustment of 

salary rate issued 

by DOLE (Wage 

Order No. IVA-

20)

CIVIL WORKS AND CONSULTING SERVICES

Total Alloted Budget of Procurement Activities

   Total Contract Price of Procurement Actitvites Conducted 17,670,439.35                                                              

   Total Savings (Total Alloted Budget - Total Contract Price)
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DOST-PCAARRD Procurement Monitoring Report (July-Dec 31, 2023)

Code

(PAP)

Procurement     

Program/Project

PMO/             

End-User

Is this an 

Early 

Procurement 

Activity

Mode of 

Procurement

Source 

of Funds

Actual Procurement Activity ABC (PhP)

Repair and 

Improvement of 

Selected Damaged 

Roofing and 

Accessories at A.R. 

Tanco Hall 

No Small Value N/A 11/10/2023 N/A 12/04/2023 11/16/2023 12/13/2023 N/A N/A N/A 12/29/2023 N/A on process N/A GoP/GAA 484,562.58                     484,562.58 - 453,688.00                  453,688.00 - N/A N/A N/A N/A N/A N/A N/A

Repair and 

Improvement of Fire 

Protection Systems at 

E.O. Tan Hall, BPK 

Building and A.R. 

Tanco Hall

IDD No Competitive 

Bidding

N/A 11/25/2023 N/A 11/12/2023 11/12/2023 12/13/2023 12/18/2023 12/22/2023 for conforme N/A N/A N/A N/A GoP/GAA 807,063.96                     807,063.96 - 767,333.38                  767,333.38 - COA 

PCCI 

China Bank

N/A

Supply and Delivery of 

CCTV Equipment and 

Supplies for 2023

MISD No Shopping N/A 11/23/2023 N/A 11/29/2023 11/29/2023 12/04/2023 12/04/2023 12/18/2023 N/A 12/29/2023 N/A for delivery N/A GoP/GAA 110,740.00                     110,740.00 - 108,550.00                  108,550.00 - N/A N/A N/A N/A N/A N/A N/A

Supply and Delivery of 

Q4 ICT Equipment and 

Peripherals for 

Various Divisions

MISD No Competitive 

Bidding

N/A 11/25/2023 N/A 11/12/2023 11/12/2023 12/12/2023 12/19/2023 12/22/2023 12/29/2023 in process N/A N/A N/A GoP/GAA 696,710.00                     696,710.00 - 370,250.00                  370,250.00 - COA 

PCCI 

China Bank

N/A

Supply of Cloud-Based 

Video Conferencing 

Software, CY2024

MISD Yes Competitive 

Bidding

N/A 10/12/2023 N/A 10/19/2023 10/19/2023 10/19/2023 10/26/2023 12/27/2023 01/04/2024 in process N/A N/A N/A GoP/GAA            257,400.00 257,400.00          -          253,236.77 253,236.77        - COA 

PCCI 

China Bank

N/A

Procurement of 

CY2024 Wired 

Internet (DPITC Wired 

Connection) 

Connectivity

MISD Yes Competitive 

Bidding

N/A 11/06/2023 11/13/2023 11/28/2023 11/28/2023 11/28/2023 12/06/2023 12/07/2023 for conforme N/A N/A N/A N/A GoP/GAA         1,212,000.00         1,212,000.00 -       1,178,472.00       1,178,472.00 - COA 

PCCI 

China Bank

N/A

Procurement of 

CY2024 Wired 

Internet (Local Loop) 

Connectivity

MISD Yes Competitive 

Bidding

N/A 11/06/2023 11/13/2023 11/28/2023 11/28/2023 11/28/2023 12/06/2023 12/07/2023 for conforme N/A N/A N/A N/A GoP/GAA            544,800.00            544,800.00 -          540,000.00          540,000.00 - COA 

PCCI 

China Bank

N/A

Procurement of 

CY2024 Managed 

Print Service (MPS) - 

Additional (2nd 

Bidding)

MISD Yes 2nd Competitive 

Bidding

N/A 11/30/2023 N/A 12/14/2023 12/14/2023 12/14/2023 12/27/2023 12/27/2023 01/02/2024 in process N/A N/A N/A GoP/GAA            260,000.00            260,000.00 -          252,000.00          252,000.00 - COA 

PCCI 

China Bank

N/A

Fabrication of Cap and 

Jeepney Souvenir

TTPD No Small Value N/A N/A N/A 12/07/2023 12/07/2023 12/15/2023 N/A N/A N/A 12/29/2023 N/A for delivery N/A GoP/GAA 34,740.00                          34,740.00 - 34,740.00                       34,740.00 - N/A N/A N/A N/A N/A N/A N/A

Fabrication - Tote Bag 

and Lanyard

IDD No Small Value N/A N/A N/A 12/20/2023 12/20/2023 12/27/2023 N/A N/A N/A 12/29/2023 N/A for delivery N/A GoP/GAA 48,000.00                          48,000.00 - 42,000.00                       42,000.00 - N/A N/A N/A N/A N/A N/A N/A

Fabrication - Tent FAD-GSS No Small Value N/A N/A N/A 12/22/2023 12/22/2023 12/27/2023 N/A N/A N/A 12/29/2023 N/A for delivery N/A GoP/GAA 35,000.00                          35,000.00 - 35,000.00                       35,000.00 - N/A N/A N/A N/A N/A N/A N/A

Upholstery - Chair PCMD No Small Value N/A N/A N/A 11/15/2023 11/15/2023 12/18/2023 N/A N/A N/A 12/29/2023 N/A for pick up N/A GoP/GAA 14,500.00                          14,500.00 - 14,500.00                       14,500.00 - N/A N/A N/A N/A N/A N/A N/A
Airconditioner parts 

and accessories

IDD No Small Value N/A N/A N/A 11/16/2023 N/A 11/29/2023 N/A N/A N/A 12/12/2023 N/A for delivery N/A GoP/GAA 16,000.00                          16,000.00 - 15,000.00                       15,000.00 - N/A N/A N/A N/A N/A N/A N/A

Procurement of CY 

2024 Security 

Services

FAD-GSS Yes Competitive 

Bidding

10/04/2023 10/07/2023 10/16/2023 11/13/2023 11/13/2023 11/14/2023 11/21/2023 12/27/2023 12/27/2023 in process N/A N/A N/A GoP/GAA         9,093,250.80         9,093,250.80 -       7,917,800.40       7,917,800.40 - COA 

PCCI 

China Bank

N/A

Procurement of CY 

2024 Janitorial 

Services

FAD-GSS Yes Competitive 

Bidding

10/04/2023 10/07/2023 10/16/2023 11/13/2023 11/13/2023 11/14/2023 11/21/2023 12/27/2023 12/27/2023 in process N/A N/A N/A GoP/GAA         7,049,901.36         7,049,901.36 -       7,045,791.60 7,045,791.60     - COA 

PCCI 

China Bank

N/A

Fabrication of 

Customized Polo Shirt 

with PCAARRD Logo

IDD No Competitive 

Bidding

N/A 10/12/2023 N/A 10/19/2023 10/19/2023 10/20/2023 10/20/2023 10/24/2023 10/31/2023 11/17/2023 11/15/2023 for delivery N/A GoP/GAA 750,000.00                     750,000.00 - 747,000.00                  747,000.00 - COA 

PCCI 

China Bank

N/A

L&M Repair of Ceiling 

and Sanitary Pipe at 

AR Tanco Hall Left 

Wing

IDD No Small Value N/A N/A 12/04/2023 12/04/2023 12/10/2023 12/22/2023 N/A N/A in process N/A N/A N/A GoP/GAA 639,988.94                     639,988.94 - 608,809.22                  608,809.22 - N/A N/A N/A N/A N/A N/A N/A

Supply and Delivery of 

2 Units Aicon for OED-

RD

OED-RD No Shopping N/A 12/06/2023 N/A 12/14/2023 N/A 12/20/2023 N/A N/A N/A in process N/A N/A N/A GoP/GAA 70,000.00                          70,000.00 - 64,400.00                       64,400.00 - N/A N/A N/A N/A N/A N/A N/A

Toner Photocopier FAD-

Personnel

No Direct 

Contracting

N/A N/A N/A N/A N/A N/A N/A 07/11/2023 12/4/2023 12/27/2023 12/27/2023 for delivery N/A GoP/GAA 6,905.00                               6,905.00 - 6,905.00                           6,905.00 - N/A N/A N/A N/A N/A N/A N/A

Supply and Delivery of 

MRRD Office Supplies - 

Lot B- Office Supplies - 

Consumables

Various 

Division

No Shopping N/A 09/13/2023 N/A 09/20/2023 09/20/2023 10/05/2023 N/A N/A N/A 10/18/23 N/A for delivery N/A 55,120.00                          55,120.00 - 37,800.00                       37,800.00 - N/A N/A N/A N/A N/A N/A N/A

Office Supplies - 

Special

FAD-

Accounting

No Shopping N/A N/A N/A 11/06/2023 11/06/2023 11/14/2023 N/A N/A N/A 12/16/23 N/A for delivery N/A GoP/GAA 22,000.00                          22,000.00 - 21,000.00                       21,000.00 - N/A N/A N/A N/A N/A N/A N/A

Office Supplies - 

Special

FAD-

Personnel

No Shopping N/A N/A N/A 11/14/2023 11/14/2023 11/29/2023 N/A N/A N/A 12/18/23 N/A for delivery N/A GoP/GAA 18,500.00                          18,500.00 - 8,800.00                           8,800.00 - N/A N/A N/A N/A N/A N/A N/A

Electrical and 

Construction Supplies

IDD No Shopping N/A N/A N/A 11/24/2023 11/24/2023 12/14/2023 N/A N/A N/A in process N/A N/A N/A GoP/GAA 49,355.00                          49,355.00 - 49,303.91                       49,303.91 - N/A N/A N/A N/A N/A N/A N/A

Electrical and 

Construction Supplies

IDD No Shopping N/A N/A N/A 11/28/2023 11/28/2023 12/18/2023 N/A N/A N/A 12/29/2023 N/A for delivery N/A GoP/GAA 9,200.00                               9,200.00 - 9,176.00                           9,176.00 - N/A N/A N/A N/A N/A N/A N/A

ICT Equipment and 

Peripherals

FAD-GSS No Shopping N/A N/A N/A 12/13/2023 12/13/2023 12/18/2023 N/A N/A N/A 12/29/2023 N/A for delivery N/A GoP/GAA 49,000.00                          49,000.00 - 46,500.00                       46,500.00 - N/A N/A N/A N/A N/A N/A N/A

Supply and Delivery of 

Q4 CY2023 Lot B - 

Exhibit/Events 

Materials

FAD No Competitive 

Bidding

N/A 08/17/2023 N/A 08/25/2023 08/25/2023 08/25/2023 09/05/2023 09/08/2023 09/12/2023 10/10/2023 10/10/2023 for delivery N/A GoP/GAA 16,000.00                          16,000.00 - 7,380.00                           7,380.00 - N/A

Supply and Delivery of 

Q4 CY2023 Lot C - 

Office Furniture

FAD No Competitive 

Bidding

N/A 08/17/2023 N/A 08/25/2023 08/25/2023 08/25/2023 09/05/2023 09/08/2023 09/12/2023 10/10/2023 10/10/2023 for delivery N/A GoP/GAA 31,200.00                          31,200.00 - 26,720.00                       26,720.00 - N/A

Supply and Delivery of 

Q4 CY2023 Lot E - 

Office Devices

FAD No Competitive 

Bidding

N/A 08/17/2023 N/A 08/25/2023 08/25/2023 08/25/2023 09/05/2023 09/08/2023 09/12/2023 10/10/2023 10/10/2023 for delivery N/A GoP/GAA 48,830.00                          48,830.00 - 42,660.00                       42,660.00 - N/A

Supply and Delivery of 

Q4 CY2023 Lot F - 

Office Supplies - 

Common use

FAD No Competitive 

Bidding

N/A 08/17/2023 N/A 08/25/2023 08/25/2023 08/25/2023 09/05/2023 09/08/2023 09/12/2023 10/10/2023 10/10/2023 for delivery N/A GoP/GAA 127,938.00                     127,938.00 - 100,598.80                  100,598.80 - N/A

Supply and Delivery of 

Q4 CY2023 Lot I - 

Prepaid Cell Cards

FAD No Competitive 

Bidding

N/A 08/17/2023 N/A 08/25/2023 08/25/2023 08/25/2023 09/05/2023 09/08/2023 09/12/2023 10/10/2023 10/10/2023 for delivery N/A GoP/GAA 86,255.00                          86,255.00 - 83,670.00                       83,670.00 - N/A

N/A N/A GoP/GAA 163,425.00                     163,425.00 - 125,645.00                  125,645.00 -
N/A N/A GoP/GAA 17,845.00                          17,845.00 - 15,335.00                       15,335.00 -

No Competitive 

Bidding

N/A 11/15/2023 N/A 11/28/2023

3
0

1
0

1
0

0
0

0

FAD-

Property

COA 

PCCI 

China Bank

11/15/2023 N/A11/28/2023 06/12/2023 08/12/2023 11/12/2023 12/13/2023 in process N/ASupply and Delivery of 

CY2023 Office 

Supplies, and Devices 

(Last Packaging) Lot A 

- Building and Utility 

Supplies

11/30/2023

EQUIPMENT & SERVICES

10/07/2023

10/07/2023

10/10/23

SUPPLIES AND MATERILAS

3
0

1
0

1
0

0
0

0
3

0
1

0
1

0
0

0
0

3
0

1
0

1
0

0
0

0

11/25/2023

ICT

11/25/2023

10/12/2023

11/06/2023

COA 

PCCI 

China Bank

8/17/2023

11/06/2023
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Pre-Proc 

Conference

Ads/Post of 

IB

Pre-bid 

Conf

Eligibility 

Check

Sub/Open 

of Bids

Bid 

Evaluation

Post Qual Date of BAC 

Resolution 

Recommending 

Award

Notice of 

Award

Contract 

Signing

Notice to 

Proceed

Delivery/ 

Completion

Inspection 

& 

Acceptance

 Total  MOOE CO  Total  MOOE CO Pre-bid 

Conf

Eligibility 

Check

Sub/Ope

n of Bids

Bid 

Evaluation

Post 

Qual

Delivery/

Completion/

Acceptance

(If applicable)

Contract Cost (PhP) List of 

Invited 

Observers

Date of Receipt of Invitation Remarks                                                                        

(Explaining 

changes from 

the APP)

DOST-PCAARRD Procurement Monitoring Report (July-Dec 31, 2023)

Code

(PAP)

Procurement     

Program/Project

PMO/             

End-User

Is this an 

Early 

Procurement 

Activity

Mode of 

Procurement

Source 

of Funds

Actual Procurement Activity ABC (PhP)

N/A N/A GoP/GAA 59,000.00                          59,000.00 - 57,100.00                       57,100.00 -
N/A N/A GoP/GAA 14,999.00                          14,999.00 - 16,500.00                       16,500.00 -

N/A N/A GoP/GAA 40,200.00                          40,200.00 - 36,600.00                       36,600.00 -
N/A N/A GoP/GAA 10,300.00                          10,300.00 - 8,920.00                           8,920.00 -

N/A N/A GoP/GAA 18,150.00                          18,150.00 - 21,250.00                       21,250.00 -

N/A N/A GoP/GAA 39,700.00                          39,700.00 - 29,645.00                       29,645.00 -

N/A N/A GoP/GAA 20,800.00                          20,800.00 - 12,894.00                       12,894.00 -

N/A N/A GoP/GAA 258,937.25                     258,937.25 - 203,685.20                  203,685.20 -

N/A N/A GoP/GAA 55,200.00                          55,200.00 - 54,000.00                       54,000.00 -

N/A N/A GoP/GAA 188,990.00                     188,990.00 - 177,117.00                  177,117.00 -

N/A N/A GoP/GAA 13,400.00                          13,400.00 - 10,245.00                       10,245.00 -

N/A N/A GoP/GAA 69,771.00                          69,771.00 - 43,597.00                       43,597.00 -

Supply and Delivery of 

CY2023 Office 

Supplies, and Devices 

(Last Packaging) Lot H 

- Prepaid Cell Cards

N/A N/A GoP/GAA 19,866.00                          19,866.00 - 19,750.00                       19,750.00 -

Supply and Delivery of 

Q1 CY2024 Lot A - 

Office Supplies

12/27/2023 in process N/A N/A N/A            779,526.03            779,526.03 -          541,493.00          541,493.00 -

Supply and Delivery of 

Q1 CY2024 Lot B - 

Office Supplies

12/27/2023 in process N/A N/A N/A         1,206,788.80         1,206,788.80 -       1,015,690.00       1,015,690.00 -

Supply and Delivery of 

CY2024 Prepaid Cell 

Cards

Various 

Divisions

Yes Competitive 

Bidding

N/A 10/07/2023 10/16/2023 11/13/2023 11/13/2023 11/14/2023 11/23/2023 12/27/2023 for conforme in process N/A N/A N/A GoP/GAA         1,037,653.00 1,037,653.00       -          983,672.77 983,672.77        - COA 

PCCI 

China Bank

N/A

CY2024 Procurement 

of Fuel and Lubricants 

Through Fleet Cards-

2nd Bidding

FAD-GSS Yes 2nd Competitive 

Bidding

11/09/2023 10/07/2023 10/16/2023 11/13/2023 11/13/2023 11/14/2023 11/21/2023 12/27/2023 for conforme in process N/A N/A N/A GoP/GAA         3,000,000.00 3,000,000.00       -       3,000,000.00 3,000,000.00     - COA 

PCCI 

China Bank

N/A

Procurement of 

Catering and Canteen 

Services for CY 2024

FAD-GSS Yes Competitive 

Bidding

10/19/2023 11/06/2023 11/13/2023 11/28/2023 11/28/2023 11/28/2023 12/13/2023 12/22/2023 for conforme in process N/A N/A N/A GoP/GAA         3,191,000.00         3,191,000.00 -       3,045,500.00       3,045,500.00 - COA 

PCCI 

China Bank

N/A

36,124,844.72   36,124,844.72   0.00 33,263,678.74 33,263,678.74 0.00

Note:  For SVP and Shopping , in lue of BAC Resolutation, the BAC  affixed their signature for recommending  the approval of the HoPE  at the Abtract of Prices Form.

Prepared by: Reviewed by:

Project Administrative Assistant IV Executive Director

09/11/2023

Recommended for Approval by: APPROVED:

ELYVER B. MALIGALIG MELVIN B. CARLOS

BAC  Head Secretariat BAC Chairperson

No Competitive 

Bidding

N/A 11/15/2023 N/A 11/28/2023

09/11/2023 09/18/2023 09/18/2023Yes Competitive 

Bidding

N/A 08/17/2023 08/25/2023

Supply and Delivery of 

CY2023 Office 

Supplies, and Devices 

(Last Packaging) Lot B 

- Furniture

Supply and Delivery of 

CY2023 Office 

Supplies, and Devices 

(Last Packaging) Lot C 

- Medical Supplies

Supply and Delivery of 

CY2023 Office 

Supplies, and Devices 

(Last Packaging) Lot D 

- Office Devices

Supply and Delivery of 

CY2023 Office 

Supplies, and Devices 

(Last Packaging) Lot E 

- Office Supplies - 

Common

Supply and Delivery of 

CY2023 Office 

Supplies, and Devices 

(Last Packaging) Lot F 

- Office Supplies - 

Consumables

Supply and Delivery of 

CY2023 Office 

Supplies, and Devices 

(Last Packaging) Lot G 

- Office Supplies - 

Special

MA. JESUSA GRACIA P. IRA

3
0

1
0

1
0

0
0

0

FAD-

Property

FAD

   Total Alloted Budget of On-going Procurement Activities

REYNALDO V. EBORA

COA 

PCCI 

China Bank

11/15/2023 N/A

10/07/2023

10/07/2023

11/06/2023

11/28/2023 06/12/2023 08/12/2023 11/12/2023 12/13/2023 in process N/A

12/27/2023 GoP/GAA COA 

PCCI 

China Bank

08/17/2023 N/A
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