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DOST-Philipplne Council for Agriculture, Aquatic, and Natural Resources Research and Development (PCAARRD) Procurement Monitoring Report as of December 31, 2019 

Code Procurement PMOf Is this an Mode of Actual Procurement Activity 
IPAP) Project End-User Early 

Procurement 
Activity? 

Procurement Pre-Proc 
Conference 

Ads/Post of IB Pre-bid Conf •Iglblllty 
Check 

Sub/Open of Bids Bid Evaluation Post Qual Date of BAC 
Resolution 

Recommending 
Award 

Notice of Award Contract 
Signing 

Notice to 
Proceed 

COMPLETEP PROCUREMENT ACTMTIES 
lEC 

301010000 Printing of PCAARRD 2019.Q3 
Pubiications 

ACD NO Competilive 
Bidding 

HIA 7/23/19 8/2/19 8/22/19 8/22/19 8/30/19 8/30/19 6/30/19 9/9/19 9/18/19 10/7/19: 
10/7/19; 

10/7/19;* 
11/4/19 

9/13/19 9/18/19 12/16/19 & 
12/23/19 

Prlntina of PCAARRD 2019-Q4 10/5/19 N/A 10/14/19 10/14/19 N/A N/A 10/14/19 N/A N/A N/A 
Pubticatbns 10/17/19 10/29/19 10/29/19 11/4/19 

NP-53,1 Two 
Faled Biddings 

11/11/19 N/A 11/20/19 11/26/19 11/29/19 11/27/19 12/16/19 12/23/19 in process 

AVE 
301010000 Supply and Deiivery of Audio Visual ACD NO Competitive N/A 10/18/19 10/29/19 11/11/19 11/11/19 N/A N/A 11/16/19 N/A N/A N/A 

Equipmantand Periptisrals Bidding 11/18/19 N/A N/A 11/29/19 12/23/19 12/23/19 12/23/19 12/27/19 in process 

N/A N/A 
NP-53.1 Two 
Fa)ed Biddings 

12/13/19 12/23/19 N/A N/A 12/23/19 N/A 

CIVIU WORKS 
302010001 Fabrication and Instaiiatlon of 5 Units 

MISD Biometrics/RHD Kiosi<s 
IDD NO Competitive 

Bidding 
N/A 8/14/19 N/A 8/22/19 8/22/19 8/28/19; 10/7/19; & 

10/15/19 
10/15/19 10/17/19 11/6/19 in process 

Repair and improvement of PCMD 
Office 
Conversion of Easting SLS-Ubrary 
Room to FAD-Property Office 

6/13/19 6/21/19 7/3/19 7/3/19 7/8/19 7/17/19 7/18/19 8/2/19 9/6/19 9/6/19 

hi provement of Digital Library Air-
Conditbnhg System, Bootts Storage 
and Sanitary Piping (2/F CR) of DPfTC 

NP-53.9.Smaii 
Value 
Procurement 

6/4/19 N/A N/A 6/11/19; extended 
to 6/20/19; 

extended to 
6/28/19; extended 

to 7/6/19 

7/16/19 N/A N/A 8/9/19 10/3/19 10/8/19 

Improvement of Motorpool Lighting 
System 

8/6/19 8/9/19 8/14/19 9/16/19 10/28/19 11/4/19 

ICT 
301010000 Supplyand Deiivery of iCT Equipment, MISD NO Competitive N/A 7/11/19 7/19/19 8/2/19 8/2/19 8/8/19 8/14/19 8/16/19 8/27/19 9/30/19 9/30/19 

Software, and Peripberais Bidding N/A N/A 

Supplyand Deiivery of ICT Equipment 9/24/19 10/2/19 10/14/19 10/14/19 10/16/19 10/16/19 10/17/19 10/25/19 in process 

and Perpherais N/A N/A N/A 
N/A N/A N/A 

Supplyand Deiivery of ICT Equipment 11/5/19 N/A 11/16/19 11/18/19 11/21/19 11/26/19 11/26/19 12/4/19 in process 
and Per^herais ABC; N/A N/A N/A 

Supplyand Delivervof ICT Equipment 
and Perpherais 

11/18/19 11/29/19 11/29/19 12/4/19 12/6/19 12/6/19 12/17/19 in process 

Last-mile connection GPPB Resoluton 
No. 41-2017 

N/A N/A N/A N/A N/A N/A HIA 7/30/19 N/A 

IP-PBX Equpment and Support Service GPPB Resolution 
No, 41-2017 

7/30/19 

Wired and Wireless internet 
Connectivity 

GPPB Resolution 
No. 41-2017 

7/30/19 

Supplyand Delivery of ICT Equipment 
and Peripherals (3,331,222.24) 

Repeat Order 10/16/19 11/8/19 12/4/19 12/4/19 

Supplyand Deiivery of ICT Per^herals Sbopping 6/2/19 6/9/19 6/15/19 N/A 9/16/19 10/24/19 N/A 
9/2/19 10/22/19 N/A 
9/2/19 10/11/19 N/A 

N/A N/A N/A 
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Source 0l 
Funds 

ABO (PhP) Contract Cost (PhP) List 0( Invited 
Observers 

Date o1 Receipt of Invitation Remarks 
(Explaining 

changes from the 
APP) 

Dollvery/ 
Completion 

Inspection & 
Acceptance 

Source 0l 
Funds Total Mooe 00 Total MOOE CO 

List 0( Invited 
Observers Pre-bld Conf Eligibility 

Chock 
Sub/Open of 

Bids 
Bid 

Evaluation 
Post Qual Delivery/ 

Completion/ 
Acceptance 

(H applicable) 

Remarks 
(Explaining 

changes from the 
APP) 

1,185,000.00 986,000.00 
10«1/19; 
10/31/19; 

10/31/19:8. 
11/19/19 

11/4/19:11/4/19; 
11/6/19; i 
11/27/19 

GoP 830,000.00 830.000,00 630,000,00 298,000,00 COA, PCCI, 
and LB-Bay 

Bankers 
Association 

7/25/19 7/25/19 7/25/19 N/A N/A N/A 

ongoing 

GoP 830,000.00 830.000,00 630,000,00 

332,000.00 

COA, PCCI, 
and LB-Bay 

Bankers 
Association 

7/25/19 7/25/19 7/25/19 N/A N/A N/A 

N/A N/A 

GoP 

365,000.00 355.000.00 -

COA, PCCI, 
and LB-Bay 

Bankers 
Association 

N/A 10/7/19 10/7/19 

N/A N/A N/A 

(ailed ( I s l P B ) N/A N/A 

GoP 

355,000.00 355.000,00 

COA, PCCI, 
and LB-Bay 

Bankers 
Association 

N/A 
10/22/19 10/22/19 

N/A N/A N/A 

failed (2nd PB) 

GoP 

355,000.00 355.000,00 355.000,00 355,000.00 N/A 

N/A 

N/A N/A 

N/A N/A N/A 

126,000,00 123,800,00 
N/A N/A GoP 421,200,00 81,700,00 339,500,00 COA. PCCI, 

and LB-Bay 
Bankers 

/^sedation 

10/22/19 10/22/19 10/22/19 N/A N/A N/A fa iod( ls tPB) GoP 
421,200,00 - 125,000.00 123.800,00 • 123,800,00 

COA. PCCI, 
and LB-Bay 

Bankers 
/^sedation 

N/A 11/16/l9.COAand NGO: 
11/20/19-PCCI 

N/A N/A N/A 

N/A N/A 

GoP 
421,200,00 

81,700,00 214,500,00 -

COA. PCCI, 
and LB-Bay 

Bankers 
/^sedation 

N/A 11/16/l9.COAand NGO: 
11/20/19-PCCI 

N/A N/A N/A 

faled (Lot B & C ) N/A N/A 

GoP 

296,200.00 61,700,00 214,500.00 • N/A N/A N/A N/A 

N/A N/A N/A 

failed (NP-TFB) 

1,808,889.81 1,855.260.98 
GoP 313,903,24 121,314,20 296,727.00 104,826,65 • COA. PCAI, 

and LB-Bay 
Bankers 

Association 

N/A N/A 8/15/19 N/A N/A N/A GoP 313,903,24 

192,589,04 191,900,35 • 

COA. PCAI, 
and LB-Bay 

Bankers 
Association 

N/A N/A 8/15/19 N/A N/A N/A 

11/16/19 11/15/19 

GoP 

1,058,150,30 1,058,150^0 1.038.935,79 1,038,935,79 

COA. PCAI, 
and LB-Bay 

Bankers 
Association 

6/17/19 6/17/19 6/17/19 

N/A N/A N/A 

Included In PMR 
Istsam under 
ongoing 

ongoing 

GoP 

369.691,13 369,691,13 369,688,21 369,588,21 N/A N/A N/A N/A 

N/A N/A N/A 

Included In PIvlR 
Istsem under 
ongoing 

11/19/19 11/19/19 

GoP 

167.144,94 167.144,94 149.999,98 149.999,98 • 

N/A N/A N/A N/A 

N/A N/A N/A 

2,936,042.74 2,788,193.24 
12/16/19 12/20/19 GoP 377,719.50 163,219,50 200.000,00 294.600,00 143.400,00 151.200.00 COA, PCCI, 

and LB-Bay 
Bankers 

Association 

7/12/19-PCCI and COA: 7 15/19-NGO N/A N/A N/A 
N/A N/A 

GoP 377,719.50 
14,500,00 • 

COA, PCCI, 
and LB-Bay 

Bankers 
Association 

N/A N/A N/A 
fa ied{1stPB;1 
Hem) 

GoP 

645,100.00 85,600,00 65.600,00 65,600.00 -

COA, PCCI, 
and LB-Bay 

Bankers 
Association 9/24/19 9/24/19 9/24/19 

N/A N/A N/A 

N/A N/A 

GoP 

645,100.00 

96.000.00 450.000,00 - -

COA, PCCI, 
and LB-Bay 

Bankers 
Association 9/24/19 9/24/19 9/24/19 

N/A N/A N/A 

failed (1st PB: 6 
Hems) N/A N/A 

GoP 

645,100.00 

14,500,00 -

COA, PCCI, 
and LB-Bay 

Bankers 
Association 9/24/19 9/24/19 9/24/19 

N/A N/A N/A 

failed (1st PB: 6 
Hems) 

GoP 

661,600.00 97,000,00 450.000,00 511,440,00 92,760,00 416,680.00 

COA, PCCI, 
and LB-Bay 

Bankers 
Association 

N/A 11/7/19 11/7/19 

N/A N/A N/A 

faied (2nd PB; 1 
Item) N/A N/A 

GoP 

661,600.00 
14,500,00 - -

COA, PCCI, 
and LB-Bay 

Bankers 
Association 

N/A 11/7/19 11/7/19 

N/A N/A N/A 

faied (2nd PB; 1 
Item) 

GoP 

884,452.00 112,492,00 771,960,00 860,420,00 97,340.00 763,080.00 

COA, PCCI, 
and LB-Bay 

Bankers 
Association 

N/A 

11/18/19-COAand NGO: 
11/20/19-PCCI 

N/A N/A N/A 

9/1/19-12/31/19 12/31/19 

GoP 

186,666.64 186,666,64 186,666,64 186,666,64 N/A 

N/A 

N/A N/A 

N/A N/A N/A 

9/1/19-12/31/19 12/31/19 

GoP 

160,000.00 160.000,00 160,000,00 160,000,00 

N/A 

N/A 

N/A N/A 

N/A N/A N/A 

10/1/19 -
12/13/19 

12/31/19 

GoP 

296.520.00 296,520.00 296,620,00 296,520,00 

N/A 

N/A 

N/A N/A 

N/A N/A N/A 

12/16/19 12/16/19 

GoP 

235,353.60 235,353.60 235,353,60 235,353.60 

N/A 

N/A 

N/A N/A 

N/A N/A N/A 

10/24/19 10/29/19 

GoP 

66.600,00 29,000.00 37,255,00 26,270,00 

N/A 

N/A 

N/A N/A 

N/A N/A N/A 

10/25/19 11/16/19 

GoP 

66.600,00 
3,000,00 1.425,00 

N/A 

N/A 

N/A N/A 

N/A N/A N/A 

10/11/19 10/14/19 

GoP 

66.600,00 

11,500,00 9,560,00 

N/A 

N/A 

N/A N/A 

N/A N/A N/A 

N/A N/A 

GoP 

66.600,00 

13,000.00 

N/A 

N/A 

N/A N/A 

N/A N/A N/A 

(aled(2 Items) 
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Code PUOl Is this an Mode of 
(PAP) Project 

PUOl IS i i i l s ait 
Early 

Procurement 
Activity? 

Procurement 
ictlvlty 

(PAP) Project End-User 
IS i i i l s ait 

Early 
Procurement 

Activity? 

Procurement Pre-Proc 
Conference 

Ads/Post of IB Pro-bid Conf BIglblllty 
Chock 

Sub/Open of Bids Bid Evaluation Post Qual Date of BAC 
Resolution 

Recommending 
Award 

Notice of Award Contract 
Signing 

Notice to 
Proceed 

Supplyand Delivery of ICT Peripherals 
(3nl robld) 

6/22/19 5/30/19; extended 
lo 6/7/19; sMended 

to 6/20/19; 

N/A 7/30/19 9/4/19 8/15/19 

extended to 
6/28/19 

N/A N/A N/A 

C T Peripherals ARMRD N/A N/A 8/27/19 

ICT Peripherals lARRD 9/16/19 
C T Peripherals FAD-Acdg 7/16/19 
C T Peripherals FAD-Prop, 8/12/19 

C T Peripherals lARRD/FAD-
Acolg 

6/30/19 

OfUce Device lARRD 4/3/19 

Oftca Device OED-ARMSS 7/12/19 

OfUce DevfcB FAD-Prop. 10/22/19 

Office Device COA/FAD-
Prop, 

10/29/19 

Office Device FAD-Acctg. In process 

C T Peripherals COA In process 

Office Device FAD-GSS In process 

EQUIPMENT 
301010000 Procurement of Two Units Vehicle IDD NO Competitive 10/2/19 10/17/19 10/29/19 11/11/19 11/11/19 N/A N/A 11/11/19 N/A N/A N/A 

Bidding N/A 11/12/19 11/20/19 12/2/19 12/2/19 12/2/19 
NP-53.1 Two 
Faled Biddings 

12/3/19 12/12/19 N/A 12/23/19 12/26/19 12/26/19 12/26/19 In process 

SERVICES 
301010000 Procurement of Catering Services FAD NO Competitive 

Bidding 
4/1/19 & 
4/J2/19 

8/1/19 6/9/19 6^2/19 8/22/19 N/A N/A 6/22/19 N/A N/A N/A 

N/A 8/23/19 N/A 9/3/19 9/3/19 9/30/19 9/30/19 10/4/19 10/7/19 10/11/19 10/11/19 

Food Sor*es forNSTW 2019 
Celebration on July 17 - 21,2019 

ACD NP-63.9-Small 
Value 
Procurement 

7/2/19 N/A 7/5/19 N/A N/A N/A 7/12/19 7/16/19 7/16/19 

Food, Venue, and Accommodation for 
the 2019 Duck and Natlvo Chicken 
Commodity R&D Review on July 14-17, 
2019 

LRD NP-53.10 Lease 
of Real Property 
and Venue 

N/A N/A 7/8/19 7/9/19 7/9/19 

Accommodatton forthe Training 
Course on 'Organized Breading and 
Selection to Ensure Quality and 
Productivity of Native Chickens" on July 
22-26,2019 

7/22/19 7/22/19 7/22/19 

Supply, Delivery and Installation of 
Modular Workstation at the DPirc 
Digital Library 

IDD NP-53.9-SmBll 
Value 
Procurement 

7/12/19 7/19/19 8/6/19 N/A N/A N/A 

10/4/19 10/11/19 10/25/19 In process 

Rental of PassengerVans for NSTW 
2019CeIebratbn 

FAD 7/12/19 7/15719 N/A 7/16/19 7/15/19 7/16/19 

Supply, Delivery and Installation of 
Room Signages 

IDD 7/19/19 7/26/19 6/6/19 9/4/19 In process 
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Source of A B C (PhP) Contract Cost (PhP) List ol Invited Date of Receipt of Invitation Remarks 

Delivery/ 
Completion 

Inspection & 
Acceptance 

Funds Total MOOE CO Total MOOE CO Observers Pre-bld Conf Eligibility 
Check 

Sub/Open of 
Bids 

Bid 
Evaluation 

Post Qual Delivery/ 
Completion/ 
Acceptance 

(If applicable) 

(Explaining 
changes fromthe 

APP) 

9/9/19 9/10/19 76,000.00 22.000.00 20,600.00 20,600.00 included h PMR 
Istsem under 
ongoing; failed (7 

N/A N/A 56,000.00 - - Hems) 

e/29/19 8A30/19 
9/4/19 

45,000.00 45,000,00 - 41.995.00 41,995.00 -

9/16/19 9/18/19 14,999.00 14,999.00 - 11,460,00 11,460,00 -
7/23/19 7/24/19 290.00 290,00 290.00 290,00 
8/27/19 6C6/19 4,075.00 4.075,00 - 3,476.00 3,475,00 -
6/19/19 8/20/19 
9/6/19 9/8/19 

9/10/19 
6,290,00 6,290,00 6,290,00 6,290,00 

9/24/19 9/24/19 
9/26/19 

9/30/19 9/30/19 
4/10/19 4/10/19 

4/11/19 
2,000.00 2,000,00 789.00 769.00 

7/19/19 7/24/19 
7/25/19 

2,940,00 2,940.00 • 2,940,00 2,940,00 

10/29/19 10/29/19 
10/31/19 

1,800,00 1,800.00 • 960,00 980.00 

11/5/19 11/5/19 
11/11/19 

2,825.00 2,825.00 2,780.00 2.780,00 -

11/16/19 11/16/19 
11/18/19 

14,999,00 14.999.00 - 14,999,00 14,999.00 

8,613,00 8,613,00 7,260,00 7,250,00 

7,900,00 7,900.00 6,600,00 6,500.00 

2,600,000,00 2,300,500.00 
N/A N/A GoP 2.600,000,00 2,600.000,00 - COA, PCCI, 10/22/19 10/22/19 10/22/19 N/A N/A N/A faled (1st PB) 

2.600,000,00 2,600,000.00 - - and LB-Bay 11/14/19 11/14/19 11/14/19 faied (2nd PB) 
2,600,000,00 2.600.000,00 2,300,500,00 2.300,500.00 Bankers 

Association 
12/5/19-
PCCI and 
and COA; 
12/6/19 -
NGO 

N/A N/A 

10,037,999,90 3,360,734.67 
N/A N/A GoP 1,364.665,00 1,364,665,00 • COA, PCCI, 

and LB-Bay 
8/5/19 6/5/19 8/5/19 N/A N/A N/A faled (1st PB) 

10/14/19-
12/31/19 

12/31/19 939,406.00 939,405,00 699,685,00 899,665.00 Bankers 
Association 

N/A 6/28/19 8/28/19 

7/17-21/19 7/21/19 190,000,00 190,000,00 187,840.00 167.840.00 N/A N/A N/A 

7/14-17/19 7/17/19 316,000.00 316,000,00 264.360,00 264,360.00 

7/22-26/19 7/26/19 168,375,00 188,375,00 130,240,00 130,240.00 

N/A N/A 167,375,63 167,376.63 faled 

246,869,38 248,669,38 221,600,00 221,600.00 

7/16-21/19 7/22/19 117.300.00 117,300,00 117,300,00 117,300,00 

122,694,06 122,894,06 66,100,00 68,100.00 
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Cods 
(PAP) 

Procurement 
Project 

PMOf 
End-User 

is this an 
Early 

Procurement 
Activity? 

Mode of 
Procurement 

Actual Procurement Activity Cods 
(PAP) 

Procurement 
Project 

PMOf 
End-User 

is this an 
Early 

Procurement 
Activity? 

Mode of 
Procurement Pre-Proc 

Conference 
Ads/Post of IB Pre-bld Conf EtIglbllKy 

Check 
Sub/Open of Bids Bid Evaluation Post Qual Date of BAC 

Resolution 
Recommending 

Award 

Notice of Award Contract 
Signing 

Notice lo 
Proceed 

Food, venue and accommodatton for 
ttieTraining on Ecosystem Approach to 
Rsheries Management (EAFM) on 
AuguBt11-16,2019 

MRRD NP-53.10 Lease 
of Real Property 
andVenue 

N/A N/A N/A 8/8/19 8/8/19 8/6/19 

Food and Catering Servtces for Training 
Wo/tahop on Technical Writing for 
Publlcatton In a Refereed Journal on 
August26-30,2019 at OPITC 

IDD NP-53.9-Smaii 
Value 
Procurement 

6/14/19 6/19/19 8/23/19 8/23/19 8/23/19 

Food ServicesfortheSeminaron 
Rnandal Management on August 18-
20,2019 

OED-ARMSS 6/6/19 8/12/19 8/18/19 8/18/19 8/18/19 

Food Servlcos for CY 2019 PCAARRD 
Review and Planning Workshop on 
August13-14, i September 19,2019 

PCMD 8/10/19 6/13/19 8/13/19 8/13/19 8/13/19 

Accommodatton forthe Seminar on 
Rnandal Management on August 18-
20,2019 

OED-ARMSS NP-63.10UasB 
of Raal Property 
and Venue 

N/A N/A 8/18/19 8/18/19 8/18/19 

Food, venue and accommodatton for 
the Seminar on Rnandal Management 
In Aibay on August 28-30, 2019 

6/28/19 8/26/19 8/28/19 

Food and Cateiing ServicBs forthe 
Tralnlng-Woiltshop on StrenglliBntog 
Sustainable Cacao Farming System in 
the PhllppVlBS In Response to Climate 
Change" on September 22-27,2019 

FERD NP-63.9-Small 
VBlue 
Procurement 

8/28/19 9/11/19 N/A 9/22/19 N/A 

Accommodation for the Training 
Workshop on Patent Prosecutton on 
August27-31,2019 

TTPD NP-53.10 Lease 
of Real Property 
andVenue 

N/A N/A 8/27/19 8/27/19 6/27/19 

Food Servtoes forthe training on Data 
Analytics for Sccto-Economtes 
Researches on September 16-20, 2019 

SERD NP-53.9-Small 
Value 
Procurement 

9/12/19 9/16/19 N/A 9/16/19 N/A 

Food services forthe Semharon 
Hnandal Management on October 7-9, 
2019 at DOST Region 8, Candahug. 
Leyte 

OED-ARMSS 9/12/19 9/16/19 10/7/19 

Food, Venus, and Accommodation for 
theTraintog onAgrtousiness 
Managemant, Value Chain Analysis 
and Leadership on September 23-27, 
2019 

SERD NP-53.10 Lease 
of Real Property 
andVenue 

N/A N/A 9/20/19 9/20/19 9/20/19 

Food, venue, and accommodation for 
the Annual Program and Terminal 
Review on Shrimp, Mangrove Crab, 
Tllapla, MIklish.Aquafeeds, Mussel, 
and Biodiversity R4D on November I S ­
I S , 2019 

lARRD 10/11/19 10/11/19 11/13/19 

Food, Venue and Accommodation for 
the Seminar on Rnandal Management 
on November 5-7,2019 h Zamboanga 

OED-ARMSS 10/29/19 10/30/19 10/30/19 

Supply, Fabrication, DellvBryof 
Collateral Items forthe 5tti Annual Balik 
Scientist Program (BSP) 

IDD NP-53.9-Small 
Value 
Procurement 

10/26/19 11/5/19 N/A 11/11/19 N/A 
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Source of 
Funds 

ABC (PhP) Contract Cost (PhP) List of Invited Date of Receipt of Invitation Remarks 
Dellvory/ 

Complatlon 
Inspection & 
Acceptance 

Source of 
Funds Total MOOE CO Total MOOE CO Observers Pre-bld Conf Eligibility 

Check 
Sub/Open of 

Bids 
Bid 

Evaluation 
Post Qual Dallverv/ 

Completion/ 
Acceptance 

(If applicable) 

(Explaining 
changes from the 

APP) 

8/11-16/19 6/16/19 357,500.00 357,500,00 357,450.00 357,460.00 

8/26-30/19 8/30/19 96,800.00 96,800,00 69,650,00 89.650.00 

8/16-20/19 8/20/19 126,000,00 126,000,00 126,000.00 126,000.00 

B/13-M/19 & 
0/19/19 

8/M/19 & 
9/19/19 

81.700,00 61,700,00 61.490.00 51,490.00 

6/18-20/19 8/20/19 70.000,00 70,000,00 57,200.00 67,200.00 

6/28-30/19 8/30/19 122,100,00 122,100,00 122.100.00 122,100.00 

9/22-27/19 9/27/19 175,200,00 175,200,00 158,640,00 158,640.00 

8/27-31/19 8/31/19 94.000,00 94.000,00 81,260.00 81,280.00 

9/16-20/19 9/20/19 120,000,00 120,000,00 120.000,00 120.000.00 

10/7-9/19 10/9/19 65.800,00 65,800,00 65,397.00 65,397.00 

9/23-27/19 9/27/19 316,800.00 316,800.00 316,600.00 316,800.00 

11/13-15/19 11/15/19 99.000,00 99,000.00 76,480.00 75,480.00 

11/6-7/19 11/7/19 165,100,00 155,100.00 165,100,00 165,100.00 

11/21/19 11/21/19 396,000,00 396,000.00 391,200.00 391,200.00 
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Codo Procuroment PMo; 
End-User 

IB this an IVIodo of Actual Procurement Activity 

(PAP) Project 

PMo; 
End-User Early 

Procurement 
Activity? 

Procurement Pre-Proc 
Conference 

Ads/Post of IB Pre-bld Conf Ellalblllty 
Check 

Sub/Open of Bids Bid Evaluation Post Qual Date of BAC 
Resolution 

Recommending 
Award 

Notice of Award Contract 
Signing 

Notice to 
Proceed 

Food, venue and Accoramodatbn to 
Gondooltlie PGAARRD-SERDAO 
Seminar Serlea on Nov. 21-22,2019 In 
Davao City 

SERD NP-53.10 Lease 
of Real Property 
andVenue 

N/A N/A 11/21/19 11/21/19 11/21/19 

Supply, Fabrbatlon. Delivery of 
Gollateral Items forthe 15th National 
BiotechnoIogyWeok 

CRD NP-53.9-Small 
Value 
Procuremant 

11/6/19 11/12/19 N/A 11/16/19 N/A 

Repair and Replacement of Alrcon 
System lor SHU 991 and SHX 780 

FAD 11/12/19 11/19/19 N/A 

12/7/19 12/13/19 In process 

Rental of LED Wail for the 5th Annual 
Balk Scientist Prosram (BSP) 

IDD 11/13/19 11/18/19 11/20/19 11/22/19 

Food, Venue, and Accommodation for 
the Seminar on Financial Management 
on November 18 -20,2019ln Davao 

OED-ARMSS NP-53.10 Lease 
of Real Property 
andVenue 

N/A N/A N/A 11/12/19 11/13/19 11/15/19 

Supplyand InstallationofTachometer 
for the Bulwagang Panday Karunugan 
(BPK) Building Passenger Elevator 

IDD Direct Contracting 11/21/19 In process 

Accommodation for 2019 Balk Scleniist 
Program Convention on November 21 -
22.2019 

NP-53.10 Lease 
of Real Property 
and Venue 

11/20/19 11/20/19 11/20/19 

Supply, Fabrication, and Deiivery of 
Emery Rods and Grain Size Compactor 
for the Training on Coastal Erosion 
r^nagement 

IDD/MRRD NP-53,9-Small 
Value 
ProcuremBnt 

N/A 11/25/19 N/A 

Food, Venue and Accommodation for 
the Training on Effective Management 
of Extension Projects: Methods, Tools 
and Best Practices and Incorporation 
Enterprise Development and 
Sustalnablllty F̂ tannlng on December 6 -
14,2019 

TTPD NP-63.10 Lease 
of Real Property 
andVanuB 

12/3/19 12/5/19 12/5/19 

Food and Accommodation forthe 2019 
IDD Year End Reviewabd Planning 
Workshop on December 13-14,2019 

IDD N/A 12/13/19 N/A 

Supplyand Delivery of Office Furniture 
for A.R. Tanco Hail and BPK Building 

NP-53.9-Small 
Value 

Procurement 

8/17/19 8/27/19:extended 
to 9/3/19: extended 

10 9/16/19: 
extended to 

9/27/19 

N/A 

12/12/19 12/17/19 In process 
Food and Accommodation forthe 
Seminar on Rnandal Management In 
Oebu on September 15-17,2019 

OED-ARMSS NP-53.10 Lease 
of Real Property 
andVenue 

N/A N/A 9/13/19 

Food and Accommodation for the 
Seminar on Rnandal Management In 
Tartao on October 23-26.2019 

10/23/19 

Food and Accommodation for the 
Seminar on Rnandal Management In 
Akian on December 1-3,2019 

12/1/19 

Food and Accommodation for the 
Seminar on Rnandal Management In 
Bukldnon on November 21-22.2019 

11/21/19 

Accommodatton forthe Seminar on 
Rnandal Management In Lsyte on 
October 7-9.2019 

10/7/19 
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Source of ABO (PhP) Contract Cost (PhP) List of Invited Date of Receipt of Invitation Remarks 
(Explaining 

changes from the 
APP) 

DBllvary/ 
Completion 

Inspection & 
Acceptance 

Funds Total MOOE CO Total MOOE CO Observors Pre-bld Conf Eligibility 
Check 

Sub/Opon of 
Bids 

Bid 
Evaluation 

Post Qual Delivery/ 
Completion/ 
Acceptance 

(If applicable) 

Remarks 
(Explaining 

changes from the 
APP) 

11/21-22/19 11/22/19 167,500.00 157.600.00 167,500,00 167,500,00 

11/20/19 11/20/19 120,450.00 120.460.00 115,350,00 115,350,00 

N/A N/A 180,800.00 180,800.00 - - faled 

149,000.00 149,000,00 - 144,000,00 144.000.00 

11/22/19 11/22/19 260,000.00 250,000.00 • 235,000,00 235,000,00 

11/1B-20/19 11/20/19 234.300.00 234.300.00 234,300,00 234,300.00 

102,011.70 102,011,70 102,011,70 102,011,70 

11/21-22/19 11/22/19 100,000.00 100,000,00 72,000.00 72.000.00 

11/25/19 11/25/19 82.500.00 82,500,00 62,500,00 62,600,00 

12/8-14/19 12/14/19 332.100.00 332.100,00 332,100.00 332,100.00 

12/13-14/19 12/14/19 68.000.00 58,000,00 57,000,00 67,000,00 

N/A N/A 210,257.76 210,267.75 faled 

262.411.79 262,411,79 - 250.100,00 260,100,00 
9/15-17/19 9/17/19 122.100.00 122,100.00 122,100.00 122.100.00 

10/23-26/19 10/25/19 234.300,00 234,300,00 187,900.00 187.900,00 

12/1-3/19 12/3/19 188,100.00 168,100.00 122,500.00 122,600,00 

11/21-22/19 11/22/19 132,000,00 132.000.00 89,700,00 89,700.00 

10/7-9/19 10/9/19 46,500.00 46,500,00 44,800,00 44,800,00 
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Code 
(PAP) Projsct 

PMo; 
end-User 

Is this an 
Early 

Procurement 
ActMty? 

Mode of 
Procurement 

Actual Procurement Activity 

Pre-Proc 
Conference 

BIglblllty 
Check 

SuUOpen of Bids Bid Evaluation Post dual Dats of BAC 
Resolution 

Recommending 
Award 

Notice of Award Contract 
Signing 

Accommodation on October 27-30, 
2019 
Accommodation on August 28-30, 2019 

Fabrication - Collared Shirt 
Rental - Transportation Services 

Exhibit and Event 
Food Request 

NP-53,9 - Small 
Value 
Procurement 

FAD-Acctg. 
ACD 

7/14/19 
rnm 
7/16/19 
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Source of A B C (PhP) Contract Cost (PhP) List of Invited Date of Receipt of Invitation Remarks 
[Explaining 

changes from ttie 
APP) 

Delivery/ 
Completion 

Inspection & 
Acceptance 

Funds Total MOOE CO Total MOOE CO Observers Pro-bid Conf Eligibility 
Check 

Sub/Open of 
Bids 

Bid 
Evaluation 

Post Qual Delivery/ 
Completion/ 
Acceptance 

(If applicable) 

Remarks 
[Explaining 

changes from ttie 
APP) 

10/27-30/19 10/30/19 60,000,00 50.000.00 - 25,950,00 25,960.00 -

8/28-30/19 8/30/19 10,000,00 10,000,00 • 6,660,00 6,880.00 -

7/16/19 7/16/19 50,000,00 60,000,00 - 49,440,00 49.440,00 
7/10/19 
7/11/19 

7/10/19 
7/11/19 

14,000,00 14,000,00 12,000,00 12.000.00 

7/18/19 
7/19/19 
7/20/19 
7/21/19 

7/18/19 
7/19/19 
7/20/19 
7/21/19 

14,000,00 14,000.00 14.000.00 14.000,00 

7/14/19 7/14/19 25,500,00 25,500.00 25,500.00 25.600.00 
7/18/19 7/16/19 9.000,00 9.000.00 9,000,00 9,000.00 
7/16/19 
7/21/19 

7/16/19 
7/21/19 

40,000,00 40.000.00 32,000.00 32.000.00 

7/19/19 
7/20/19 

7/19/19 
7/20/19 

7,000,00 7.000.00 7.0OO.0O 7.000.00 

7/26/19 7/26/19 
7/27/19 

14,000,00 14,000.00 • 14.000.00 14.000.00 -

7/9/19 
7/10/19 

7/9/19 
7/10/19 

8,000.00 8,000,00 - 6,000,00 8,000.00 • 

7/25/19 
7/26/19 

7/25/19 
7/26/19 

17,000,00 17,000,00 17,000.00 17,000,00 -

8/6-9/19 8/6-9/19 25,000.00 25,000,00 26,000,00 25,000.00 _ 

7/31/19-8/2/19 7/31/19-8/2/19 24.500,00 24,600.00 24,600.00 24,500.00 -
8/29/19 
8/30/19 
9/5/19 

8/29/19 
8/30/19 
9/6/19 

33,850.00 33,850,00 

• 

33,850,00 33,850.00 

9/13/19 9/13/19 17.100.00 17,100.00 - 17,100.00 17.100,00 -
9/26/19 
9/28/19 

9/26/19 
9/28/19 

24,000,00 24,000,00 22,000,00 22,000.00 

9/26/19 9/26/19 15.600.00 15,600,00 - 15,600,00 15,600,00 -
9/24-26/19 9/24-26/19 22,500,00 22,500,00 - 22,500,00 22,500.00 -

10/2/19 
10/5/19 

10/2/19 
10/5/19 

18,000.00 18.000.00 - 16,000.00 18,000,00 -

10/9/19 
10/10/19 

10/9/19 
10/10/19 

9,000,00 9,000,00 • 7,200,00 7,200,00 • 

10/10/19 
10/11/19 

10/10/19 
10/11/19 

6,550,00 6,650.00 6,550.00 8,550,00 -

10/14/19 10/14/19 9,050.00 9,050,00 9,050,00 9,050,00 -
10/9/19 10/9/19 6,000.00 6.000,00 5.160,00 S.160,00 

10/21, 23-24/19 10/21, 23-24/19 27,000,00 27.000,00 - 27.000.00 27.000.00 -
10/24/19 10/24/19 6,350,00 6,360,00 6,350,00 6,350,00 

10/19/19 10/19/19 7.100,00 7,100.00 7,100.00 7.100.00 
10/27/19 
10/26/19 

10/27/19 
10/26/19 

20,800,00 20,800,00 - 20,800,00 20,800,00 -

10/30/19 10/30/19 27,800.00 27.800,00 - 27.800.00 27,800.00 
11/8/19 11/6/19 13,460,00 13,460,00 - 13,450.00 13.460,00 -

11/11-15/19 11/11-15/19 25,000,00 25,000,00 25.000.00 26.000.00 
11/13/19 11/13/19 7,000,00 7,000,00 7,000,00 7,000,00 

11/11-15/19 11/11-15/19 16.000.00 15,000,00 15,000,00 15,000.00 
11/4-8/19 11/4-8/19 12,000.00 12,000.00 12,000,00 12,000,00 
11/14/19 11/14/19 7,200.00 7,200,00 7,200,00 7.200.00 

12/2-7/19 12/2-7/19 24,000.00 24.000.00 24,000,00 24,000.00 
11/21-22/19 11/21-22/19 19,000,00 19,000,00 18,000,00 18.000.00 

11/22/19 11/22/19 22.100.00 22.100,00 22.100,00 22.100.00 
11/26-29/19 11/26-29/19 29,500,00 29,500.00 29,000,00 29,000,00 

11/28/19 11/28/19 30,000.00 30,000,00 30,000.00 30,000,00 
11/28-29/19 11/28-29/19 9,000,00 9,000,00 9,000,00 9,000,00 
10/23-24/19 10/23-24/19 12,000.00 12.000,00 12,000.00 12,000,00 

7/16/19 7/16/19 46,890,00 48,890,00 48,890,00 48,690,00 
7/16/19 7/16/19 

7/16/19 
27,530.00 27.530.00 • 27,530.00 27,630,00 -

8/19/19 
10/28/19 

8/19/19 
10/28/19 

32,000.00 32,000.00 30,000,00 30.000.00 -
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Cods 
(PAP) 

Procurortiont 
Proloct 

PMO/ 
End-Usor 

Is this an 
Early 

Procurettisnt 
Activity? 

Mode ol 
Pnjcuroment 

Actual Procurement Activity 

Pre-Proc Ads/Post of IB Pre-bld Conf 
Conference 

Eligibility Sub/Open of Bids 
Check 

Post Qual Date of BAC 
Resolution 

Recommending 
Award 

Notice of Award Contract 
Signing 

Fabrication - Sports Unifomt 
Food Request 

Plaques and Awards 
Fabricatbn - Collared Shirt 

Fabrlcatton-Tarpaulin 
Repair of Equipment 

Fabrtcallon-ShH 
Ptiotobooth ServlCBS 
Ejtilbit and Event 
Food Request 
Building and UUllty 

Office Supplies - Common 

Vehicle Parts*Accessories 

Alrcondhbner parts and accessories 

Vehicle Parts & Accessories 

IDD 

OED-
ARMSS/FAD 
Prop. 
FAD-Prop. 

IDD 

Direct Contracting 

NP-63.9 - Small 
Value 
Procurement 

11/13/19 
11/19/19 
10/29/19 
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Source of ABO (PhP) Contract Cost (PhP) List of Invited Date of Receipt of Invitation Remarks 

DollvBry/ Inspection & Funds Total MOOE CO Total MOOE CO Observers Pre-bld Conf EllBlblllty Sub/Open ol Bid Post Qual Delivery/ (Explaining 

Completion Acceptance Check Bids Evaluation Completion/ changes fromthe 
Acceptance APP) 

(If applicable) 

8/18/19 6/18/19 21,300,00 21.300,00 21,300,00 21,300.00 -
8/19/19 8/19/19 
8/16/19 8/16/19 12,960,00 12,950,00 - 12,960,00 12,950.00 -
8/16/19 8/16/19 49,480,00 49,480,00 48,720,00 48.720,00 -

8/28-30/19 8/26 to 30/19 49,500,00 49,500,00 49,500.00 49,600,00 
8/29-30/19 8/29-30/19 10,180,00 10,180,00 - 10,180.00 10,180.00 

8/29/19 8/29/19 10.000.00 10,000,00 - 10,000,00 10,000,00 -
9/12/19 9/12/19 40,000,00 40,000,00 40,000,00 40,000,00 
9/13/19 9/13/19 

9/8-13/19 9/8-13/19 49,626,00 49,626,00 49,625,00 49,626,00 
9/24/19 9/24/19 6,880.00 6,880.00 - 6.460.00 5,460,00 -
9/19/19 9/19/19 10,500,00 10,500,00 10.500,00 10,500,00 -
9/20/19 9/20/19 
9/19/19 9/19/19 13,720.00 13,720.00 12,620.00 12,620,00 -
9/20/19 9/20/19 
10/14/19 10/14/19 10,600.00 10,500,00 10,600,00 10,500.00 
10/22/19 10/22/19 24.000,00 24.000,00 21.000.00 21,000,00 
10/21/19 10/21/19 12,000.00 12,000.00 - 6,525,00 6,525,00 -

9/4/19 9/6/19 10,000,00 10,000,00 - 10,000.00 10,000,00 
11/14/19 11/16/19 49,875.00 49,875,00 49,876,00 49,876,00 

11/28/19 
11/22/19 11/22/19 12,804,00 12,804,00 12,804,00 12,804,00 -

7/4/19 7/6/19 10,271.00 10,271,00 10,271,00 10,271.00 
7/9/19 

11/25/19 11/26/19 15.000,00 15,000,00 - 12,480,00 12,480,00 
11/22/19 11/22/19 10,000.00 10,000,00 - 10,000,00 10,000,00 
11/14/19 11/18/19 25,000.00 25,000,00 23,650.00 23,650.00 
11/19/19 11/19/19 27.600.00 27,500,00 21,660,00 21,560,00 
10/29/19 10/29/19 8,800.00 8,800,00 7,850.00 7,650.00 

11/6/19 
8/20/19 8/20/19 49,650.00 49,850.00 49,650,00 49,850,00 

8/23/19 

10/8/19 10/9/19 46,000,00 46,000,00 37.600.00 37,600,00 
10/10/19 

12/6/19 12/11/19 48,950.00 48,960,00 36,750,00 36,750.00 
12/16/19 

11/19/19 11/21/19 16,500,00 16,500.00 - 14,354.00 14.354,00 
11/27/19 

7/31/19 7/31/19 16,000.00 16,000,00 - 16.000.00 15,000,00 
8/6/19 

10/8/19 10/9/19 20,700.35 20,700,35 - 20.700.35 20,700,35 -
10/14/19 

10/14/19 10/15/19 14,639.00 14,639,00 - 14,639,00 14,639,00 
10/29/19 11/4/19 19,295,00 19,295,00 14,760,00 14,760,00 -

11/5/19 
11/19/19 11/20/19 16,601.00 16.501,00 14,354,00 14.364.00 -

11/28/19 
8/19/19 8/20/19 14,600,00 14,600.00 14,600,00 14,600,00 -

9/19/19 
8/16/19 6/16/19 7,600.00 7,500,00 - 6,000.00 6.000.00 -

9/6/19 
8/28/19 8A30/19 39,600,00 39,600,00 - 39,600.00 39,500,00 -

9/3/19 
9/13/19 9/16/19 23,200,00 23,200,00 - 23,200,00 23,200.00 

9/26/19 
9/25/19 9/27/19 29,600.00 29,600,00 - 29,600,00 29,600,00 

10/3/19 
7/12/19 7/16/19 6,000,00 6,000,00 - 5,820.00 5,620.00 

8/27/19 
8/16/19 8/20/19 10,650.00 10,650,00 - 10.650.00 10,650,00 

8/28/19 
9/5/19 9/10/19 30.900.00 30,900,00 - 30,900,00 30.900.00 

9/13/19 
9/30/19 10/2/19 18,500,00 18.500.00 - 18,500.00 18,500,00 

10/3/19 
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Codo 
(PAP) 

Procuremont 
Proloct 

PMo; 
End-User 

Is ttiis an 
Early 

Procurement 
Activity? 

Mode of 
Procurement 

Actual Procurement Activity Codo 
(PAP) 

Procuremont 
Proloct 

PMo; 
End-User 

Is ttiis an 
Early 

Procurement 
Activity? 

Mode of 
Procurement Pre-Proc 

Conference 
Ads/PoslofIB Pre-bld Conf Ellfllblllty 

Check 
Sub/Open of Bids Bid Evaluation Post Qual Date of BAC 

Resolution 
Recommending 

Award 

Notice of Award Contract 
Signing 

Notice to 
Proceed 

10/29/19 

10/10/19 

10/11/19 

10/25/19 

Otiice Supplies - Special FAD-Prop, 7/9/10 Otiice Supplies - Special 

FAD-Prop,/ 
G S S / 
Records 

8/1/19 

Exhibit and Event FAD-Pors, 8/2/10 Exhibit and Event 

FAD-Pers, / 
ACD 

9/25/19 

Vehicle Parts & Accessories FAD-GSS 6/27/19 

7/26/19 

9/2/19 

10/2/19 
Rental - Transportation Services LRD/IDD/ 

FAD-DO / 
Accta,/CRD 
/ A C D ; 
ARMRD; 
TTPD/ 
MRRD 

7/4/19 Rental - Transportation Services 

FAD-Prop / 
D O ; 0 R D / 
IDD /TTPD 
/ACD/FERD 
/ARMRD 

7/17/19 
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Source of ABO (PhP) Contract Cost (PhP) List of Invited Date of Receipt of Invitation Remarks 

Dallvery/ 
Completion 

Inspection & 
Acceptance 

Funds Total MOOE CO Total MOOE CO Observers Pre-bld Conf Eligibility 
Chock 

Sub/Open of 
Bids 

Bid 
Evaluation 

Post Qual Delivery/ 
Completion/ 
Acceptance 

(If applicable) 

(Explaining 
changes from the 

APP) 

io;29;i8 11/4/19 
11/5/19 

30,646,00 30,846.00 30,846,00 30,646,00 -

io; io; i9 10/11/19 
10/14/19 

7,500,00 7,500.00 7,600,00 7,600,00 -

10/11/19 10/14/19 14,618.84 14,616.84 14,618.84 14,618,84 

10/26/19 10/29/19 
10/31/19 

38,090,44 38,090,44 38,090,44 38,090,44 

7/16/19 7/16/19 1,375.00 1,375.00 1,376.00 1.375.00 -
6/8/19 8/14/19 

6/16/19 
6,600,00 6,600,00 3,720,00 3,720,00 • 

6/6/19 8/14/19 
8/16/10 

6/30/19 9/2/19 
9/4/10 

8/19/19 8/19/19 500.00 500,00 • 500,00 500.00 

10/28/19 10/28/10 
10/29/19 

3,039,64 3,039,54 - 3,039,54 3,039,64 

10/2/19 10/7/19 

7/4/19 7/8/19 
7/9/19 

2,500.00 2,500,00 • 2,500,00 2,500,00 

6/14/19 8/14/19 
8/19/19 

10,250,00 10,260.00 - 10,250,00 10,250,00 

8/2/19 8/28/19 
8/30/19 

8/23/19 8/26/19 
8/30/19 

9/11/19 9/11/19 
0/13/19 

16,060.00 16,050,00 - 16,060,00 16,060.00 • 

9/23/19 9/26/19 
10/1/10 

9/11/19 9/11/19 
9/13/19 

9/9/19 9/11/19 
9/13/10 

9/20/19 9/24/19 
9/24/10 

0/11/19 9/16/10 
9/24/19 

10/16/19 10/16/19 3,900,00 3,900,00 3,900,00 3,900,00 

10/9/19 10/11/19 
10/14/19 

7/5/19 7/5/19 46,800.00 46,800,00 46.100,00 45,100,00 

7/6/19 7/5/19 

7/4/19 7/4/19 

7/6/19 7/5/19 

7/9/19 7/9/19 

7/10/19 7/10/19 

7/18/19 7/16/19 

7/1B19 7/16/19 

7/19/19 7/19/19 

7/16/19 7/16/19 

7/17/19 7/17/19 

7/21/19 7/21/19 

7/18/19 7/18/19 37,100,00 37,100,00 34,300,00 34,300,00 

7/26/19 7/25/19 

7/31/19 7/31/19 

7/30/19 7/30/19 

7/31/19 7/31/19 

7/26/19 7/26/19 
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Codo 
(PAP) 

Procuroment 
Project 

PMO/ 
E n d - U » o r 

le this an 
Early 

Procurement 
Activity? 

Mods of 
Procuremont 

Actual Procuremont Activity Codo 
(PAP) 

Procuroment 
Project 

PMO/ 
E n d - U » o r 

le this an 
Early 

Procurement 
Activity? 

Mods of 
Procuremont Pre-Proc 

Conference 
Ada/Post ol IB Pre-Wd Conf Eligibility 

Check 
Sub/Opon of Bids Bid Evaluation Post Qual Date of BAC 

Resolution 
Recommending 

Award 

Notice of Award Contract 
Signing 

Notice to 
Proceed 

CRD/ACD/ 
TTPD/FAD-
DO /PCMD/ 
LRD 

7/25/19 

F E R D / 
PCMD/LRD 
/TTPD/IDD/ 
SERD/ 
FERD/CRD 

a/27/19 

TTPD/IDD/ 
F E R D 

9/17/19 

S E R D / 
PCMD/ 
TTPD/CRD 
/MRRD/ 
ACD/ IDD 
/lARRD 

9/24/19 

ARMRD/ 
MRRD/ 
F E R D / 
S E R D / C R D 
/TTPD/IDD 

10/1/19 
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Delivery/ 
Completion 

InepooUon & 
Acceptance 

r/22/19 7/22/19 

7/22/19 7/22/19 

7/23/19 r/23/19 

7/18/19 7/18/19 
8/1/19 8/1/19 

8/1/19 8/1/19 

8/2/19 8/2/19 

8/2/19 8/2/19 

8/8/19 8/8/19 

8/7/19 8/7/19 

8/26/19 6/25/19 

8/27/19 6/27/19 

9/3/19 9/3/19 

9/18/19 9/18/19 

9/16/19 9/16/19 

9/18/19 9/18/19 

9/19/19 9/19/19 

9/19/19 9/19/19 

9/10/19 9/10/19 

9/6/19 9/6/19 

9/26/19 9/25/19 

9/13/19 9/13/19 

9/13/19 9/13/19 

9/26/19 9/26/19 

9/23/19 9/23/19 

9/24/19 9/24/19 

9/26/19 9/26/19 

9/27/19 9/27/19 

10/1/19 10/1/19 

10/3/19 10/3/19 

10/3/19 10/3/19 

10/4/19 10/4/19 

10/6/19 10/6/19 

10/4/19 10/4/19 

10/6/19 10/6/19 

10/6/19 10/5/19 

10/3/19 10/3/19 

10/9/19 10/9/19 

10/4/19 10/4/19 

10/10/19 10/10/19 

10/8/19 10/8/19 

10/14/19 10/14/19 

10/6/19 10/8/19 

10/11/19 10/11/19 

10/11/19 10/11/19 

10/15/19 10/15/19 

10/19/19 10/19/19 

10/22/19 10/22/19 

10/22/19 10/22/19 

10/16/19 10/18/19 

Source of 
Funds 

A B C (PhP) 

31,300.00 

49,600.00 

11,600.00 

49,000.00 

47.000.00 

MOOE 

11.600.00 

49,000.00 

Contract Cost (PtiP) 

30,700.00 

10.900.00 

47,700.00 

44,650,00 

MOOE 

30,700,00 

47,500.00 

10.900.00 

47.700,00 

44,650,00 

List of Invited 
Observers 

Date of Receipt of Invitation 

Pre-bld Conf Ellalblllty 
Chock 

Sub/Opon of 
Bide 

Bid 
Evaluation 

Delivery/ 
Completion/ 
Acceptance 

(If applicable) 

Remarks 
(Explaining 

chanaes from the 
APP) 
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Code 
(PAP) 

Procurement 
Proloct 

PMOl 
End-Uaer 

Is this an 
Early 

Procurement 
Activity? 

Mode of 
Procurement 

Actual Procurement Activity Code 
(PAP) 

Procurement 
Proloct 

PMOl 
End-Uaer 

Is this an 
Early 

Procurement 
Activity? 

Mode of 
Procurement Pre-Proc 

Conference 
Ads/Pott of IB Pre-bld Conf BIglblllty 

Check 
Sub/Open of Bids Bid Evaluation Post Qual Date of BAC 

Resolution 
Recommending 

Award 

Notice of Award Contract 
Signing 

Notice to 
Proceed 

-

LRD/MRRD 
/SERD/ 
FAD-Pers, / 
MRRD 
/TTPD 

-

10/11/19 

ARMRD/ 
PCMD/ 
FERD/ACD 
/FAD- Pers, 
/MRRD 

-

10/16/19 

CRD/IDD 
/SERD 

-

10/2/19 

IDD/ACD/ 
OED-ARMSS 
/SERD/CRD/ 
ACD/ MISD/ 
MRRD 
/ARMRD / 
TTPD 

-

10/26/19 

ARMRD/ 
MRRD/ 
TTPD, 
ARMRD/IDD 
/CRD/LRD 
/FAD-Acctg, 
/Budget 

-

11/6/19 
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DallvBry/ 
Completion 

Inspection* 
Acceptance 

10/19/19 10/19/19 

10/18/19 10/16/19 

10/18/19 10/18/19 

10/23/19 10/23/19 

10/22/19 10/22/19 

10/16/19 10/16/19 

10/24/19 10/24/19 

10/22/19 10/22/19 

10/19/19 10/19/19 

10/18/19 10/18/19 

10/15/19 10/15/19 

10/16/19 10/15/19 

10/23/19 10/23/19 

10/24/19 10/24/19 

10/24/19 10/24/19 

10/27/19 10/27/19 

10/30/19 10/30/19 

10/22/19 10/22/19 

10/22/19 10/22/19 

10/24/19 10/24/19 

10/24/19 10/24/19 

10/30/19 10/30/19 

10/30/19 10/30/10 

10/30/19 10/30/19 

10/21/19 10/21/19 

10/10/19 10/10/19 

10/9/19 10/9/19 

11/4/19 11/4/19 

11/4/19 11/4/19 

11/5/19 11/5/19 

11/5/19 11/5/19 

11/6/19 11/6/19 

11/5/19 11/5/19 

11/6/19 11/5/19 

11/6/19 11/6/19 

11/12/19 11/12/10 

11/13/19 11/13/19 

11/14/19 11/14/19 

11/12/19 11/12/19 

11/13/19 11/13/19 

11/13/19 11/13/19 

11/14/19 11/14/19 

11/13/19 11/13/19 

11/14/19 11/14/19 

11/7/19 11/7/10 

11/13/19 11/13/19 

11/18/19 11/18/10 

11/22/19 11/22/10 

11/14/19 11/14/10 

11/21/19 11/21/10 

Source of 
Funds 

ABC (PhP) 

46,860.00 

40,760.00 

10,600.00 

46,700.00 

47,460.00 

MOOE 

40,760.00 

19,600.00 

46,700.00 

47,460,00 

Contj-actCost (PhP) 

45,750,00 

39,450,00 

19,300,00 

45,000,00 

46,260,00 

MOOE 

45,750,00 

19,300,00 

45,000,00 

46,250,00 

Llstollnvhei 
Observers 
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Dote of Receipt of Invitation 

Eligibility 
Check 

Sub/Open of 
Bids 

Bid 
Evaluation 

Delivery/ 
Completion/ 
Acceptance 

(If applicable) 

Remarks 
(Explaining 

changes from the 
APP) 



Codo 
(PAP) 

Procurement 
Prelect 

PMo; 
E n d - U » o r 

Is this an 
Early 

Procuremont 
Activity? 

Mode of 
Procurement 

Actual Procuroment Activity 

Pre-Proc 
Conference 

Eligibility 
Check 

SubfOpen of Bids Bid Evaluation Date of BAC 
Resolution 

Recommending 
Award 

Notice of Award Contract 
Signing 

Notice to 
Proceed 

SERDADD 
/ACD/FERD/ 
MRRD/CRD 

LRD/MRRD 
/FAD-
Records / 
CRD/TTPD/ 
SERD/MISD/] 
ACD 

11/21/19 

TTPD/CRD/ 
LRD/SERD/ 
IDD/MISD 

IDD/IARRD/ 
:TTPD/SERD 
i/FERD 

11/26/19 

|CRD/IDD/ 
FERD/ 
TTPD/ACD/ 
MRRD/FAD-
GSS 

12/5/19 

Food Request 
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Dollvery/ 
Completion 

Inspection & 
Acceptance 

11/21/19 11/21/19 

11/15/19 11/15/19 

11/21/19 11/21/19 

11/14/19 11/14/19 

11/1B/19 11/18/19 

11/20/19 11/20/19 

11/20/19 11/20/19 

11/21/19 11/21/19 

11/18/19 11/18/10 

11/22/19 11/22/19 

11/25/19 11/26/10 

11/15/19 11/16/19 

11/25/19 11/26/10 

11/22/19 11/22/19 

11/26/19 11/26/10 

11/22/19 11/22/19 

11/21/19 11/21/19 

11/26/19 11/26/19 

11/24/19 11/24/19 

11/27/19 11/27/19 

11/26/19 11/26/19 

11/26/19 11/26/19 

11/21/19 11/21/19 

11/27/19 11/27/19 

11/22/19 11/22/19 

11/25/19 11/25/19 

11/29/19 11/29/19 

12/2/19 12/2/19 

11/22/19 11/22/19 

11/29/19 11/29/19 

11/27/19 and 
11/29/19 

11/27/19 and 
11/29/19 

12/2/19 12/2/19 

12/13/19 
12/14/19 

12/13/19 
12/14/19 

12/17/19 12/17-18/19 

12/13/19 12/13/19 

12/6/19 12/6/19 

12/11/19 12/11/19 

12/11/19 12/11/19 

12/12/19 12/12/10 

12/12/19 12/12/19 

12/13/19 12/13/10 

12/17/19 12/17/19 

12/12/19 12/12/10 

12/13/19 12/13/19 

12/12/19 12/12/10 

12/17/19 12/17/19 

12/17/19 12/17/19 

12/20/19 12/20/19 

7/8/19 7/8/19 

Source of 
Funds 

ABO (PhP) 

MOOE 

Contract Cost (PhP) 

MOOE 

List of Invited 
Observers 

Date of Receipt of Invitation 

Pre-bld Conf Eligibility 
Chock 

3ub/0pen of 
Bids 

Bid 
Evaluation 

Post Qual Delivery/ 
Completion/ 
/Acceptance 

(If applicable) 

Remarks 
(Explaining 

changes fromthe 
APP) 

46,726.00 46,725.00 45.625.00 

48,850.00 

31,350.00 31,350.00 31,350.00 

46.500.00 46,500.00 42,900.00 

38,800.00 

1,251.80 
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Procuronwnt 
Project 

PMO/ 
End-User 

CRD 

S E R D / C R D 

SERD 

Plaques and Awards FAD-Pers. 

Fabrlcatton - Room Signage OED-ARMSS 

Fabrlcatton - Stamp FAD-Accte. 
FAD-QSS 

FAD-Prop. 

Printing of ShH FAD-DO 

Fabrlcatton-Tote Bag SERD 

Fabricalton-Tarpaulin IDD/CRD/ 
TTPD 

SERD 

CRD/ 
lARRD/ 
TTPD/IDD 

Alrcondittoner parts and accessories IDD 

Exhibit and Event PCMD 

Food Request lARRD 

Rental -Transportation Services SERD 

Fabricatbn - Name Slgnaee OED-ARMSS 

Plaques and Awards FAD-Pera. 

Fabricatbn - Collared Shirt TTPD 

Plaques and Awards FAD-Pers. 

Tent Rental Services FAD-QSS 

Audio and Lights Rental FAD-DO 

Is this an 
Early 

Proourement 
Activity? 

Mode of 
Procurement 

Actual Procurement Activity 

Pre-Proc 
Conference 

Pre-bJd Conf Ellalblllty 
Check 

Sub/Opon of BIdB Post Qual Date of BAC 
Resolution 

Recommending 
Award 

Notice of Award Contract 
Signing 

10/29/19 

10/28/19 

In process 

11/18/19 

11/16/19 

In process 

In process 

In process 

In prorass 

12/18/19 
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Source of ABO (PhP) Contract Cost (PhP) List ol Invited Date of Receipt of Invitation Remarks 

Dallvery' 
Cottiplatlon 

Inspection & 
Acceptance 

Funds Total MOOE CO Total MOOE CO Observers Pre-bld Conf Eligibility 
Check 

Sub/Opon of 
Bids 

Bid 
Evaluation 

Post Qual Delivery/ 
Completion/ 
Acceptance 

(11 applicable) 

(Explaining 
changes fromthe 

APP) 

7/30/19 7/30/19 

a/27/19 8/27/19 5,925,00 5,925,00 5.925.00 5,925.00 

a/a/19 8/8/19 

9/6/19 9/6/19 20,180,00 20,160,00 - 19,940.00 19,940.00 -
9/6/19 9/6/19 

9/13/19 9/13/19 

9/10/19 9/10/19 

9/3/19 9/3/19 

9/18/19 9/18/19 

10/7/19 10/7/19 3,200,00 3,200.00 3,200.00 3.200.00 -
7/22/19 7/24/19 

7/26/19 
2,000,00 2.000,00 2.000.00 2,000.00 

9/27/19 10/1/19 10/4/19 3,000,00 3,000.00 3,000,00 3,000,00 

7/23/19 7/24/19 1,070,00 1.070.00 1.070,00 1.070.00 

8/30/19 9/2/19 
9/9/19 

180,00 180.00 180,00 180,00 

10/25/19 10/25/19 130,00 130.00 130,00 130,00 

11/5/19 11/5/19 65,00 66,00 66,00 65,00 

8/23/19 8/23/19 6,040,00 5.040.00 2,991,00 2.991.00 

8/29/19 8/29/19 

9/12/19 9/16/19 
9/17/19 

4.900,00 4,900,00 4,900,00 4,900,00 • 

11/14/19 11/14/19 5,000,00 5,000,00 5,000,00 6,000,00 

8/23/19 8/23/19 2,916.00 2.916.00 • 2.916.00 2,916.00 -
8/28/19 08/30/19 

08/30/19 
8/28/19 8/30/19 

9/18/19 9/18/19 954.00 954,00 964,00 954,00 -
9/21/19 10/2/19 

10/1/19 10/1/19 3,830,00 3.830.00 3,720,00 3.720,00 

10/25/19 10/28/19 
11/6/19 

10/25/19 10/25/19 

10/30/19 10/30/19 

7/29/19 6/1/19 
8/2/19 

8,100.00 8,100,00 - 8,100,00 8,100.00 

7/30/19 7/31/19 
8/2/19 

7/30/19 8/1/19 
8/5/19 

9/16/19 9/16/19 
9/19/19 

4,800,00 4.800.00 • 4,800,00 4,800,00 

11/4/19 11/6/19 3,000,00 3.000.00 - 2,950,00 2,950.00 -
49,950,00 49.950,00 47.360,00 47.360.00 -

11/27/19 11/27/19 30,000.00 30.000,00 29,400.00 29/400.00 • 

11/16,18-22/19 11/22/19 30,000,00 30,000,00 - 30,000,00 30,000.00 • 

11/25-29/19 11/29/19 18.000.00 18,000,00 - 18,000.00 18.000.00 -
10,500.00 10,600,00 - 8,400,00 8.400,00 • 

10,000,00 10,000.00 - 10,000.00 10,000.00 

19,200,00 19,200,00 - 19,200,00 19,200,00 -
27,090,00 27,090,00 - 27.090.00 27,090,00 -

12/19/19 12/19/19 17,800,00 17,800.00 - 17,800,00 17.600,00 -
12/19/19 12/19/19 20,000,00 20.000.00 • 20.000.00 20,000,00 
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Code 
(PAP) 

Procuremont 
Pro]ecl 

PMO; 
End-User 

Is this an 
Early 

Procurement 
Activity? 

IVIods of Actual Procurement Activity Code 
(PAP) 

Procuremont 
Pro]ecl 

PMO; 
End-User 

Is this an 
Early 

Procurement 
Activity? 

Proourement Pre-Proc 
Conference 

Ads/Post of IB Pro-bid Conf Ellglbliny 
Check 

Sub/Open of Bids Bid Evaluation Post Qual Date of BAC 
Resolution 

Recommending 
Award 

Notice of Award Contract 
Signing 

Notice to 
Pnsceed 

Alrcondittoner parts and accessories DD in process 

In process 

Veiilcle Parts & Accessories FAD-GSS In process 

In process 

In process 

In process 

In process 

In process 

In process 

Veiilcle Parts & Accessories FAD-GSS 

Direct Contractkig In process 

SUPPUES At D IVIATERIALS 
301010000 Supply and Deiivery of Office Supplies, 

Furniture and Prepaid Cards 
FAD NO Competitive 

Bidding 
N/A 10/18/19 10/29/19 11/11/19 11/11/19 11/27/19 11/27/19 11/27/19 12/4/19 In process 301010000 Supply and Deiivery of Office Supplies, 

Furniture and Prepaid Cards 
FAD NO Competitive 

Bidding 
N/A 10/18/19 10/29/19 11/11/19 11/11/19 11/27/19 11/27/19 11/27/19 

12/8/19 In process 
301010000 

Supplyand Delivery of Office Furniture, 
Devtoe, Supplies, Prepaid Cards. 
BuIIdlnj and Utility, and Electrical 
Supplies 

FAD NO 

Shopping 

N/A 

7/10/19 N/A N/A 7/16/19 N/A N/A N/A 8/6/19 9/6/19 9/5/19 

301010000 

Supplyand Delivery of Office Furniture, 
Devtoe, Supplies, Prepaid Cards. 
BuIIdlnj and Utility, and Electrical 
Supplies 

FAD NO 

Shopping 

N/A 

7/10/19 N/A N/A 7/16/19 N/A N/A N/A 

8/6/19 9/5/19 9/5/19 

301010000 

Supplyand Delivery of Office Furniture, 
Devtoe, Supplies, Prepaid Cards. 
BuIIdlnj and Utility, and Electrical 
Supplies 

FAD NO 

Shopping 

N/A 

7/10/19 N/A N/A 7/16/19 N/A N/A N/A 

8/14/19 9/19/19 9/19/19 

301010000 

Supplyand Delivery of Lubrteants 

FAD NO 

Shopping 

N/A 

8C/19 

N/A N/A 

8/9/19 

N/A N/A N/A 

8/28/19 9/20/19 9/20/19 

301010000 

Supplyand Delivery of Office Furniture. 
Devtoe, Supplies, Prepaid Cards, 
Bulldina and Utility Supplies 

FAD 

NO 

Shopping 

N/A 

9/12/19 

N/A N/A 

9/17/19; extended 
to 9/30/19 

N/A N/A N/A 

11/25/19 

11/26/19 

11/22/19 

301010000 

Procurement of Office Supplies, 
Furniture, and Prepaid Cards 

FAD 

NO 

Shopping 

N/A 

11/13/19 

N/A 

11/20/19; extended 
to11/28/19 

N/A N/A N/A 

In process 

In process 

301010000 

Supplyand Delivery of Monoblocit 
Chairs 

NO 

Shopping 

N/A 

11/20/19 

N/A 

11/26/19 

N/A N/A N/A 

In process 

301010000 

Supplyand Deiivery of Building and 
UHIHySupplles 

FAD-GSS 

Shopping 

N/A 

11/27/19 

N/A 

12/5/19 

N/A N/A N/A 

In process 

301010000 

Supplyand Delivery of Construction 
Supplies (robld) 

FAD/IDD 

Shopping 

N/A 

6/27/19 

N/A 

6/31/19; extended 
to 6/17/19; 

extended to 
6/28/19 

N/A N/A N/A 

7/31/19 9/11/19 9/11/19 

301010000 

Furniture IDD 

Shopping 

N/A 

N/A 

N/A 

N/A 

N/A N/A 

N/A 7/30/19 N/A 

301010000 

Vehicle Parts & Accessories FAD-GSS 

Shopping 

N/A 

N/A 

N/A 

N/A 

N/A N/A 

N/A 

9/4/19 

301010000 

Furniture 
Diving Equipment and Accessories 

MRRD 

Shopping 

N/A 

N/A 

N/A 

N/A 

N/A N/A 

N/A 

8/16/19 

301010000 

Office Supplies - Common 

Shopping 

N/A 

N/A 

N/A 

N/A 

N/A N/A 

N/A 

9/19/19 

301010000 

Building and Utility IDD 

Shopping 

N/A 

N/A 

N/A 

N/A 

N/A N/A 

N/A 

9/16/19 

10/2/19 

301010000 

Vehicle Parts & Accessories FAD-GSS 

Shopping 

N/A 

N/A 

N/A 

N/A 

N/A N/A 

N/A 

10/3/19 

301010000 

Building and Utility 

Shopping 

N/A 

N/A 

N/A 

N/A 

N/A N/A 

N/A 

11/19/19 

301010000 

Office Supplies - Common MRRD 

Shopping 

N/A 

N/A 

N/A 

N/A 

N/A N/A 

N/A 

10/26/19 
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Source of A B C (PhP) Contract Cost (PhP) List of Invited Date of Receipt of Invitation Remarks 

Delivery/ 
ComploUon 

Inspection & 
Acceptance 

Funds Total MOOE CO Total MOOE CO Observors Pre-bld Conf Eligibility 
Check 

Sub/Open of 
Bids 

Bid 
Evaluation 

Post Qual Delivery/ 
Completion/ 
Acceptance 

(If appllcaWe) 

(Explaining 
changes from the 

APP) 

27,600.00 27.600,00 - 27,600.00 27,600,00 

30,500.00 30.500,00 - 30.500.00 30,600,00 

6,432.00 6.432,00 6,432.00 6,432,00 

9,660.00 9.650,00 9,660.00 9.650,00 

11,500.00 11,600.00 - 11,500.00 11,500.00 

27.900.00 27,900,00 - 27.900.00 27,900,00 

10,000.00 10,000.00 - 10.000,00 10,000,00 

6,600.00 5.800,00 - 5,600.00 5.800,00 

6,000.00 6,000.00 - 5,000,00 6,000,00 

14,984.00 14,984,00 - 14.984,00 14,984,00 • 

3,793,481.75 3,270,306,88 
GoP 1,136,669.00 1.017.289.00 865,908,25 766,708,26 COA. PCCI, 10/21/19 10/21/19 10/21/19 N/A N/A N/A 

119,300,00 - 109,200,00 - and LB-Bay 
Bankers 

h process 358,470.00 99,675.00 - 301,637.00 85,695,00 - N/A N/A N/A N/A 

9/5/19 9/5/19 & 9/6/19 207,240.00 166,090,00 -

9/19/19 9/23/19 4 
9/25/19 

61,555.00 50,852,00 -

9/20/19 9/23/19 & 
9/24/19 

58,040.00 68,040,00 57.175,00 57,176,00 -

ongoing 328,259.00 167,179.00 308,837,50 162,962,50 

11/26/19 11/25/19 & 
11/27/19 

114.145.00 99,644,00 

11/22/19 11/25/19 & 
11/27/19 

46,935.00 46,241,00 

151.790.00 106,290.00 138,610,00 105,410,00 

45,500.00 33.200,00 

238,000.00 236.000.00 215,250,00 216,250,00 

105,740.00 105,740.00 68,990,00 88,990,00 • 

10/29/19 10/29/19 466,974.00 466,974.00 414,508,60 414,508,60 

7/30/19 7/31/19 
8/1/19 

7,500.00 7,500,00 7.000,00 7,000,00 

9/4/19 9/9/19 
9/13/19 

8,160,00 8,160.00 8,150,00 8.160,00 

8/16/19 8/20/19 10,000.00 10,000,00 9,800,00 9,800,00 
8/28/19 10,000,00 10,000,00 9,000,00 9.000.00 

9/20/19 9/24/19 19,546.25 19,546,26 19,546.25 19,646,25 

9/16/19 9/19/19 
9/20/19 

11,445,65 11.445,86 7,840,00 7,840,00 

10/2/19 10/10/19 11.500,00 11,600,00 11,500,00 11.500,00 
10/3/19 10/3/19 

10/4/19 
6,758,00 8,758.00 6.758,00 6,768,00 

11/19/19 11/25/19 
11/28/19 

44,760,00 44,760,00 27.030.00 27,030,00 

10/26/19 10/31/19 
11/5/19 

25,680,00 26,680.00 26,650,00 25,550,00 
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Coia 
(PAP) 

Procuroment 
Project 

PMO/ 
End-User 

Is this an 
Early 

Procurement 
Activity? 

Mode of 
Procurement Pre-Proc 

Conference 

Actual Procurement Activity 

Eligibility 
Check 

Sub/Open of BIda Bid Evaluation Post Qual Date of BAC 
Resolution 

Recommending 
Award 

Notice of Award Contract 
Signing 

Office Supplies-Special 

Office Supplies - Common 

Hactrical and Construction 

Toner Photocoplef 

Sports and Cultural 

Gasoline, OB and Lubricants 

Generator parts and accessorlGs 

Photocopier spareparta 

Vehicle Parts & Accessories 

Photocopier spareparts 

E>hlbH and Event 

FAD-
Records 

FAD-Prop. 

Direct Conlracthg 

Shopping 

Direct Contracting 

Shopping 

Direct Contracting 

Shopping 
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Source of A B C (PhP) Contract Cost (PhP) List of Invited Date of Receipt of Invitation Remarks 

Delivery/ 
Completion 

Inspection & 
Acceptance 

Funds Total MOOE CO Total MOOE CO Observors Pre-bld Conf Eligibility 
Check 

Sub/Opon of 
Bids 

Bid 
Evaluation 

Post Qual Delivery/ 
Completion/ 
Acceptance 

(If applicable) 

(Explaining 
changes from the 

APP) 

11/21/19 11/25/19 
11/27/19 

9,450.00 9,450.00 8,535.00 8,535.00 -

11/26/19 11/25/19 
11/28/19 

24,680.00 24,680.00 23,198,00 23,198.00 

11/19/19 11/26/19 
11/27/19 

39,680.00 39,680.00 32,490.00 32,490.00 

11/13/19 11/13/19 
12/5/19 

3.462.00 3,462.00 2.900.00 2,900,00 

11/12/19 11/13/19 
12/5/19 

12,095.00 12,095.00 10,957.25 10.957.25 

9/26/19 9/27/19 
10/2/19 

28,304.00 26,304.00 26,304.00 26,304,00 

10/3/19 10/4/19 
10/9/19 

8,576.00 6.576.00 6,676.00 6.676,00 

10/9/19 10/9/19 
10/11/19 

35,200.00 35,200.00 35,200.00 35,200,00 

10/8/19 10/9/19 
10/11/19 

19.728.00 19.726.00 19,728.00 19,728.00 

11/4/19 11/6/19 
11/6/19 

13,600.00 13,600.00 13,600,00 13,600,00 

12/6/19 12/6/19 
12/9/19 

13,376.00 13.376.00 13,376,00 13,376,00 

12/6/19 12/6/19 
12/9/19 

13,162.00 13,152.00 13,152,00 13,152,00 

10/24/19 10/25/19 
10/29/19 

13.152.00 13,152.00 13,152,00 13,152,00 

n/a 7/22/19 18,000,00 18,000,00 14,210,00 14,210,00 

10/24/19 10/25/19 29,800,00 29,800.00 29,000,00 29,000,00 
9/16/19 9/16/19 

9/18/19 
15,560,00 15,560.00 16,560,00 15,560,00 

12/19/19 12/23/19 16,360,00 16,380.00 15,380,00 15,380.00 
9/13/19 9/16/19 

9/19/19 
13,448,00 13,448.00 13,448,00 13,448,00 

9/27/19 10/3/19 
10/15/19 

13,500,00 13.500.00 13,500,00 13,600,00 

8/7/19 8/7/19 
6/6/19 

6,676,00 6,676.00 6,676,00 6,676.00 

8/28/19 9/2/19 7,938,00 7.938.00 7,938,00 7,938,00 
9/10/19 9/12/19 

9/13/19 
7,962,00 7,952.00 7,962,00 7,962.00 

11/19/19 11/22/19 
11/26/19 

6,660,00 6,660,00 - 6.660,00 5,660,00 

12/26/19 ongoing 6,276,00 8,276.00 - 6,276,00 6,276,00 

7/17/19 7/17/19 10,544,25 10.544,25 • 10,144.25 10,144,25 -
7/17/19 7/19/19 
7/16/19 7/15/19 

7/17/19 
7/16/19 7/16/19 

7/16/19 
10/1/19 10/1/19 19.479.10 19.479,10 18,435.43 18.435,43 
10/1/19 10/1/19 
10/4/19 10/8/19 

10/9/19 
10/1/19 10/1/19 

10/22/19 10/24/19 
10/22/19 10/24/19 

10/28/19 
10/23/19 10/24/19 
10/23/19 10/24/19 

10/25/19 
10/22/19 10/23/19 
10/26/19 10/25/19 
10/18/19 10/22/19 

10/23/19 
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Code 
(PAP) 

Procurement 
Project 

PMO/ 
End-User 

Is this an 
Early 

Procuroment 
Activity? 

Mode of 
Procurement 

Actual Procurement Activity 

Pre-Proc 
Conference 

Ellalblllty 
Check 

Sub/Open of Bids Bid Evaluation Post Qual Date of BfC 
Resolution 

Recommendlna 
Award 

Notice of Award Contract 
Slanlna 

Notice to 
Proceed 

Office Supplies - Special FAD-
GSS/OED-
ARMSS 

FAD-
Records 

:FAD-Acctg. 
|FAD-
Records 

Office Supplies - Common FAD-Prop.; 
Records 

FAD-Prop./ 
Accta 

MRRD/ 
lARRD 

FAD-Prop.; 
iAcctg.;Pers. 

Vehicle Parts & Accessories 

CRD/COA/ 
FAD-Cash/ 
Prop.; Pers 

FAD-Prop. 

7;26/19 

8/18/19 

8/16/19 

9/19/19 
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Sourae of ABC (PhP) Contract Cost (PhP) List ot Invited Date of f^ecelpt of Invitation Remarks 

Dallveryf 
Complelion 

Inapedlon & 
Aocoptanoo 

Fund* Total MOOE CO Total MOOE CO Observers Pre-bld Conf Eligibility 
Chock 

Sub/Opon of 
aids 

Bid 
Evaluation 

Post Qual Delivery/ 
Completion/ 
Accsptance 

(If appllaable) 

(Explaining 
changes from the 

APP) 

11/6/19 11/06/19 
11/11/19 

8,265.00 8,266,00 - 4,175,00 4,176,00 

11/20/19 11/25/19 
11/26/19 

8/6/19 8/7/19 
8/9/19 

6,306.00 6,306,00 4.906.00 4.906.00 

8/14/19 8/15/1S 
9/10/19 9/11/19 2,845.00 2.845.00 2,845,00 2.845,00 -

10/14/19 10/15/19 2,940,00 2,940,00 2,940,00 2,940,00 
11/6/19 11/7/19 

11/16/19 
2,880.00 2,880.00 2,880,00 2,880,00 

7/12/19 7/16/19 
7/17/19 

3.900.00 3,900,00 3,386,00 3,385,00 -

7/23/19 7/24/19 
8/7/19 8/8/19 13,500.00 13.500.00 12.000.00 12,000,00 

8/19/19 8/20/19 
8/22/19 

8/1/19 8/2/19 
9/9/19 9/11/19 

9/12/19 
5,650.00 6,660,00 - 5,550,00 6,550,00 

9/27/19 9/27/19 

10/23/19 10/26/19 8,520.00 8,520,00 8,400.00 8,400,00 • 

10/16/19 10/17/19 
10/18/19 

10/18/19 10/21/19 
10/30/19 11/6/19 
11/26/19 11/26/19 13,925,00 13,925.00 12.465,00 12,455,00 

11/16/19 11/15/19 
11/18/19 11/26/19 
11/29/19 12/4/19 

12/6/19 
11/18/19 11/26/19 
12/6/19 12/6/19 

12/9/19 
300.00 300,00 140.00 140,00 

6/21/19 7/5/19 
7/9/19 

2,290,00 2.290.00 2.290.00 2,290,00 -

8/23/19 8/28/19 
8/30/19 

8,390,00 8,390,00 8,390,00 6,390,00 

8/1/19 8/05/19 
8/8/19 

8/23/19 8C8/19 
8/30/19 

8/23/19 8/28/19 
8/30/19 

8/16/19 8/16/19 
8/19/19 

8/23/19 8/28/19 
6/30/19 

1,060,00 1,060,00 1,000,00 1.000,00 

9/3/19 9/4/19 
9/9/19 

8/23/19 8/28/19 
8/30/19 

2,600,00 2,500,00 2,600.00 2,600.00 

10/15/19 10/16/19 
9/26/19 9/30/19 

10/2/19 
10,150,00 10,150,00 - 10,160,00 10,160,00 

9/26/19 9/26/19 
10/1/19 

9/11/19 9/16/19 
9/24/19 
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Code 
(PAP) 

Proourement 
Project 

PMO/ 
End-Usor 

Is this an 
Early 

Procurement 
Activity? 

Mode of 
Procuroment Pre-Proo 

Conforence 

Actual Procurement Activity 

EllSlblllty 
Check 

Sub/Open of Bids Post Qual Date of BAC 
Resolution 

Rooommendlnfl 
Award 

Notice of Award Contract 
Signins 

10/31/19 

FYepald Cards 

Medical Supplies 

MRRD 

MRRD/OED-
ARMSS 

Food Suppllea 

Food Request OED-ARMSS 
/ACD 

Building and Utility MRRD/FAD-
S S S 

FAD-Prop./ 
TTPD 

FAD-
Records 

OfUce Supplies - Special 

7/26/19 

7/29/19 

9/13/19 

10/17/19 

e/27/19 

11/6/19 
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Source of A B C (PhP) Contract Coal (PtiP) LIstoflnvHed Date of Receipt of Invitation Remarks 

Delivery/ 
Completion 

Inspection & 
Acceptance 

Funds Total MOOE CO Total MOOE CO Observers Pre-bld Conf Eligibility 
Chock 

Sub/Opon of 
Bids 

Bid 
Evaluation 

Post Qual Delivery/ 
Completion/ 
Acceptance 

(If applicable) 

(Explaining 
changes from the 

APP) 

10/30/19 11/4/19 
11/5/19 

9/180.00 9,480.00 9,480.00 9,480,00 

10/30/19 11/4/19 
11/5/19 

10/9/19 10/14/19 
10/15/19 

10/2/19 10/4/19 
10/7/19 

11/7/19 11/11/19 
11/13/19 

10.980.00 10,980.00 10,960.00 10,980,00 -

11/27/19 11/27/19 
11/7/19 11/8/19 

11/13/19 11/18/19 
11/26/19 

11/13/19 11/14/19 
11/19/19 11/20/19 

11/27/19 
11/27/19 11/29/19 
7/12/19 7/15/19 3,000.00 3,000.00 - 3,000,00 3,000,00 
8/27/19 6/29/19 2.248.00 2.248.00 - 2,248.00 2,248,00 
11/20/19 11/25/19 4,500.00 4.600,00 4,600.00 4,500,00 
7/19/19 7/19/19 2,620.00 2,620.00 2.360.00 2,360,00 
8/2/19 8/6/19 

8/8/19 
1,676.00 1,676,00 1,476,00 1.475.00 

11/16/19 11/15/19 
11/18/19 

2,500.00 2.600.00 2.476.00 2,476,00 • 

12/13/19 12/16/19 4.150.00 4,160,00 - 3,970,00 3,970.00 
8/5/19 877/19 

8/9/19 
3,060.00 3,060.00 2,940.00 2,940,00 

8/8/19 8/8/19 
9/13/19 9/13/19 

9/18/19 
2,997.00 2,997,00 - 2,725,00 2.726.00 

10/30/19 10/30/19 4.936.26 4,936.25 4,780,25 4.780,25 
7/8/19 7/8/19 

7/9/19 
3,640.00 3,540,00 2.866.00 2,866.00 -

7/22/19 7/23/19 
8/5/19 8/7/19 

8/8/19 
5,943.00 5,943.00 5,593.50 5.593,60 -

8/8/19 B/9/19 
8/16/19 

8/16/19 6/20/19 
9/20/19 9/20/19 

9/24/19 
2.722.60 2.722,60 2,223.00 2,223,00 -

10/17/19 10/18/19 
10/23/19 

4,726.75 4,726,75 - 4,556.00 4,556,00 

10/18/19 10/18/19 
9/4/19 9/6/19 6.862.80 6,852,80 • 5,852.80 5,852,80 

9/6/19 9/6/19 
9/3/19 9/4/19 

9/22/19 9/24/19 
9/22/19 9/24/19 
7/19/19 7/19/19 6,260.00 6,260,00 6.140.00 6.140.00 
7/16/19 7/17/19 

7/24/19 
7/19/19 7/24/19 
8/2/19 8/7/19 

8/8/19 
1,246.00 1,245,00 • 1,125,00 1,125,00 

8/15/19 8/20/19 
9/6/19 

9/19/19 
9/10/19 
9/20/19 

2,940.00 2,940,00 2,940.00 2,940.00 

11/13/19 11/14/19 
11/18/19 

6,000.00 6,000,00 - 2,799.80 2,799,80 

11/15/19 11/16/19 1,000.00 1,000.00 168,00 168.00 -
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Code 
(PAP} 

Procurement 
Project 

PMO/ 
End-Usor 

Is this an 
Early 

Procurement 
Activity? 

Mode of 
Procuremant 

Actual Procurement Activity 

Pre-Proc 
Conference 

Eligibility 
Check 

Sub/Open of Bids Post Qual Date of BAC 
Resolution 

Recommending 
Avî ard 

Notice of Av^ard Contract 
Signing 

Toner Photocopier 

Aireondftloner parts and accessories 

Generator parts and accessories 

Photocopier spareparts 

Furniture 

ICT Peripherals 

Office Supplies - Special 

Furniture 

C T Peripharais 

Office DavtcB 

Fumltura 

Medical Supplies 

Office Supplies - Special 

Toner Photocopier 

Photocopier spareparta 

Vehicle Parts & Accessories 

Photocopier spareparts 

Electrical and Construction 

Photocopier spareparts 

CRD 

FAD-Acctg. 

MRRD 

FAD-Prop. 

FAD-Cash 
FAD-Acctg. 
FAD-GSS 

FAD-Acctg. 

Direct Contracting 

Shopping 

Direct Contracting 

Shopping 

Direct Contracting 

Shopping 

Dfc-ect Contracting 

In process 

10/18/19 

In process 

in process 

In process 

in process 

In process 

In process 

In process 

In process 

In process 
In process 
In pnjcess 
In process 
In process 

ON-GOING PROCUREMENT ACTIVrrlES 
SUPPLIES AND MATERIALS 

302010000 Design and Development of the 
Industry Strategic Science & 
Technology Plan Information System 
(ISP-IS) 

SERD Y E S Competitive 
Bidding 

10/29/19 11/8/19 11/29/19 11/18/19 12/11/19 & 1/6/20 N/A N/A 11/19/19 N/A N/A N/A 302010000 Design and Development of the 
Industry Strategic Science & 
Technology Plan Information System 
(ISP-IS) 

SERD Y E S Competitive 
Bidding 

N/A 11/28/19 12/20/19 12/6/19 1/6/20 & 1/30/20 

SUPPUES AN D MATERIALS 

N/A 

301010000 Supply and Delivery of Office Supplies 
and Prepaid Cards 

FAD Y E S Competitive 
Bidding 

N/A 

10/21/19 10/29/19 11/11/19 11/11/19 11/27/19 11/27/19 

ICT 

N/A 

301010000 Procurement of Services for Computer 
Preventive Maintenance 

MISD Y E S Competitive 
Bidding 

N/A 

11/12/19 N/A 11/20/19 11/20/19 11/28/19 11/28/19 301010000 

Supplyand Dallvery of SoftVrtire 
License 

MISD Y E S Competitive 
Bidding 

N/A 

11/12/19 N/A 11/20/19 11/20/19 11/28/19 11/28/19 

301010000 

Procurement of Wired and Wfc-eless 
Connectivity 

MISD Y E S Competitive 
Bidding 

N/A 

11/12/19 11/20/19 12/2/19 12/2/19 12/19/19 12/19/19 

301010000 

Procuremont ol Wired Connectivity for 
Dprrc 

MISD Y E S Competitive 
Bidding 

N/A 

11/12/19 11/20/19 12/2/19 12/2/19 12/19/19 12/10/19 

301010000 

ProcurementofLastMie Connection 

MISD Y E S Competitive 
Bidding 

N/A 

11/12/19 11/20/19 12/2/19 12/2/19 12/19/19 12/19/19 

301010000 

Procurement of IP-PBX Equipment and 

MISD Y E S Competitive 
Bidding 

N/A 

11/12/19 11/20/19 12/2/19 12/2/19 N/A N/A 12/2/19 N/A N/A N/A 
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Source of 
Funds 

A B C (PhP) Contract Cost (PhP) List of invited Date of Flecelpt of Invitation Remarks 

Delivery/ 
Completion 

Inspection & 
Acceptence 

Source of 
Funds Total MOOe CO Total MOOB CO Otssarvers Pre-bld Conf Eligibility 

Ciieck 
Sub/Open of 

Bids 
Bid 

Evaluation 
Post Qual Delivery/ 

Completion/ 
Acceptance 

(If appIIcabiB} 

(Explaining 
changes from the 

APP) 

10/7/19 10/07/19 
10/14/19 

4,000,00 4,000,00 - 3,000,00 3,000,00 

9/11/19 9/16/19 
9/19/19 

2,500,00 2,600.00 • 2,500,00 2,600,00 -

11/4/19 11/5/19 
11/6/19 

2,000,00 2.000,00 2,000,00 2,000,00 -

11/4/19 11/6/19 

8/20/19 8/27/19 
8/29/19 

6,000.00 5,000.00 6,060,00 6,060,00 -

8/23/19 8/28/19 
9/3/19 

7/16/19 7/17/19 3,580.00 3.680.00 • 3,380.00 3,380,00 -

7.500.00 7.600.00 7,260,00 7,260,00 

5,650,00 5,850,00 6,800,00 5,800.00 

3,000.00 3,000.00 3,000.00 3,000,00 -
10/18/19 10/18/19 15,000,00 15,000,00 11,600,00 11,600.00 • 

7,000,00 7,000.00 6,690.00 6,690,00 -
14,999,00 14,999,00 14,999,00 14,999.00 • 

13,000,00 13,000.00 9.000,00 9,000,00 • 

14,000.00 14.000,00 14.000,00 14.000.00 -
29,000,00 29.000,00 24,650,00 24,650,00 

26,304.00 26,304,00 26,304,00 26,304,00 

26,762.00 26,752,00 26,762,00 26,762,00 

5,708,00 5,708,00 6.708.00 5.708.00 

3,000,00 3,000,00 3,000,00 3,000,00 -
6,582,00 6;682,00 6,682,00 6,682,00 
7,938.00 7,938,00 7,938,00 7,938,00 -
3,920,00 3,920,00 3,920,00 3,920,00 -
1,631.00 1,631,00 1,631,00 1.631.00 * 

Total Alloted Budget of Procurement Aotlvltlos 22,686,414.00 
Total Contract Price of Procuroment Actltvites Conducted 20,673,785.77 
Total Savings (Total Alloted Budget - Total Contract Price) 1,912,628,23 

9,142,367.26 
N/A N/A GoP 3.126,000,00 3.126,000,00 • 0.00 0.00 COA, PICE, 

and LB-Bay 
11/14/19 11/14/19 N/A N/A N/A N/A 

3,126,000,00 3.126,000,00 • Bankers 
Association 

12/2/19 12/2/19 12/27/19 

GoP 1,402,695,25 1.402,595.25 COA, PCCI, 
and LB-Bay 
Bankers 
Assoclalbn 

10/21/19 10/21/19 10/21/19 N/A N/A N/A 

9,142,367.26 
GoP 200,000.00 200,000,00 • COA PCCI, 

and LB-Bay 
Bankers 

Association 

N/A 11/14/19 11/14/19 N/A N/A N/A 

634.468.00 634.466,00 • 

COA PCCI, 
and LB-Bay 

Bankers 
Association 

1.182,720,00 1,182.720.00 11/14/19 

1,200.000.00 1.200.000,00 • 

600,000.00 600,000,00 -

N/A N/A 631,680,00 631,680,00 -
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Codo 
IPAP) 

Procuromont 
Project 

PMO/ 
End-User 

Is this an 
Early 

Proourement 
Activity? 

Mode of 
Procuremont 

Actual Procuremont Activity Codo 
IPAP) 

Procuromont 
Project 

PMO/ 
End-User 

Is this an 
Early 

Proourement 
Activity? 

Mode of 
Procuremont Pre-Proc 

Conference 
Ads/Post of IB Pre-bld Conf Eligibility 

Check 
Sub/Open of Bids Bid evaluation Post Qual Dale of BAO 

Resolution 
Recommending 

Award 

Notice of Award Contract 
Signing 

Notice to 
Proceed 

oupfjuiioeivice 12/3/19 N/A 12/11/19; 
moved to 
12/12/19 

12/11/19; moved to 
12/12/19 

12/13/19 12/13/19 

Procurement of MobBe Broadband 
Connectivity 

11/18/19 N/A 11/29/19 11/29/19 N/A N/A 12/3/19 N/A N/A N/A Procurement of MobBe Broadband 
Connectivity 12/2/19 N/A 12/10/19 12/10/19 N/A N/A 12/12/19 

N/A N/A N/A Procurement of MobBe Broadband 
Connectivity 

NP-53.1 Two 
Faied Blddhos 

12/13/19 N/A N/A • 12/23/19 N/A N/A 12/23/19 

N/A N/A N/A 

Procurement of Services of Output 
fvlessenger 

63.6 NP-Sdentillo. 
Scholarly, or 
Artistic Work, 
Exclusive 
Technology and 
Media Services 

N/A N/A N/A N/A N/A N/A 
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Delivery/ 
Completion 

Inspection & 
Acceptance 

Source of 
Funds 

ABC (PhP) Contract Cost (PhP) 

MOOE 

List of Invited 
Observers 

Date of Receipt of Invitation 

Eligibility 
Check 

Sub/Open of 
Bids 

Bid 
Evaluation 

Delivery/ 
Completion/ 
Acceptance 

(If applicable) 

12/6/19-PCOl and and 
COA; 12/6/19-NGO 

Total Alloted Budget of On-going Procurement Activities 9,142,367.25 

Prepared by: Recommended for Approval by; APPROVED: 

ELYVER B. MALIGAUe 
BAC Secretariat 

REYNALDOV. EB0RA,3U 
Head of the Procurinfl Entity 
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